
  

The European Union’s Instrument for Pre-Accession-A ssistance (IPA), DG Elarg 

FWC Com Lot 1 
Specific Contract 2014/349713 – Version 1 

 

Self-Evaluation of the 
projects 

“Support to Mine Action 
and ammunition 

destruction” 
 

Final Evaluation Report 
 

September 2015  

This project is funded by 
The European Union 

A project implemented by 
AETS in consortium with Cardno and 
Edburgh Consultants 



 

 

DELEGATION of the EUROPEAN UNION 
 
 
 
 
 

Bosnia and Herzegovina 
 
 
 
 
 
 
 
 

Self-Evaluation of the projects “Support to Mine Ac tion and 
ammunition destruction” 

 
 

Contract N° 2014/349713 – Version 1 
FWC COM 2011 – Lot 1 – Studies and Technical Assist ance in all 

Sectors 
 
 
 

Evaluation Report 
 

Final 
 
 
 
 

September 2015 
 
 
 
 

Team composition: 
 

Dietmar Aigner (Team Leader) 
Katarina Vukovic 

Emil Hasanov 
 

Support team 
Marco Ramazzotti (Quality controller) 

Pedro Ríos (backstopper)  
 

 
 
 
 
 

The contents of this publication are the sole responsibility of AETS and can in no way be taken to 
reflect the views of the European Union 

 



Self-Evaluation of the projects "Support to Mine Action and ammunition destruction” Evaluation Report 

AETS Consortium – September 2015 i 

Table of Contents 

 
LIST OF ABBREVIATIONS AND ACRONYMS ________________ ___________________________ II 

1 EXECUTIVE SUMMARY _________________________________________________________ 3 

2 INTRODUCTION _______________________________________________________________ 9 

2.1 BACKGROUND AND CONTEXT ___________________________________________________ 9 

2.2 PROJECTS PROVIDING “SUPPORT TO MINE ACTION AND AMMUNITION DESTRUCTION” _________10 

3 OBJECTIVES OF THE EVALUATION ______________________ _______________________10 

3.1 OVERALL OBJECTIVE ________________________________________________________10 

3.2 SPECIFIC OBJECTIVES _______________________________________________________10 

4 METHODOLOGY _____________________________________________________________10 

5 STRUCTURE OF THE EVALUATION REPORT ________________ _____________________12 

6 EVALUATION FINDINGS _______________________________ ________________________13 

6.1 DESIGN QUALITY ____________________________________________________________13 

6.2 PERFORMANCE ____________________________________________________________14 

6.2.1 Relevance _________________________________________________________14 

6.2.2 Effectiveness _______________________________________________________19 

6.2.3 Efficiency __________________________________________________________23 

6.2.4 Impact ____________________________________________________________28 

6.2.5 Sustainability _______________________________________________________31 

6.3 PROGRAMME/PROJECT MANAGEMENT ____________________________________________34 

7 CONCLUSIONS ______________________________________________________________37 

7.1 CONCLUSIONS _____________________________________________________________37 

8 LESSONS LEARNT AND RECOMMENDATIONS ________________ ___________________39 

8.1 LESSONS LEARNT ___________________________________________________________39 

8.2 RECOMMENDATIONS _________________________________________________________40 

ANNEXES _______________________________________________________________________44 

ANNEX 1 – EVALUATION TERMS OF REFERENCE ___________ _________________________45 

ANNEX 2 – METHODOLOGY USED __________________________________________________54 

ANNEX 3 – SCOPE OF THE EVALUATION _________________ ___________________________59 

ANNEX 4 – ASSESSMENT OF SAMPLE PROJECTS ___________ _________________________64 

ANNEX 5 – POSSIBLE SCENARIO FOR FUTURE EU FUNDING F OR BIH MINE ACTION ______90  

ANNEX 6 – ACTORS INTERVIEWED _________________________________________________91 

ANNEX 7 – LIST OF DOCUMENTS CONSULTED _____________ __________________________93 

 
 
 
 
 
 
 

  



Self-Evaluation of the projects "Support to Mine Action and ammunition destruction” Evaluation Report 

AETS Consortium – September 2015 ii 

List of Abbreviations and Acronyms 

ASB Arbeiter Samariter Bund (German aid organisation) 
BAM Bosnian Convertible Mark 
BiH Bosnia and Herzegovina 
BHMAC Bosnia and Herzegovina Mine Action Centre 
CDS Country Development Strategy 
CoM Council of Ministers 
CSP Country Strategy Paper 
EC European Council 
ERW Explosive Remnants of War 
EU European Union 
EUD European Union Delegation to Bosnia and Herzegovina 
EUR Euro 
EUFOR European Forces 
EXPLODE Explosive Ordnance and Remnants of War Destruction Project in Bosnia and 

Herzegovina 
GICHD Geneva International Centre for Humanitarian Deming 
GIS Geographical Information System 
HRK Croatian Kuna 
IfS Instrument for Stability 
IMAS International Mine Action Standards 
IPA Instrument for Pre-accession Assistance 
IT Information Technology 
ITF International Trust Fund (for Demining and Mine Victim Assistance) 
MAAD Mine Action and Ammunition Destruction 
MAS Mine Action Strategy 
MIPD Multi-annual Indicative Planning Document 
MoCA Ministry of Civil Affairs 
MoD Ministry of Defence 
MoFA Ministry of Foreign Affairs 
MRE Mine Risk Education 
MoU Memorandum of Understanding 
MCTS Mine Clearance and Technical Survey 
MVA Mine Victim Assistance 
NGO Non-Governmental Organisation 
NTS Non-Technical Survey 
OHR Office of the High Representative 
OSCE Organisation for Security and Cooperation in Europe 
OVIs Objectively Verifiable Indicators 
PRAG Practical Guide to Contract Procedures for EU External Actions 
QA Quality Assurance 
QM Quality Management 
QMS Quality Management System 
SALW Small Arms and Light Weapons 
SHA Suspected Hazardous Area 
SMART Specific, Measurable, Achievable, Realistic and Time-bound 
SOP Standard Operational Procedures 
TA Technical Assistance  
ToR Terms of Reference 
TS Technical Survey 
UEM Udruženje za Eliminaciju Mina 
UNDP United Nations Development Programme 
UNMAS United Nations Mine Action Service 
UXO Unexploded Ordnance 
  



Self-Evaluation of the projects "Support to Mine Action and ammunition destruction” Evaluation Report 

AETS Consortium – September 2015 3 

1 Executive Summary  

BACKGROUND 

The Instrument for Pre-Accession Assistance (IPA) Programme in Bosnia and Herzegovina 
(BiH) envisages support to the implementation of the BiH Mine Action Strategy and its sub-
strategy for Mine Victim Support. 

The European Union (EU) has for a number of years been a key stakeholder in the mine action 
sector of BiH. The EU has funded projects to the value of 46 million EUR since 1996 and 
continues to be one of the largest international donors to the sector. Since 2007, funding has 
been through IPA, which offers assistance to countries engaged in the accession process to 
the EU. 

PURPOSE AND SCOPE 

The purpose of the evaluation is to determine the extent to which i) the projects have 
collectively succeeded in meeting the objectives of the EU as set out in the relevant Country 
Strategy Paper (CSP); and ii) the projects have increased the Government’s ability to meet its 
objectives within the agreed framework of cooperation with the EU. It is therefore important that 
the review focus not only on the individual projects being evaluated, but also on their overall 
achievements. 

The evaluation encompasses a total of 18 projects funded by the EU under several 
instruments: IPA 2007, 2008 and 2011 in the period from 2009 to 2014, and the Instrument for 
Stability (IfS) 2008, 2009 and 2013 in the period from 2008 to 2015. The evaluation is based on 
a targeted sampling of 5 completed projects that may be considered representative; however, a 
limited number of 3 uncompleted projects have been chosen as well. 

KEY EVALUATION FINDINGS 

Project design  

The design quality of Mine Action varies greatly according to the type of project. The specific 
needs and characteristics of the Land Release as a pilot project have not been adequately 
explored in its design. Most Mine Clearance and Technical Survey (MCTS) projects have 
intervention logics that are relatively straightforward, which is reflected in the individual grant 
project proposals. However, the objectives and activities of projects that combine demining and 
socioeconomic development were mainly designed somehow isolated from each other.  The 
design quality of projects in Mine Risk Education (MRE) and Mine Victim Assistance (MVA) is 
good and their objectives and indicators are SMART. EXPLODE (the Explosive Ordnance and 
Remnants of War Destruction Project), the only ongoing project in the sub-sector of 
Ammunition Destruction, is also based on a realistic and clear intervention logic. 

Performance 

Relevance 

All of the individual sample projects’ objectives are fully compliant with the BiH Mine Action 
Strategy 2009-2019, which targets a “mine-free BiH by 2019”. The projects also contribute to 
fulfilling BiH’s obligations under the Ottawa Convention. Land release is the use of survey and 
clearance to remove the threat of mines and explosive remnants of war (ERW) and appears 
highly relevant for BiH. All individual MCTS projects respond to the needs of the target groups 
(i.e. mine-contaminated communities in BiH) in accordance with the annual priority lists of the 
BiH Mine Action Centre (BHMAC) and the criteria of provision of conditions for return and 
sustainable socioeconomic development.  

The relevance of all MCTS projects combining demining and socioeconomic development is 
high. The MRE and MVA projects are also assessed as highly relevant to both EU strategies 
and country priorities. Lastly, EXPLODE is highly relevant to the community safety and security 
of BiH.  
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Effectiveness 

Overall, the effectiveness of the EU Mine Action Programme in BiH is mixed if assessed in 
relation to targets set out in the BiH Mine Action Strategy. All completed EU projects directly 
contribute to the realisation of the BiH Mine Action Strategy 2009-2019. Humanitarian demining 
and its supported mine actions are bringing positive socioeconomic effects and best practices 
to the targeted communities by providing a favourable environment and a source of steady 
income to vulnerable groups. 

Overall, the mine action performance of BiH is poor. Analysis shows that in the first five years 
of the 2009-2019 strategy, international donors contributed almost 95% of the planned funding 
commitments. In fact, the main shortfall has been in country funding: 35% short of the targets 
set out in the 10-year Mine Action Strategy. 

As regards sample projects, it is still not clear if the Land Release project can deliver all of its 
planned results on time and to a high standard. The MCTS projects appear to be technically 
competent and effective in specific mine action terms. The socioeconomic development 
initiatives were highly rated by beneficiaries as having mitigated their economic challenges. 
The MRE and MVA projects have been delivered effectively and the EXPLODE results to date 
have been achieved, with structured support from other international partners and especially 
EUFOR.   

Efficiency 

One of the major difficulties experienced by the Land Release project since its inception has 
been inadequate BHMAC internal capacity and a lack of external expertise and support. This 
has been in addition to the initial reluctance of internal staff to be part of the implementation 
structure and some reservations as regards the new methodology. It is evident that BHMAC 
project staff were often left unattended to shoulder a technically and administratively complex – 
and sometimes unwanted – task. The procurement capacity and experience of BHMAC is still 
limited. 

In the main, the MCTS sample projects have been largely efficiently implemented. Despite 
difficult implementation conditions (particularly due to the floods in May 2014) and with the help 
of contract extensions, all projects managed to achieve and even slightly exceed the planned 
targets for land clearance and survey. However, partner cooperation has been a challenge to 
projects combining demining and socioeconomic development due to different organisational 
cultures. Partner cooperation worked exceptionally well for MRE projects due to a long history 
of projects being implemented jointly in the past. The efficiency of the MVA projects is high and 
the EXPLODE project is cost-effective. 

At country level, in terms of available capacity for Mine Action, the current pool of organisations 
and professional staff remains only partly utilised. Transparency related to task prioritisation 
and allocation is crucial to the efficient use of funds and needs to be further strengthened. 
Improved donor and stakeholder coordination would support increased transparency in tasking. 

Impact 

Upon completion, the various IPA demining projects produce immediately visible direct impact 
in that demining directly improves the living conditions of the people. The reduction of mine-
suspected areas has created significantly safer living conditions for citizens who had to live in 
the contaminated area. However, there is wide agreement that BiH will not meet the deadline 
of 2019 for clearing all mines from its territory.  

As regards Land Release, the desired impact is still lacking as the project is not yet complete, 
while all completed MCTS grants have already produced immediate and direct impact. The key 
value of the implemented socioeconomic measures is to contribute to community development 
and preferably to generate sustainable sources of income. The impact of the activities of MRE 
and MVA projects is evident in a number of evaluated cases. The impact of the EXPLODE 
project is also immediately visible in the form of the continued destruction and disposal of 
hazardous ammunition. 
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Sustainability 

Overall, the economic, financial and political situation in BiH entails less than optimal financial 
viability for the demining sector. A significant financial gap continues to exist between the 
actual need for mine action and the capacity of the country to maintain the required pace of 
demining in line with the BiH Mine Action Strategy. International donors and domestic funds are 
insufficient to allow long-term sustainability. State funding is limited to the provision of BHMAC 
office facilities, employee salaries and insurance. In addition, the lack of a new legal framework 
has contributed to the repeated failure of BiH to meet its funding targets under its own Mine 
Action Strategy. 

A review of the Mine Action Strategy 2009-2019 is about to begin and should also consider 
Land Release as this may further strengthen the sustainability of the new methodology. The 
completed MCTS projects are sustainable. The safe ground achieved by demining is both 
sustainable and provides a sustainable basis for accident reduction and further development 
investment. A number of local communities have defined local development strategies and are 
providing support to local socioeconomic initiatives. The MRE and MVA projects have similarly 
implemented a largely sustainable concept.  

EXPLODE is working toward the sustainability of its achievements by strengthening capacities, 
structures and systems. An essential factor of its success is the demonstrated “comprehensive 
approach”, meaning that the relevant EU institutions, namely European Forces (EUFOR) and 
the EU Delegation (through EXPLODE), work in a comprehensive manner with remarkable 
results. 

Further strengthening of the public institutions conducting demining (BiH Armed Forces, Civil 
Protection) would be helpful as in the long term, this also increases the country’s contribution 
toward solving the problem of mines in a sustainable way. 

Programme/project management 

Overall, programme management is lacking clear leadership on part of the BiH institutions. A 
major reason for uneven progress is an underlying political lethargy around the mine problem 
in BiH. The Parliament has not been able to pass a new demining law and has consistently 
underfunded mine clearance. In addition, recent developments with respect to the Demining 
Commission are puzzling. On the one hand a new Demining Commission was to be appointed 
by mid-July 2015. On the other hand, the currently published draft Demining Law suggests the 
abolition of the Demining Commission by transferring its responsibilities to the Ministry of Civil 
Affairs (MoCA). 

During the last two years coordination and communication with the Donor Board has largely 
stopped due to a lack of interest on part of the BiH institutions. As an immediate consequence, 
interest from foreign donors has been rapidly waning. As a first reaction the donors themselves 
re-established the Donor Board at the beginning of 2015. It seems that the commitment of the 
MoCA toward more effective donor coordination is increasing for the time being. Ammunition 
destruction can benefit from a functioning coordination and implementation mechanism. 

Following the May 2014 floods (which forced the Programme Manager at the time to focus on 
emergency issues) project steering in mine action (and ammunition destruction) by the EUD 
also suffered, accompanied by frequent changes to the position of Programme Manager. 

CONCLUSIONS 

IPA support to Mine Action and Ammunition Destruction (MAAD) is highly relevant and in the 
main, effectively delivered to beneficiaries. The mix of different types of assistance, including 
socioeconomic development, has been a clear advantage of the current IPA support. 

The evaluated sample projects as well as the overall EU MAAD programme have been mainly 
effective in achieving their desired results, thus contributing to the fulfilment of the BiH Mine 
Action Strategy. The chosen implementation modalities adequately reflect the strengths and 
weaknesses of delivering such assistance in BiH. Further strengthening of BiH Armed Forces 
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and Civil Protection would increase country ownership and sustainability. There is also an 
emerging need to ensure transparency and availability of data on mined areas by BHMAC 
towards NGO, companies, public and other relevant stakeholders. 

The expected impacts of the MAAD programme are becoming increasingly visible, particularly 
at local levels of intervention. 

Sustainability of the achievements of the MAAD programme is also largely ensured; however, a 
sustainable delivery of the overall BiH Mine Action Strategy is questionable. 

Problems related to the legal framework, funding, lack of trust within the sector related to task 
prioritisation and allocation and the lack of coordination and communication between donors 
and BiH stakeholders are significant, although there are indications of certain improvements. 

LESSONS LEARNT AND RECOMMENDATIONS 

Lessons learnt  

• Introducing new methodologies such as Land Release requires a change management 
process, closely supervised by top management. The process in BHMAC has so far 
been following a rather unstructured approach;  

• Provided that a mine-free BiH by 2019 remains the ultimate goal, there needs to be 
long-term concept based on which to manage the BHMAC’s change process in view of 
its gradual phasing out; 

• As regards socioeconomic development activities, linkages to the Local Development 
Strategies could increase potential effectiveness, impact and sustainability due to the 
dedication of local governments to the set objectives and priorities; 

• The seasonability of agricultural production needs to be considered in project design 
and the implementation of socioeconomic activities; 

• As can be seen from the implementation of the Mine Victim Assistance (MVA) project, 
vulnerable populations can be supported only on a case-by-case basis. This requires a 
tailored, individual approach specific to each beneficiary; 

• Socioeconomic activities increase the visibility of demining since they bring immediate, 
visible and additional benefits to the communities; 

• The involvement of EUFOR strengthens the process of technical monitoring in Mine 
Action and Ammunition Destruction. 

Recommendations 

Strategic aspects 

Recommendation  Addressee  

A transparent public consultation process on Demining Law should be 
initiated that also includes sector institutions and representatives, civil 
society and donors. 

In order to anticipate the likely consequences of the new Demining Law, the 
EUD should discuss at the Donor Board the possibility of carrying out a 
regulatory impact assessment.  

MoCA, Demining 
Commission, Donor 
Board, EUD 

Improve the quality of donor coordination in terms of structure, content and 
communication to domestic and international stakeholders. 

Arrange regular donor coordination meetings. 

MoCA, Demining 
Commission, Donor 
Board 

Invite EUFOR to participate in the next Donor Board meeting as part of the 
EU family. They could assist the Donor Board with external technical 
monitoring. 

Moreover, the involvement of EUFOR would strengthen the currently rather 
weak coordination between humanitarian and military demining. 

EUD 
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Recommendation  Addressee  

As priority, convene a meeting of donors to agree a method of improving the 
process for 2015 onward using a single task list (possibly also reflecting the 
Land Release approach), rather than individual donors continuing to conduct 
their own approach to task selection. 

MoCA, Demining 
Commission, BHMAC 

 
Programming 
 
Recommendation  Addressee  

Separate demining and socioeconomic development projects, while still 
ensuring cooperation between demining and socioeconomic development 
NGOs. 

Programme socioeconomic projects on a basis of at least two years of 
duration, to ensure sufficient time for economic and social initiatives to be 
implemented and made sustainable. Ensure that individual initiatives offer a 
value chain, for instance by linking market research, business training and 
market access. 

Increase funding per project in order to ensure stronger project impact and 
comprehensiveness. 

Award socioeconomic development contracts to qualified and experienced 
NGOs, based on clearly defined and respected grant criteria. 

EUD 

The project concept related to economic development  that is currently 
being implemented can be maintained for new benefic iaries.   

This would include a combination of market research, business training, 
granting and sales linkages; strengthening of the market linkages, sales and 
cooperatives of previous users or already existing businesses; and providing 
health assistance to the treatment of injuries caused by mines that prevent 
mine victims from functioning normally and benefiting from other types of 
assistance (an idea would be to train families to help treat wounds). 

Apart from economic projects, sports, culture and other social development 
projects should also be considered.  

EUD 

A combination of socioeconomic development and MRE for adults should be 
considered. Adults that risk entering mine-affected areas due to economic 
reasons should be targeted and supported in creating alternative income. 

Creative initiatives in the school curriculum such as puppet shows and peer 
activities, including acting and role play, are effective in targeting children and 
should be continued. 

MRE activities should be awarded to experienced NGOs. However, these 
projects should be implemented in close cooperation with demining operators.  

EUD 

Standard Operational Procedures (SOPs) for MRE need to be amended and 
aligned with contemporary practices and methodology. It would be useful to 
have just one set of SOPs for MRE, since currently several sets of SOPs need 
to be consulted.  

 

BHMAC 

Implementation 

Recommendation  Addressee  

Initiate a discussion at the Donor Board about (funding) possibilities to more 
closely involve other demining actors in the country, namely Civil Protection 
and the Armed Forces of BiH.  

EUD 

 

Comprehensive reporting on the achievements and weaknesses of the Land 
Release project is needed, including a detailed implementation plan for 
adopting all SOPs, standards and prioritisation methodologies in relation to 
Land Release. Furthermore, a strategy for rolling out the Land Release 

BHMAC 
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Recommendation  Addressee  
approach should be presented. 

Attendance of the (Acting) Director of BHMAC is required for presenting the 
actual performance of the Land Release project. 

Direct contracting of mine action funds to NGOs following a competitive tender 
procedure (call for proposals) should continue at least for IPA 2013.  

The current practice appears to be the most efficient model for the funding of 
MCTS activities. However, calls for proposals should be opened to all 
demining organisations (including private business entities), accredited by 
BHMAC. 

In case a new Demining Law offers the possibility of a (joint) fund for Mine 
Action, compliance with EU rules and implementability should be explored. 

EUD 

 

Ensure Project Steering Boards are present for all large projects in the sector 
and conduct regular quarterly meetings in order to provide for close monitoring 
and speedy decision making.  

EUD 
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2 Introduction  

2.1 Background and Context 

Mine Action 

The Instrument for Pre-Accession Assistance (IPA) Programme in Bosnia and Herzegovina 
(BiH) envisages support to the implementation of the BiH Mine Action Strategy and its sub-
strategy for Mine Victim Support. 

BiH is heavily contaminated with landmines and explosive remnants of war (ERW), including 
remnants of cluster munitions, largely as a result of the 1992-1995 conflict related to the break-
up of the Socialist Federal Republic of Yugoslavia. 

The Bosnia and Herzegovina Mine Action Centre (BHMAC) was established in July 1998 and 
took over responsibility for the continuation of mine action implementation from a United 
Nations Mine Action Centre which had been established in the immediate aftermath of the war. 
Initially, mine action implementation was largely conducted by international operators 
(commercial companies and non-Governmental organisations (NGOs)). Increasingly however, 
both coordination and implementation were undertaken using local capacities. 

The first Mine Action Strategy (MAS) covered the period 2002-2009. The adoption of the Law 
on Demining in 2002 established the BHMAC within the State structure under the Ministry of 
Civil Affairs (MoCA). A review of the first MAS concluded that it was too optimistic and 
introduced the more realistic aim of “a country free of mine impact by 2009”. Unfortunately, it 
soon became apparent that this target was also overly ambitious. 

The development of a new MAS covering the period 2009-2019 was then undertaken. This was 
linked to an extension request under Article 5 of the Ottawa Convention, whereby BiH received 
an extension until 2019 for the removal of all anti-personnel mines within the territory of the 
country. To date, the annual targets contained within this Strategy have not been met and it is 
clear that the planning assumptions behind the development of the MAS have been flawed. 

The European Union (EU) has for a number of years been a key stakeholder in the mine action 
sector of BiH. The EU has funded projects to the value of 46 million EUR since 1996 and 
continues to be one of the largest international donors to the sector. Since 2007, funding has 
been through the IPA, which offers assistance to countries engaged in the accession process 
to the EU. 

Ammunition Destruction 

At the end of the war, BiH was left with a large stockpile of small arms and light weapons 
(SALW), as well as ammunition, which far exceeded the needs of the Armed Forces of BiH. 
The control and storage of this stockpile constitutes not only a heavy burden on the budget of 
the Ministry of Defence, but also a considerable security risk due to the age of the ammunition 
and poor storage conditions. 

Ammunition destruction forms part of both the SALW Strategy in BiH and the EU’s policies on 
legislation and agreements concerning SALW (more specifically, the EU Joint Action and EU 
Code of Conduct for Arms Exports). 

In response to this challenge, the United Nations Development Programme (UNDP) developed 
a Small Arms Control and Reduction Project in BiH, to which the EU provided financing as a 
direct grant to the UNDP. Under Phase 1 (implemented in 2008 and 2009 with a budget of 2.72 
million EUR), around 4,800 tonnes of ammunition were destroyed. Under Phase 2 (2009-2011, 
with a budget of 2.08 million EUR), an additional 3,500 tonnes were destroyed. 

Phase 3 (a follow-on Instrument for Stability (IfS) project) provides 3.878 million EUR for the 
destruction of unexploded ordnance (UXO) and ERW in BiH and is implemented through a 
partnership between the UNDP and the Organisation for Security and Cooperation in Europe 
(OSCE) from 1 April 2013 until 31 July 2015. 
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This project has been expanded to include and address stockpile management for four priority 
sites identified by an UNDP/OSCE assessment. It focuses solely on highly hazardous and 
unstable ammunition that is slated for destruction due to its poor condition and aims to achieve 
a reduction of unstable and surplus ammunition by 18,000 tonnes. 

2.2 Projects providing “Support to Mine Action and 
Ammunition Destruction” 

The evaluation encompasses a total of 18 projects funded by the EU under several 
instruments: IPA 2007, 2008 and 2011 in the period from 2009 to 2014, and the Instrument for 
Stability (IfS) 2008, 2009 and 2013 in the period from 2008 to 2015. Details are presented in 
Annex 3. 

3 Objectives of the evaluation 

3.1 Overall Objective 

According to the Terms of Reference (Annex 1), the overall objective  of this evaluation is to 
provide the Delegation of the European Union to BiH (EUD) with sufficient information to make 
an informed judgement of the past performance of the different projects (in terms of efficiency, 
effectiveness and impact), document lessons learnt and provide practical recommendations for 
follow-up action. 

3.2 Specific Objectives 

The specific objectives  of the evaluation are the following: 

• To assess in particular the efficiency, effectiveness and impact of the implemented 
projects, indicating clearly to what extent the results, purposes and overall objectives of 
the selected projects were achieved; 

• To provide a comparative assessment of the efficiency, effectiveness and impact of 
EUD interventions based on the selected projects, including the strengths and 
weaknesses of the different implementation methods; 

• To identify and document lessons learnt, focusing on the design, implementation and 
management of the selected projects for possible improvement and the identification of 
future actions; and  

• To provide recommendations for practical follow-up actions with emphasis on actions 
related to the sustainability of project benefits. 

The evaluation will determine the extent to which: i) the projects have collectively succeeded in 
meeting the objectives of the EU as set out in the relevant Country Strategy Paper (CSP); and 
ii) the projects have increased the Government’s ability to meet its objectives within the agreed 
framework of cooperation with the EU. It is therefore important that the review focus not only on 
the individual projects being evaluated, but also on their overall achievements. 

The evaluation will focus on both the beneficiaries’ perceptions of the benefits received and the 
EU’s perspective of achievements. To this end, the evaluation must be participatory and should 
include a review of project documentation (desk phase), interviews with all relevant 
stakeholders (project managers, implementing entities, counterparts, beneficiaries, etc.) and 
selected site visits (field phase) and a collection of feedback from project stakeholders aimed at 
validating the evaluators’ findings, conclusions and recommendations (synthesis phase). 

4 Methodology 
The methodology for this evaluation was developed during the inception and desk phase. It is 
outlined in Annex 2 of this report. The following is a summary of its main elements. 
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Approach 

The evaluation is summative and takes a qualitative approach to fulfilling the evaluation criteria 
contained in the Terms of Reference (ToR). The evaluation will include: 

• Assessment of each individual sample project with respect to: 

1)  Quality of the Project Design (how well the project was identified and formulated); 

2)  Performance of the project (how well the project is doing or did) according to five 
criteria: 

a) Relevance (current validity of the project); 

b) Effectiveness (ability of the project to meet its objectives); 

c) Efficiency (adequacy of the resources used to achieve the results); 

d) Impact (project contribution to its overall goal); 

e) Sustainability (likelihood of project achievements to last beyond project 
closure); 

3) Programme/Project Management (how well the project is being or was handled). 

• Detailed and comprehensive documentation of lessons learnt for the benefit of both the 
EUD and implementing partners, including comparative analysis of the strengths and 
weaknesses of the different implementation methods; 

• The provision of recommendations for practical follow-up to ensure sustainability and 
facilitate utilisation of the project outputs; and 

• Where appropriate, suggestions for corrections or follow-up activities. 

The evaluation’s analytical process focuses on two levels: programme and project level. As 
such, its methodology is designed to determine overall achievement and assess to what extent 
the projects have: i) collectively succeeded in meeting the objectives of the EU; and ii) 
increased the Government’s ability to meet its objectives within the agreed framework of 
cooperation with the EU at programme level. Furthermore, the evaluation tackles specific 
projects and the methodology is thus designed to evaluate the performance of both the 
programme and specific projects.  

Evaluation Criteria and Evaluation Questions 

The evaluation is structured around the Evaluation Criteria (Design Quality; Performance (i.e. 
Relevance, Effectiveness, Efficiency, Impact and Sustainability) and Management) that were 
laid out in the original ToR and further refined by the evaluation team as Evaluation Questions 
during the inception and desk phase. 

Tools 

The evaluation deployed a mix of evaluation tools, including sampling, documentation review, 
site visits, case studies and semi-structured interviews.  

Evaluation Matrix 

The evaluators created an evaluation matrix to guide them through the evaluation. This 
included a specific methodological tool developed by the evaluation team to answer the 
evaluation questions above. This methodology ensured uniformity of data collection during the 
field phase and its consistent analysis during the synthesis phase. The evaluation matrix can 
be found in Annex 2.  
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Evaluation Sample  

The evaluation is based on a targeted sampling of completed projects that may be considered 
representative; however, a limited number of uncompleted projects have been chosen as well. 
A sampling methodology using specific selection criteria was applied (see Annex 3). 

5 Structure of the Evaluation Report 
The main body of this Evaluation Report comprises eight sections. In addition to the first five 
sections, which deal mostly with background and methodological matters, there are three more 
sections: 

• Section 6 analyses the evaluation criteria mentioned above; 
• Section 7 presents the main conclusions at programme level; and 
• Section 8 identifies lessons learnt and recommendations. 

The main report is also supported by a series of annexes, including more detailed analysis of 
certain aspects or the provision of background information. In particular: 

• Annex 1 provides the full Terms of Reference for this evaluation; 
• Annex 2 presents the details of the evaluation methodology; 
• Annex 3 provides the general scope and sample of the evaluation; 
• Annex 4 comprises a detailed evaluation of the sample projects based on field findings; 
• Annex 5 offers a possible scenario for future EU funding of BiH mine action activities; 
• Annex 6 lists the stakeholders and beneficiaries interviewed during the evaluation; 
• Annex 7 lists the documents reviewed in the course of this evaluation. 

This Evaluation Report was prepared during the period from December 2014 to July 2015 and 
reflects the situation as of 16 July 2015, the cut-off date for the Report. 
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6 Evaluation findings 
This section examines the design quality, performance and management of the programme under 
evaluation. The assessment is based on a consideration of needs and design, inputs, outputs, results, 
impact and sustainability in line with the evaluation criteria.  

6.1 Design quality 

Mine Action 

The project design quality in Mine Action varies gr eatly according to type of project. Overall, the 
objectives of the reviewed projects match the objective of the Commission Working Document 
Guidelines on EC Mine Action 2008-2013: The EC will continue to help third countries to achieve their 
objectives under the Ottawa Convention. The overall goal remains to promote action designed to 
eliminate mines and to resolve related economic and social problems caused by these weapons.  

The overall challenge facing all Mine Action projec t categories is measuring progress at the 
level of their overall objective. While the projects had indicators at this level, they were rarely 
measured (with neither baselines set nor progress after project implementation measured).  

Mainstreaming of cross-cutting issues, particularly  gender issues, in Mine Action has not been 
systematically addressed in the sample projects ass essed.  While the environmental effects of 
demining are apparent by nature, they are hardly identified or presented in either the programming or 
(consequently) the reporting documents. Due to the highly technical nature of technical survey and 
mine clearance, no direct gender-related effect has usually been identified. However, gender aspects 
become particularly important when it comes to socioeconomic development and related topics. Here, 
such issues are generally not sufficiently explored at the design stage. 

The specific needs and characteristics of the Land Release as a pilot project have not been 
adequately explored in its design. The pilot nature of the project (i.e. the design of new procedures 
and the testing of new methodologies) for land release has not been given full visibility in either the 
logical framework (logframe) or the narrative reports and not much reference can be found in the initial 
programme document to how the results of the pilot will be rolled out.  

Implementation of the project would have benefitted from a more realistic assessment of the actual 
risks and assumptions. Risks at overall political level have been generally adequately defined (and 
have partly materialised). However, immediate weaknesses within the implementing body BHMAC, 
such as lack of experience with implementing EU capacity building projects and insufficient knowledge 
of Practical Guide (PRAG) procedures have not been considered. In fact, however these factors have 
consequently undermined the timely implementation of the project. 

Neither has there been full recognition of the elements of this project that are internal to BHMAC, as it 
is envisaged to radically change the current work organisation of BHMAC and to rapidly increase the 
scope and nature of its tasks with respect to Non-Technical Survey (NTS), quality control and legal 
responsibility for land release. In fact, introducing Land Release to BiH would signify throughout 
BHMAC a process of actively managing institutional change. 

The intervention logics of most of the Mine Clearan ce and Technical Survey (MCTS) projects 
are relatively straightforward, which is reflected in the individual grant project proposals. As 
regards demining, the evaluated projects are mostly grants under Lot 1 of the IPA 2011 “Mine Action 
Strategy Support” with EU funding constituting direct support to well-established local NGOs. NGOs 
have been exclusively engaged in EU mine action operations for the last 10 years. With IPA 2011, for 
the first time Lot 1 has two Components (Component 1: Demining and Component 2: Socioeconomic 
Development).  

As regards Component 1, the general lines of action are uniform. Despite discrepancies in formulation 
the overall intervention logics are relatively clear and the activities, outputs, results and purposes of 
the projects are well connected, at least as regards demining. Both the design of Component 1 and 
the demining activities outlined therein are highly technical. 

Weakness of project design is apparent in Component  2 (socioeconomic activities) of the 
MCTS projects.  Component 2 activities are generally broad and sometimes vague. In some cases, 
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the socio-economic development component is an integral part of the overall objective, but there are 
no specific objectives defined for this component. However, activities under Component 2 are entirely 
demand-driven and beneficiaries have been involved in their design and implementation. 

The objectives and activities of projects combining  demining and socioeconomic development 
were mainly designed somehow isolated from each oth er. The partners would develop their own 
segment of the project without much consultation with other partners. The quality of the logframes is 
poor due to the limited capacity of staff in logframe design. Often the information presented in the 
logframe does not correspond to the information presented in the project document. Project document 
quality varies from project to project, with the majority of challenges facing project design.  

The quality of the Mine Risk Education (MRE) projec t and its logframe design is good and the 
objectives and indicators are SMART. The project was developed in cooperation with the partner. 
The main challenge faced by NGOs as regards project design is cooperation with BHMAC. No 
information on the existing MRE municipal plan was made available by BHMAC during the project 
preparation phase, thus creating a gap between the activities planned by NGOs and those in the 
existing plan. An additional challenge is that BHMAC expects its municipal plan to be followed during 
the implementation phase even if it does not correspond to the project plan.  

The Mine Victim Assistance project is well designed , with good-quality objectives, indicators 
and activities that fulfil SMART criteria.  The project partners had good capacity for project design 
and the project was designed in a participatory manner. The clear understanding of the needs of mine 
victims in the project design process was enhanced by the fact that one of the partners is himself a 
mine victim.  

Ammunition Destruction 

The EXPLODE project, the only ongoing project in this s ub-sector, is based on a realistic and 
clear intervention logic . EXPLODE (Explosive Ordnance and Remnants of War Destruction) can be 
perceived as a Phase III which builds on previous Small Arms Control Reduction projects (Phases I 
and II). The design approach accordingly builds on the achievements and challenges remaining from  
the previous phases and of similar past projects funded by other donors. In comparison with Phases I 
and II, EXPLODE includes an additional Component 3 which aims to upgrade safety standards in 
order to reduce the risk of explosion (including infrastructural upgrades and fire and flood protection 
systems). 

 

6.2 Performance  

6.2.1 Relevance  

Mine Action 

By the beginning of 2015, the mine-suspected area i n BiH amounted to 1,176.5 km 2, or some 
2.3% of the country’s territory.  According to estimations, there are still 120,000 mines and items of 
unexploded ordnance (UXO) in the ground throughout BiH (at about 9,200 locations). Currently, there 
are more than 538,000 people in BiH living in 1,417 communities affected by mines and/or UXO. Since 
1996, there have been 1,721 mine/UXO victims, 603 of which have died. In 2014, there were 9 mine/ 
UXO accidents with 16 victims (10 injuries and 6 deaths). 

In 2014 devastating floods struck BiH, with additio nal negative impact on mine-affected areas.  
Some areas need to be urgently re-surveyed, re-marked and re-mapped and many previously cleared 
areas now need re-clearance. Local populations in flooded areas need to be urgently and constantly 
informed of the increased mine and UXO risk. 

The persistent existence of mines is the result of slow progress in demining . When it joined the 
Mine Ban Treaty in 1999, BiH undertook the legal obligation to finish clearing all mined areas as soon 
as possible, and no later than 2009. Taking advantage of the possibility to ask for an extension to this 
deadline, in 2008 BiH received another 10 years, thereby committing to clear all mines from its territory 
by 2019. However, there is wide agreement among demining professionals and officials in BiH that 
they will not meet this deadline. 
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All the individual sample project objectives are fu lly in compliance with the BiH Mine Action 
Strategy (MAS) 2009-2019, which targets a “mine-fre e BiH by 2019”. The sample projects also 
contribute to fulfilling BiH’s obligations under th e Ottawa Convention. The Mine Action Strategy 
for BiH defines mine action as “a group of activities that aim to resolve the consequences of mine and 
UXO contamination,” for the purpose of re-establishing “a safe environment in mine- and UXO-
contaminated areas, while ensuring normal living and the economic development of the population.”  

The development of standards in the field of mine a ction is the responsibility of the United 
Nations Mine Action Service (UNMAS).  The vision of UNMAS is “a world free of the threat of mines 
and explosive remnants of war, including cluster munitions, where individuals and communities live in 
a safe environment conducive to development and where the human rights and needs of mine and 
ERW victims are met and survivors fully integrated as equal members of their societies”. The projects 
evaluated share this vision.  

According to the International Mine Action Standards (IMAS), “mine action” refers to “activities that aim 
to reduce the social, economic and environmental impact of landmine contamination”. The projects’ 
objectives are fully compliant with these standards, which clarify the organisation and quality of work in 
humanitarian demining. The projects thus contribute to fulfilling BiH’s obligations toward the Ottawa 
Convention..  

All of the demining projects in the sample are link ed to the Multi-annual indicative Planning 
Document (MIPD). The sample projects make particular reference to the MIPD 2011-2013 in that they 
address “Support to actions that fall outside the scope of the main sectors for EU support for 2011-
2013: v) measures to support confidence building and reconciliation”. 

Strategic reference can also be made to the Country  Development Strategy (CDS) and a social 
inclusion strategy which has been prepared by BiH a nd will serve as a basis for the country 
development plan. Both strategies and their related action plans remain to be adopted by the Council 
of Ministers (CoM). The proposed goals and priorities of the CDS are strengthened macroeconomic 
stability, sustainable development, competitiveness, employment, EU integration and social inclusion 
and are thus also relevant to the demining context. 

Land release is the use of survey and clearance to remove the threat of mines and explosive 
remnants of war (ERW) and appears highly relevant t o BiH.  There is a major need to introduce a 
faster and more cost-effective method of clearance of landmines (and of any mine suspicion) and to 
have the land returned to use. The Land Release project is fully addressing this need by proposing a 
novel approach to land release that reduces the size of large mine-suspected surfaces to smaller and 
more precisely surveyed mine-risk areas. 

As illustrated by the Land Release Pyramid (see Figure 1 below), the land release process involves 3 
types of activity: non-technical survey (NTS); technical survey (TS); and clearance activities. 



Self-Evaluation of the projects "Support to Mine Action and ammunition destruction” Evaluation Report 

AETS Consortium – September 2015 16 

Figure 1: The Land Release Pyramid 

 

Source: Geneva International Centre for Humanitarian Deming 

Traditionally, many Governments have employed clearance as a first response to suspected explosive 
hazards. However, the use of modern land release methods, which involve surveying the land first, 
appears to be a more efficient approach to land clearance. Accordingly, land release provides a highly 
relevant approach to solving the mine problem in BiH. 

A high-quality survey requires sufficient resources however, and an efficient land release process 
relies on solid information, risk management and a clear record of past achievements and outstanding 
tasks. The new methodology may not guarantee that 100% of the released land is mine-free and an 
acceptable risk (residual risk) thus needs to be determined, according to international standards. 

All individual MCTS projects respond both i) to the  needs of the target groups (i.e. the mine-
contaminated communities in BiH in accordance with the priority lists of the BHMAC , acting as 
the key State body responsible for anti-mine actions); and ii) the criteria of provision of conditions for 
return and sustainable socioeconomic development.  

Currently, there is no uniform public list at State  level which defines the order of precedence of 
mine action priorities. The current model of priority setting is based on the Demining Law 2002 and 
represents a combination of a top-down and bottom-up approach, before also being subject to survey 
by the BHMAC and analysis of compliance with prioritisation criteria. The projects respond fully to the 
needs of the target groups, i.e. the mine-contaminated communities in BiH.  

Involvement of the impacted communities in the setting of mine action priorities is still weak and lacks 
clear criteria. Current prioritisation tends to be decided between local Mine Action authorities and 
municipalities and is mainly based on the BHMAC guide to prioritisation, taking into consideration the 
interests of municipalities and (international) donors. 

The relevance of all projects combining demining an d socioeconomic development is high  with 
respect to both EU and Government priorities. The sample projects primarily focus on agriculture, 
crafts and infrastructure development and target groups such as mine-affected communities, youth 
and women. The provision of conditions for return and sustainable local development are the main aim 
of the socioeconomic activities. Development-orientated mine action does not simply clear landmines 
and items of UXO but also promotes the development of local communities by enabling them to use 
the land after clearance has taken place. Figure 2 presents the principal logic on which the combining 
of demining and socioeconomic actions is based. 
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Figure 2: Principal logic for combining demining an d socioeconomic activities 
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The Mine Risk Education project is highly relevant to both EU strategies and Government 
priorities. It will be many years before BiH is free from mine contamination. In the interim, there is a 
vital need for Mine Risk Education (MRE) and marking of suspected areas, whose aim is to reduce the 
number of victims and to indicate the long-term danger posed by landmines. The population continues 
to be at risk of fatal and serious injuries. Sustainable livelihoods and access to housing and farmland 
are denied. Groups at particular risk include farmers working their land, children, forestry workers, 
construction workers and displaced persons returning to areas they left during the war. Due to mine 
action priority settings in BiH and ongoing donor funding trends, most mine action implementation has 
been taking place in the worst-impacted communities. However, not all high-impacted communities 
have been treated with mine risk reduction, while medium- and low-affected communities remain more 
or less without intervention.  

Within this project, work with communities involved all stakeholders through the methodology applied. 
This included the targeting of all citizens (including children) through door-to-door visits and work with 
groups such as hunters, fishermen, forest workers and others, thus providing for a highly relevant and 
comprehensive coverage.  

The Mine Victim Assistance project is assessed as h ighly relevant.  The project directly addressed 
the socioeconomic empowerment of mine victims and their families through the provision of business 
training and employment opportunities in BiH. The benefits received by the direct beneficiaries (mine 
victims) are extended to their families. In addition to the economic benefits, the project has a strong 
component focusing on the social reintegration of the mine victims. 

Ammunition Destruction 

BiH has a significant amount of aged, unstable ammu nition of various types that is stored in 
inappropriate conditions. The high quantity of unsafe ammunition stored in military storage requires 
immediate attention. Most of these munitions are very old and chemically unsuitable for further storage 
due to the high risk of uncontrolled explosions. Such accidental explosions do occur and pose risks to 
civilians (living in proximity) and soldiers (guarding the storage sites). Since 1995, 218 incidents have 
caused 4,700 fatalities and 5,700 injuries worldwide. 

These are alarming statistics. All countries in the Balkan region have been impacted by uncontrolled 
explosions, which cause severe damage to populated areas and create humanitarian crises at these 
micro-locations. In addition, explosions of this type have resulted in dozens of deaths and hundreds of 
injured civilians.  

In accordance with its pledges to the EU and NATO, BiH must deal with its legacies of war. This 
burden hampers BiH’s ability to deal with other Euro-Atlantic accession issues; thus, the destruction of 
ammunition and the improvement of relevant capacities and infrastructure represents a critical area of 
intervention that could assist the country to re-allocate its focus and resources to other priority areas 
once the unsafe ammunition is no longer an issue. 

The Explosive Ordnance and Remnants of War Destruct ion Project (EXPLODE) is thus highly 
relevant to the community-level safety and security  of BiH. The EXPLODE project, part of this 
evaluation sample, works with the authorities of BiH to i) reduce stocks of high-hazard ammunition in a 
safe and environmentally benign manner; and ii) improve the safety of the prospective storage sites.  

The project focuses on highly hazardous and unstable ammunition that is slated for destruction due to 
its poor condition. This project is in line with the EU policy of stability and security as well as with the 
BiH Mine Action Strategy.  

The current EXPLODE project is designed to support the efforts of the Ministry of Defence (MoD). The 
EXPLODE project comprises 10 sites, including Sarajevo, Doboj (the location of the TROM facility), 
Banja Luka and Pale. The project cooperates with municipal authorities on the implementation of 
Ammunition Destruction processes. In response to the threat of landmines caused by the floods in 
May 2014, some funds have been added to EXPLODE to deal with contingencies created by 

the migration of mine fields during the floods that affected the demilitarization site.   

The activities supported under the Instrument for Stability (IfS), including EXPLODE, cannot be 
supported from IPA funds because these activities fall outside the scope of activities allowed under the 
IPA Regulation. In accordance with Article 2(1) of Regulation (EC) no 1717/2006, the IfS has therefore 
been the only means by which the EU might provide an adequate and effective response.  
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6.2.2 Effectiveness  

Mine Action  

The effectiveness of the EU Mine Action Programme i n BiH is mixed if assessed in relation to 
targets set out in the BiH Mine Action Strategy. The results of all completed EU projects directly 
contribute to the realisation of the BiH MAS 2009-2019. Humanitarian demining and its supported 
mine actions are bringing positive socioeconomic effects and best practices to targeted communities 
by providing a favourable environment and a means of steady income to vulnerable groups. 

The Landmine Monitor 2014 considers the overall min e action performance to be poor. Table 1 
reflects the reduction of Suspected Hazardous Area (SHA) by year and compares this with both the 
various sources of funding and the use of the funds. In doing so, it can serve as a proxy indicator for 
assessing the overall effects of all BiH mine action activities over time, particularly since 2009 when 
the current BiH MAS came into force. While the reduction of SHA using technical methods has been 
relatively stable over time, a significant reduction in the amount of SHA cleared by non-technical 
methods is apparent. This decline has been remarkable in particular for the last two years (2013 and 
2014). 

BiH released a total of 44.3km2 of mined area in 2013, 57% of the amount achieved in 2012 and less 
than a third of the amount planned. Of this total, nearly three-quarters (33km2) was cleared by non-
technical survey (NTS). A further 9km2 was released by technical survey (TS), more than in 2012, 
while full clearance accounted for almost 1.9km2 (also an increase on the previous year, but only one- 
fifth of what had been planned). The figures for 2014 are about the same as those for 2013. This is not 
an impressive return on the total funding provided for these years. Moreover, at current rates of output, 
it may take several decades to clear BiH of mine contamination. 

The shortfall in general survey could potentially be compensated by new methodologies, such as the 
land release concept.  
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Table 1: Performance of Overall BiH Mine Action Act ivities  

YEAR SHA km 2 

SHA reduction in km 2 Funds spent (BAM) Source of funding (BAM) 

Non-technical 
methods 

(general survey) 

Technical methods 
(technical survey 

and clearance) 

TOTAL 
reduced 

Non-technical 
methods 

Technical 
methods 

(technical survey 
and clearance) 

TOTAL  Country 
funding 

International 
donor funding TOTAL 

1 2 3 4 5 6 7 8 10 11 12 

2002 2,089 49.59 6.00 55.59 n.a. n.a. n.a. 10,413,563 19,944,651 30,358,214 

2003 2,780 50.80 6.63 57.43 n.a. n.a. n.a. 12,869,855 12,951,488 25,821,343 

2004 2,293 465.72 6.61 472.34 n.a. n.a. n.a. 15,383,903 19,000,543 34,384,446 

2005 2,146 147.40 10.67 158.10 n.a. n.a. n.a. 17,753,131 30,645,533 48,398,664 

2006 1,889 228.90 10.01 239.00 n.a. n.a. n.a. 26,670,706 23,816,906 50,487,612 

2007 1,755 146.40 10.33 156.70 n.a. n.a. n.a. 19,419,177 28,774,977 48,194,154 

2008 1,683 70.06 14.76 84.83 24,522,253 34,701,087 59,223,340 17,197,274 43,448,718 60,645,992 

2009 1,555 115.32 12.78 12.10 7,289,893 42,981,115 50,271,008 26,589,834 29,473,389 56,063,223 

2010 1,442 100.76 11.74 112.50 7,043,210 36,156,533 43,199,743 30,780,000 27,050,000 57,830,000 

2011 1,340 90.09 12.69 102.78 6,486,835 30,318,511 36,805,346 20,117,135 20,539,455 40,656,590 

2012 1,262 68.48 8.76 77.24 5,944,987 24,727,455 30,672,442 16,877,570 16,663,249 33,540,819 

2013 1,218 33.26 11.06 44.32 5,824,935 24,973,718 30,798,653 16,727,218 18,772,202 35,499,420 

2014 1,176 30.03 11.97 42.00 6,381,768 28,319,783 34,701,551 21,479,670 20,493,099 41,972,769 

TOTAL 1,596.81 134.01 1,614.93 63,493,881 222,178,202 285,672,083 252,279,036 311,574,210 563,853,246 

Source: UNDP, based on BHMAC data; Differences in calculations between columns 8 and 12 are funds invested in other mine action activities, e.g. MRE; SHA = Suspected Hazardous Area; BAM = 
Bosnia Convertible Mark. 
n.a.: not available 
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It is still not clear if the Land Release project c an deliver all of its planned results in time and t o 
a high standard. While some progress has been made in the last few months, it is not yet certain that 
all remaining activities (particularly ongoing tendering) can be successfully completed within the 
extended timeframe. The land release process has recently been expanded from the four pilot regional 
offices to all eight BHMAC regional offices. The results so far of the implementation of pilot activities in 
various regions however indicate the effectiveness (in principle) of the land release methodology (see 
Box 1). 

Box 1: Satisfactory results of combined land releas e pilot activity in Mostar region  

A total of 5.99 km2 of the region of Mostar was the target area. By combining NS, TS and clearance 
altogether 5,915,540 m2 of land was released. Classical demining comprised an area of 48,829 m2. 
74,460 m2 remain as confirmed/suspected hazardous area. The targeted survey comprised: 

Targeted Investigation Zubic 

Cleared area in m2: 4,695 
Cleared area through investigative paths in m2: 6,546 
Found mines: PMR2A x 16 pieces, UPMR2A x 6 pieces  
All found mines and UXO’s were delivered to the Civil Protection services of Mostar for destruction 
Input: one manual team (4 deminers) with medical support 

Targeted Investigation Busak 1 

Cleared area in m2: 591 
Cleared area through investigative paths in m2: 4,748 
Found mines: PMR 2A x 2 pieces, MB 82 mm x 4 pieces, MB 81mm (World War II) x 1 piece, MB 81 
mm (Italian TNT) x 1 piece, Howitzer projectile 105mm x 1 piece, Artillery grain TF 45 mm x 2 pieces, 
MB M3940 mm (World War II) x 11 pieces, TTM x 1 piece, ROB M75 x 1 piece. All found mines and 
items of UXO were delivered to the Civil Protection services of Mostar for destruction 
Input: one manual team (8 deminers) with medical support 

Targeted Investigation Busak 2 

Cleared area in m2: 0 
Cleared area through investigative paths in m2: 6,590 
No mines or items of UXO were found 
Input: one manual team (8 deminers) with medical support 

Targeted Investigation Ravnice 
Cleared area in m2: 0 
Cleared area through investigative paths in m2: 2,725 
No mines or items of UXO were found 
Input: one manual team (8 deminers) with medical support 

The BHMAC Regional Office in Mostar confirmed the efficiency of the new methodology and 
expressed high satisfaction with the results achieved. Since the process has been followed correctly, 
the remaining area to be cleared has been better defined, thereby resulting in more efficient use of 
demining resources. 

As regards the pilot area, no land release certificate had yet been issued at the time of this evaluation. 

However, there is still a lot to do before the land  release methodology can deliver all of its 
desired benefits across the territory of BiH.  In any case a number of crucial issues still have to be 
fully addressed in order to allow the land release approach to fully materialise. The main success 
factors are identified below in Table 2). 
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Table 2: What is needed to make land release fully effective in BiH?  

Issue  Achieved  Partly 
achieved 

Not yet 
achieved 

Comment /Justification  

BHMAC capacities 
 X  

Number of surveyors and QA inspectors is 
insufficient compared to the needs of Land 
Release and MCTS 

Legislative provisions 
  X 

Legislation does not adequately cover all main 
mine action components; therefore, there is 
insufficient legal recognition of Land Release 

BIH standards revised 
and adopted 

 X  

Not all standards have been revised and/or 
adopted due to complicated practices/systems. 
The process of harmonisation and adoption of 
the new BiH Standards in accordance with 
IMAS is ongoing 

SOPs revised and 
adopted  X  

Current SOPs are outdated. The process of 
harmonisation and adoption of the new SOPs in 
accordance with IMAS is on-going 

Liability 

 X  

This issue is not covered by specific legislation. 
Current practice is that for post-clearance 
accidents ,it is up to the judicial system (court 
sentence) to decide on each case. There are 
many speculations and interpretations regarding 
liability, despite the fact that good international 
practice and recommendations exist 

Sustainable funding 

  X 

A significant financial gap continues to exist 
between the actual need for mine action and the 
capacity of the country to maintain the required 
pace of demining in line with the BiH MAS 

Quality Assurance (QA) 
and Quality Management 
Systems (QMS) 

 X  

There are no up-to-date rules for QA and no 
ISO-based QMS due to lack of funding and 
resources. External QA/QC management is not 
clearly reflected in the MAS 

Prioritisation based on 
Mine-Suspected Areas 
(MSA) 

  X 

Current prioritisation is decided between local 
Mine Action authorities and municipalities and is 
mainly based on the BHMAC prioritisation guide 
while taking into consideration the interests of 
municipalities and donors According to BHMAC, 
a shift toward MSA prioritisation is foreseen in 
the future 

Database  X  The database is based on locally developed 
software and is not updated on a regular basis 

Local communities welcome the demining of their ter ritories by MCTS projects.  A mine-free and 
safe environment is crucial for the community to achieve socioeconomic development and better living 
and environmental conditions. The projects also benefit the creation of necessary conditions for the 
sustainable return of displaced persons.  

The MCTS projects appear to be technically competen t and effective in specific mine action 
terms. Demining operations have been conducted in locations of first and second priority based on 
the annual BHMAC priority list, with the goal of repatriation and land recovery, and three of the four 
contracts have already been completed. A considerable amount of the mine-suspected area has been 
reduced through technical survey and effective clearance. Modern and reliable equipment has been 
used which enables the operations to be safely conducted in accordance with SOPs. In addition the 
demining capacities of the contractors in terms of project management skills, quality of demining 
operations and improvement of technical resources for demining have been strengthened. The quality 
of the results achieved, including a safe living and working environment for people in demined areas, 
is deemed satisfactory. 

Work quality is high and proves that operations are done in accordance with relevant security 
regulations. The QA of the contractors combined with the regular BHMAC QA in the field contributes to 
strong confidence among the foreseen users of the demined land. The activities are compliant with the 
operational standards required for mine action and neither the demining NGOs nor BHMAC staff have 
expressed any unmet needs. 
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Socioeconomic development initiatives were highly r ated by beneficiaries as having helped 
meet their economic challenges.  Humanitarian demining and its supported socioeconomic actions 
are bringing positive socioeconomic effects and best practices to all of the targeted communities, thus 
contributing to a more favourable environment and providing a source of steady income to vulnerable 
groups.  

However, due to limited funds as well as a rather narrow scope of assistance, the effects are also 
limited. For example, the fruit association in Orasje has been provided with fruit boxes for packaging. 
While this activity has increased the negotiation power and marketability of the products, the sellers 
still face significant challenges as regards product sales and ensuring payments. In one of the sample 
projects, one of the planned objectives was not achieved in that the intended cooperative was not 
established (even though the preparatory administrative work was finalised) due to a lack of interest 
among the beneficiaries (Demira contract). 

The effectiveness of activities in Mine Risk Educat ion is high due to the comprehensive design 
of the activities and the concept of including nume rous stakeholders  from the local communities 
(children through puppet shows, peer-to-peer education and curriculum development, adults through 
door-to-door visits, information and training campaigns). However, there is a challenge of saturation of 
standard MRE activities when it comes to the adult population. The creative approach implemented by 
specialised NGOs shows higher effects, impact and sustainability than sporadic activities by demining 
companies.  

Mine Victim Assistance has been delivered effective ly. In particular, the comprehensive design of 
Mine Victim Assistance projects to include business planning training, grant assistance and support to 
sales provided for high effects in a number of cases. Some of the beneficiaries are already deriving 
income from their activities (greenhouse owners).  

Ammunition Destruction 

Until June, EXPLODE has achieved its results effect ively.  Highly hazardous and chemically 
unstable ammunition and remnants of war have been destroyed. Due to the increased planning 
capacity of the Armed Forces and MoD and clear priority setting as part of their Master Plan on 
stockpile management, as well as the inter-agency coordination with other international actors, namely 
EUFOR, US Embassy, OSCE Mission, the pace of disposal has been increased from 40 tonnes per 
month to 140 tonnes by employing different ammunition disposal technologies and capacities. The 
improved ammunition disposal mechanism strengthens the capacities of the Ministry of Defence 
(MoD) and enhances inter-agency cooperation toward further disposal in BiH. This increased level of 
ambition and capacity of AFBiH resulted in increased requirements of performance on the EXPLODE 
project, which still needs to adjust. 

 

 

6.2.3 Efficiency 

Mine Action 

Overall the various sample projects have been large ly efficiently implemented; however, the 
quality of implementation varies widely.  Moreover, reporting quality in Mine Action varies and is not 
standardised across different types of project. For instance, the reporting cycles of socioeconomic 
activities have varied from three months to one year. MVE has to report on a quarterly basis but MRE 
has been based on annual reporting. The floods in May 2014 also hampered implementation as all 
capacities at BHMAC had to focus on the emergency situation. 

One of the major difficulties experienced by the La nd Release project since its inception has 
been inadequate BHMAC internal capacity and a lack of external expertise and support. This 
has been in addition to the reluctance of internal staff to be part of the implementation structure and 
some reservations as regards the new methodology. It is evident that BHMAC project staff were often 
left unattended to shoulder a technically and administratively complex – and sometimes unwanted – 
task.  

In addition, the inclusion of key stakeholders in both the design process and implementation was not 
explored and was only considered at a later stage of implementation. For example the Armed Forces, 
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Civil Protection and demining NGOs became involved only when it came to assuming their roles in 
technical survey and clearance. 

The project has been extended twice and will finish by 21 December 2015. BHMAC is currently 
implementing an international restricted tender procedure for the service provision of demining 
organisations with machinery and manual teams to the amount of 416,000 EUR. In order to cope with 
the upcoming project closure, BHMAC has requested to shorten the publication time for the tender 
from 50 to 30 days. By the cut-off date of this evaluation, this is likely to have been approved. 

Most MCTS sample projects under IPA 2011 Lot 1 (com bining demining and socioeconomic 
development) have been largely efficiently implemen ted.  For each demining component in the 
sample a specific NGO was contracted. Despite difficult implementation conditions (particularly due to 
the floods in May 2014) and with the help of contract extensions, all projects managed to achieve and 
even slightly exceed the planned targets for land clearance and survey. 

The ultimate aim of the combined mine action projec ts (socioeconomic development) takes the 
projects beyond clearance toward broader developmen t objectives.  This involves more complex 
planning, coordination, sequencing, implementation, transfer of results and monitoring of the various 
activities. Partner cooperation and coordination has been a challenge to projects combining demining 
and socioeconomic development due to differences in organisational culture, resulting in delays and 
challenges to work with beneficiaries. 

Due to the limited funds, economies of scale in procurement could not be achieved. Small individual 
purchases are complex (especially of cattle) while aggregated purchases would have ensured savings 
and thus would have been more cost-effective.  

Some challenges also emerged in VAT administration, especially as regards small purchases. There 
were also issues with the transfer of payments to the socioeconomic development partners (Demira-
led project). Clear criteria for grant allocation were not defined for any of the projects, with allocation 
seeming to be opportunity-based rather than carefully considered or structured.  

Partner cooperation in Mine Risk Education worked e xceptionally well due to a long history of 
projects being implemented jointly in the past.  The Contractor has a strong experience in MRE 
and ensured quality implementation based on their previous experience including marking, training, 
door-to-door activities and the organisation of puppet shows for children. The project was realised in 
full cooperation with the partner organisation. 

Challenges faced during implementation relate to the complex planning and monitoring procedures 
imposed by BHMAC even for training activities. MRE training activities come under similar monitoring 
procedures to demining, thus limiting flexibility and creative approaches. The current SOPs for MRE 
however are outdated, not in line with the methodology, and several SOPs need to be consulted in the 
implementation process. For instance, BHMAC administrative procedures prescribe that even the 
trainers and actors in puppet shows need to undergo annual medical checks in order to work on MRE 
projects as if they were staff working on demining and marking. BHMAC general inspectors were 
present at the training activities and any change in date required their approval three days in advance, 
thus creating administrative challenges to the project.  

There were also difficulties with the Canton Pedagogical Institute in charge, which did not approve the 
work of the NGOs in the targeted schools. Alternative solutions had to be sought in cooperation with 
the relevant local communities. 

The efficiency of the Mine Victim Assistance projec ts was high due to several factors.  The fact 
that there was a higher amount of available funds than for other types of project allowed for savings in 
the procurement process since economies of scale could be built. Partner cooperation was managed, 
well, allowing for efficient planning and timely realisation of the complex training and grant processes. 
The high quality of monitoring, reporting and partner coordination is also noted. The Project Steering 
Board functioned well, enabling good cooperation with EUD and timely informing of partners.  

Finally, the specificity of the category of the beneficiary – mine victims – provided for additional 
savings in procurement since sellers were willing to reduce the price at a maximum discount to show 
their support to this target group. The challenges initially faced included inaccuracy of the mine victim 
database maintained by BHMAC. The project assisted BHMAC in updating the database through its 
field work and direct contact with beneficiaries. The fact that the database was inaccurate created 
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dissatisfaction among initially invited war victims who did not fit in the mine victim category and could 
not be included in the project.  

In terms of available capacity for Mine Action, the  current pool of organisations and 
professional staff remains only partly utilised. According to the BHMAC Report on Mine Action 
2014, 26 organisations were accredited for mine action in BiH in 2014. Of these, five were 
Government organisations (Armed Forces of BiH, Civil Protection – Federation of BiH, Civil Protection 
– Republika Srpska, Civil Protection – Brcko District and the Red Cross BiH), nine were commercial 
organisations (eight national and one international) and 12 were NGOs (10 national and two 
international). Demining in BiH is preferably undertaken by private  companies and specialised 
NGOs. Both are working in a highly competitive mark et. As regards demining supply, the currently 
accredited organisations comprise deminers, operators and other personnel totalling 1,460 staff, 43 
machines, 67 dogs and 1,126 detectors. It is envisaged that the 12 currently active NGOs/companies 
have a pool of 500-600 demining specialists. According to the MoCA, 340 deminers are currently 
unemployed. 

Operators are using less than half of the available human resources. The lack of consistent funding 
over the years has also a bad effect on commercial and non-Governmental demining organisations. 

In addition, there are considerable country capacit ies such as the Demining Battalion and Civil 
Protection. The Demining Battalion currently has 612 staff. 500 of which are involved in demining. 
The demining battalion has well -trained staff, but often lacks equipment and funds for consumables. 
For instance, in 2015 the Demining Battalion was left for 4 weeks without proper insurance coverage, 
with the result that there was no demining during that time. Since 2010, Norwegian People’s Aid (NPA) 
has increasingly focused on building the capacity of the BiH Armed Forces’ Demining Battalion. 

Details of the various organisations involved in mine clearance operations for the year 2014 can be 
seen below in Table 3. It shows that 51% of technical survey operations were conducted by NGOs and 
commercial organisations; 37% by the Demining Battalion and 12% by Civil Protection. In mine 
clearance there was a dominant position of NGOs and commercial organisations (78%), followed by 
Civil Protection (13%) and the BiH Armed Forces (9%). 

The relatively high number of accredited demining o rganisations indicates that core costs 
(such as the cost of management and administrative staff, office rental and operating bases) 
may be disproportionately high within the Mine Acti on Programme as a whole.  In 1996, costs 
per m2 were typically around 3 EUR in the Western Balkans. By 2007 they had fallen to 2 EUR in BiH 
and 1.1 EUR in Croatia. The average net price of mine clearance dropped further in 2013 to HRK 6.15 
(approx. 0.8 EUR) per m2 from HRK 7.66 (approx. 1 EUR) in 20121. According to BHMAC, the price of 
mine clearance in IPA projects has been stable since 2007, averaging at 1 EUR per m2. 

However, significant economies of scale are potentially building up with a reduction in the number of 
implementing agencies. Due to harsh market conditions, up to six companies/NGOs are reported to 
have left the market in recent years. 

                                                      
1 A comparative analysis of demining in the Balkans: Findings from the Landmine Monitor Report 2007. 
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Table 3: Participation of organisations in BiH mine  clearance and technical survey operations 

 
Source: BHMAC, 2014 Report
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Besides the EU, much foreign donor funding is tende red by the International Trust Fund (ITF) 
Enhancing Security.  Under IPA tenders, the EU calls for rather big projects and calls are based on 
the total area to be cleared or surveyed. The ITF calls for comparably minor, more specific projects 
with defined and designated areas to be cleared or surveyed. As a consequence there are differences 
in the price per unit. For instance, as witnessed by one bilateral donor, the average cost per m2 under 
ITF projects seems to have fallen over the last year (see Table 4). 

Table 4: Average cost per m 2 in certain ITF tenders 

 2014 Mid-2015 
Technical  survey  0.75 0.50 
Clearance  1.50-1.70 1.20 

 
Within the current Land Release project, tendering by BHMAC is done based on PRAG procedures. In 
the future, it is envisaged that BHMAC also could manage tendering in line with the BiH Law on Public 
Procurement, provided the internal systems, procedures and capacities have been developed to a 
satisfactory extent. 

Transparency related to task prioritisation and all ocation is crucial to the efficient use of funds.  
In reality prioritisation remains an area in which the particular interests and individual strategies of 
many stakeholders (BHMAC and other State institutions, municipalities, economic operators, political 
representatives, donors, etc.) make the process rather complicated and opaque. Economic interests 
often prevail when it comes to local requests for mine clearance; thus, the prioritisation of demining 
does not always consider which land will deliver benefits to the poorest and most vulnerable. Also, the 
IPA Programme could more actively work toward ensuring increased impact for the poorest people 
and, over time, influence country prioritisation processes to become more strongly pro-poor. Greater 
use of “bottom‐up” priority setting, where municipalities prioritise clearance on the basis of the express 
needs of the affected communities, would also lead to better use of precious resources. 

Improved donor and stakeholder coordination may sup port increased transparency in tasking. 
This could be ensured for instance through drafting a harmonised and coordinated single list of 
priorities, so that needs become the basis of intervention rather than other factors. Such attempts to 
reach a more coherent targeting approach in demining have been under discussion for many years, 
but without much success so far. 

Ammunition Destruction 

The EXPLODE project is cost-effective. Procedures are largely adhered to in decision-making 
systems, command lines, implementation and monitoring of progress. The management of resources 
is somewhat transparent and appropriate to the type and number of activities implemented. The well-
functioning coordination mechanism is led by the Ministry of Defence. The project is implemented 
through the country implementation modality established by the AFBiH as there is adequate capacity 
within both the Government and MoD to carry out the functions and activities of the project as part of 
their Master Plan for AWE Good practice has been demonstrated in the case of the inter-agency 
coordination, that includes EXPLODE, as well (see Box 2). 

Box 2: EXPLODE’s planning methodology  
 

1. The issue 
The Armed Forces of BiH are responsible for the managing approximately 23.000 tons of ammunition 
located in 17 storage sites scattered around the country. All the ammunition is, at this point in time, 
older than 20 years and therefore over its expiration date. The ammunition is produced by a diversity 
of manufacturers from all over the world. It is still stored in “war” conditions, in old facilities which are 
badly maintained and pose serious security and safety challenges. The ammunition is handled and 
guarded by soldiers that are inadequately trained.  It has never been chemically tested and analysed.  
The excessive stockpiles of ammunition and associated problems continue to pose a significant 
burden and hold back the Armed Forces of BiH’s institution building efforts. Not all political actors are 
in favour of supporting an environment conducive to progress. 
 
2. What happens 
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There are a number of international agencies or bilateral missions that offer assistance to support BiH 
authorities in their effort to efficiently manage their stockpiles of ammunition.  
Operation Althea's support to build the Armed Forces of BiH’s own capacity is channelled through a 
Mobile Training Team 2.1 6.1, which is providing knowledge, technical expertise, advising and 
mentoring assistance at tactical, operation and strategic level. The work of the Mobile Training Team 
is supported with key leaders support and engagement, thus achieving coordination and targeted 
action in critical areas.  
Two projects, EXPLODE and SECUP, implemented by the OSCE Mission, aim to increase safety and 
security of storage sites. Both projects delivered on infrastructure improvement, increased safety and 
security, establishing of whole-of-system process of ammunition surveillance, including testing and 
100% inventory with record keeping and capacity to guard ammunition and weapons.  
The sustainability of these concerted efforts is critical for achieving self-sustaining capacity within the 
Armed Forces of BiH to manage their stockpiles.  

 

6.2.4 Impact 

Mine Action 

Demining touches almost all aspects of life in the affected local communities and has direct 
implications for the overall development of society . The individual projects’ actions prevent a loss 
of human life, reduce fear of the threat of mines and create more favourable conditions for the use of 
natural resources, infrastructure reconstruction and sustainable return. 

Upon completion, the various IPA demining projects produce immediately visible direct impact in that 
demining directly improves the living conditions of the people. The reduction of mine-suspected areas 
has created significantly safer living conditions for citizens who had to live in the contaminated area. 

However, there is wide agreement that BiH will not meet the deadline of 2019 for clearing all 
mines from its territory.  A significant reduction in mine casualties has been achieved over the years, 
particularly when compared to the years immediately following the end of the conflict. However, the 
latest figures on mine contamination and the impact it has on people still remain a matter of concern 
(see Table 5). According to the BiH Mine Action Strategy, it has been predicted that BiH will achieve 
mine-free status by 2019. However, considering various external and internal factors (including lack of 
funding and the emergence of new suspected areas), it is in reality projected that mine-free status 
could be achieved at best by 2024. 

Table 5: Mine casualties in BiH  

Casualties  Killed  Injured  
2014 6 10 
2013 3 10 
2012 9 3 
2011 9 13 
2010 6 8 
2009 9 19 
2008 34 29 

Source: EUFOR 

The additional dangers posed by the floods in 2014 have again revealed the weaknesses of 
BiH’s demining system. Besides responding to the immediate emergency, BiH authorities need to 
restore public confidence in the mine clearance effort by passing the new Demining Law, funding their 
own strategy adequately and focusing their resources on the clearance of known mined areas (starting 
with those having the highest impact on communities). Foreign donors may also need to step up with 
a reinvigorated effort to complete clearance by 2019. 

As regards Land Release, the desired impact is stil l lacking as the project is not yet complete. 
Ultimately, if the new methodology developed by the project is taken on board by BHMAC, it should 
contribute to building a safer environment for citizens. The direct impact of the project will be local and 
most visible in the impacted communities who have been enabled to use the released land. There 
should also be considerable capacity building effects, provided the newly acquired staff skills, SOPs 



Self-Evaluation of the projects "Support to Mine Action and ammunition destruction” Evaluation Report 

AETS Consortium – September 2015 29 

and BiH Standards are rapidly brought into daily practice. Without a comprehensive rollout of the pilot 
model, the wider impact of the project will be small given the number of mine-contaminated areas in 
the country. 

Resolving questions of liability can be complex whe n both technical and non-technical survey 
procedures are applied.  In the absence of physical verification of all released land, there is always 
an element of risk that explosive hazards may remain. It is also true that conducting full clearance 
activities will still not guarantee that an area is completely free of explosive hazards. There is therefore 
a need to actively manage the residual risk. 

As pointed out above, the current legal situation in the BiH Mine Action sector does not provide a clear 
definition of liability. In the main there is widespread agreement that in most mine-affected countries, 
mines and ERW are primarily and ultimately a national responsibility and as such, the State is obliged 
to accept accountability and liability for all victims in all areas affected by landmines and ERW. This 
includes known as well as unknown areas, areas that have been cleared and handed over and areas 
that have been released as part of the land release process. 

Quality management (QM) in the survey and clearance  of mine-contaminated areas is an 
essential element of long-term impact.  It provides beneficiaries, demining organisations and country 
authorities with confidence that land release is being done in accordance with agreed standards. The 
BHMAC will have to drastically improve its QM if the new methodology is to be enabled to deliver all of 
its expected impacts in due course (see Box 3). 

Box 3: Quality management in land release 

The quality management of the land release process forms part of the quality management process of 
the Mine Action programme. Quality management in land release takes the form of Quality Assurance 
(QA) and Quality Control (QC). QA involves the accreditation and monitoring of survey and clearance 
organisations before and during the land release process. QC involves the process of inspection once 
land is released by clearance. Where land is released by survey, it is concluded that no mines were 
present on that land prior to the survey. Inspection of such land would be expensive and is unlikely to 
unveil information about the quality of the survey. Quality management is not only the reponsibility of 
BHMAC; demining organisations shall also maintain a quality management process to ensure that any 
land they release through the activities of the BiH land release process is free of of mines/UXO and 
that reports veryfing the release of land are accurate and support their decision to release the land. 

As regards Quality Management Systems (QMS), the ISO 9001 principles are increasingly used within 
the mine action sector and prescribe relevant, applicable and internationally accepted approaches to 
QM. Some organisations involved in mine action have already obtained formal certification measured 
against these standards; others have chosen to adopt some elements without becoming certified. 

All completed MCTS grants produce immediate and dir ect impact. Demining directly improves the 
quality of life of people directly affected. The reduction of mine-suspected areas creates significantly 
safer living conditions for citizens living in previously contaminated areas. The project actions prevent 
the loss of human life, reduce fear of the threat of mines and create more favourable conditions for the 
use of natural resources, the reconstruction of infrastructure and sustainable return. 

The key value of the implemented socioeconomic meas ures is to contribute to community 
development and preferably to generate sustainable sources of income.  While all of the activities 
evaluated have had some socioeconomic impact, limitations can also be noted (primarily due to the 
narrow scope of the activities, which reduces overall impact). 

However, local development plans usually exist for socioeconomic activities on cleared land, ranging 
from farming to tourism. Demined agricultural land often provides the local community with some basic 
subsistence, notably in areas where farming is the exclusive type of employment. Medium- and long-
term impact is achieved once the demining process is followed by the implementation of all required 
socioeconomic development measures. In the long term, a safer environment will reflect positively on 
economic development and will contribute to stability at all levels. 

The impact of activities in Mine Risk Education can  be evaluated as high.  The final beneficiaries, 
including children and schools included in the projects, have not only received training and information 
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through puppet shows, but were also provided with the curriculum and peer methodology to share the 
acquired knowledge. 

The impact of activities on Mine Victims and their families is evident in a number of evaluated 
cases due to the adoption of an approach that is bo th comprehensive and tailored to the mine 
victims’ needs.  Training in business planning and income generation enhances the socioeconomic 
integration of mine victims, while unexpected impacts include the updating of the BHMAC mine victim 
database. The main negative factor influencing the impact of the activities is the health of some 
beneficiaries (whose injuries are not treated, thus preventing mine victims from working and hindering 
their reintegration). Examples of local impact are given below (see Box 4). 

Box 4: Local socioeconomic impact of Mine Victim As sistance 

Four beneficiaries of MVA in Brcko District were interviewed and shared their views on the project and 
how it has impacted their lives. All beneficiaries strengthened their family businesses through project 
activities. The immediate effects are seen in the case of two beneficiaries (greenhouse grants). One 
beneficiary from Palanka, Brcko District received a grant of 5,000 BAM for two 100m2 greenhouses 
with watering systems and vegetable seedlings. During the interview, the beneficiary shared the 
information that the season for sale of peppers and tomatoes was ongoing and that his family received 
a daily income of 25 BAM from the sale of vegetables in the local shops. He also stated that he had a 
clear vision of cultivating strawberries in the greenhouses for the next season. The training received 
has helped him to forecast business income and expenditure and he expects to expand his business 
and export of strawberries in 2016. He has produced the strawberries in previous seasons outside the 
greenhouse; however, the greenhouse production will allow for increased profit due to higher-quality 
strawberries and earlier picking from the greenhouses. This beneficiary has established business 
contacts with buyers of strawberries and expects to have a market for all of his products.  

Another beneficiary from Coseti, Brcko District, also received a 5,000 BAM grant for one greenhouse 
of 200m2 with a watering system and vegetable seedlings. He found the project support beneficial 
(both the training and the grant) and plans to further expand the business, having confirmed that he is 
successful in marketing the products. He found that the project support was efficient and timely and 
that the greenhouses and accompanying equipment and seedlings were all of good quality. Two other 
beneficiaries received aronia seedlings and motorised cultivators. Both assessed the project support 
as efficient; however they are yet to see the impact of the grants due to seasonability and long-term 
investment in aronia seedlings.  

The project concept, including its tailored support (in the form of market research, training, competitive 
grants and linkage of beneficiaries with potential buyers) is a full-cycle business support concept and 
has created immediate positive impact on mine victims and their families’ wellbeing. 

Ammunition Destruction 

The impact of the EXPLODE project is visible in the  form of the destruction and disposal of 
hazardous ammunition. This requires continuous effort to destroy the country’s surplus defence 
stockpile of 16,000 tonnes of munitions, which presents a safety hazard to local populations and 
impedes their development prospects. Based on the use of new planning methodologies and 
technologies and infrastructural upgrades it is expected that the surplus defence stockpile can be 
destroyed within a timeframe of 5-7 years,. The dangerous surplus could be destroyed by 2018, if the 
current level of engagement on the AFBiH side, and the combined effort of the international partners is 
maintained. . 

The project aims to dismantle/destroy types of ammunition that cannot be dealt with by the BiH Armed 
Forces. For instance, one of the main focuses of EXPLODE is large-calibre ammunition. To this end, 
the project has engaged in the disposal of two-piece ammunition including 130mm to 155mm 
munitions. These technologies ensure that ammunition is demilitarised in its entirety, thus enabling the 
issuance of certificates declaring that the land is both demilitarised and free of explosives. The 
EXPLODE project intends to deal with the disposal of white phosphorus and agreed on a  partnership 
with other international partners for the disposal of highly hazardous munitions and complex weapon 
systems, including air bombs and rocket systems. These activities require careful planning and 
extraordinary safety measures.  
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6.2.5 Sustainability 

Mine Action 

Overall, the economic, financial and political situ ation in BiH entails less than optimal financial 
viability for the demining sector. A significant financial gap continues to exist between the actual 
need for mine actions and the capacity of the country to maintain the required pace of demining in line 
with the BiH Mine Action Strategy (MAS). International donor and domestic funds are insufficient to 
enable the long-term sustainability of demining NGOs and companies, despite their strong expertise 
and competitiveness. State funding for the BHMAC is predominantly limited to the provision of  office 
facilities, employee salaries, other operational costs and insurance. 

For the period 2009-2019, the overall funding requi rement for mine action is set at approx. 80 
million BAM per year.  Over the course of the decade, the level of State and local funding from BiH 
sources has been projected to increase significantly, with a decrease in funding from international 
sources. The opposite is in fact true and the funding levels projected to date have been far in excess 
of the required amounts. The State budget covers only demining activities conducted by the Armed 
Forces of BiH and Civil Protection and there is still no separate budget line for demining in the State 
budget. The MoCA claims to have actively lobbied both Parliament and the Ministry of Finance and 
the Treasury in recent years to increase their budgets for mine action, albeit without success. 

In terms of funding from international sources, given the current discrepancy between planned and 
realised funding from country sources any reduction in international funding in the short to medium 
term would have a significant negative impact on the ability of BiH to meet its targets under the Ottawa 
Convention. 

A new law on demining has been in preparation for a  couple of years.  Demining in BiH is based 
on the obligations undertaken by signing the Ottawa Convention. The adoption of the Demining Law in 
2002 allowed the transformation of previously complex structures into the BiH Demining Commission 
and BHMAC, which now control and oversee mine action activities across the country. 

The preconditions for the Mine Action Strategy (MAS) 2009-2019 were envisaged to already have 
been achieved in 2008 as regards amendments to the BiH Demining Law, continuous funding through 
State budgets and the establishment of the BiH Demining Fund. However, amendments to the Law 
and the establishment of the Fund have still not materialised. The previous Government forwarded two 
draft versions to the Parliamentary Assembly; however both were rejected. 

The lack of a new legal framework has contributed t o the repeated failure of BiH to meet its 
funding targets under its own Mine Action Strategy.  Since 2008, efforts have been made to adopt 
new mine action legislation in BiH with a view to creating a stable platform for mine action funding by 
the Government and local authorities. However, a draft law prepared by the MoCA with support from 
BHMAC and UNDP, first submitted to the Parliament in February 2010, failed to gain Parliamentary 
approval in 2012. The law is said to face resistance from Bosnian Serb parties (who are concerned 
about the concentration of functions at State level) and from Bosnian Croat politicians worried about 
losing the ethnic quota of the Demining Commission, as well as from demining personnel dissatisfied 
with the BHMAC Director in position at that time. 

A revised draft Demining Law was published on the M oCA website in June 2015. Apparently, the 
incoming Government has made a further attempt to make progress by passing a revised version of 
the Demining Law. The new draft law suggests a number of improvements that clearly better facilitate 
the implementation of the MAS. However, not all priority issues are fully addressed in the current draft 
law (see Table 6). The earliest deadline by which the law could be passed would be the end of 2015. 
However, taking into account the practical challenges of daily politics in BiH, this date is only 
theoretical. There is a high likelihood that the current status quo will continue in the absence of 
achieving a durable political consensus on this matter. 

The new draft demining law contains also specific r eference to the establishment of a national 
trust fund, which would enable channelling of funds  from both local and international donors . 
The establishment of a national trust fund, being discussed since several years, could be a key 
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element for improving efficiency and effectiveness of mine action in BiH. It could ensure greater 
accountability and national ownership of mine action by enabling state control of funds. The trust fund 
mechanism would also enhance BiH’s own ability to respond to urgent resource requirements, such as 
in the wake of landmine incidents or in the event mine contamination hindering progress of a project of 
significant economic value2. 
 
A review of the MAS 2009-2019 is about to begin and  should also consider Land Release. The 
review, based on project experience, could represent an additional value to the project and ensure its 
sustainability. The Land Release concept would serve as the basis for the review of the Strategy and 
could thus considerably enable the fulfilment of BiH’s obligations under the Ottawa Convention. 
 
The completed MCTS projects are sustainable. Technical survey and mine clearance provide 
durable results since the safe ground achieved by demining is sustainable. This also provides a 
sustainable basis for accident reduction and further development investment. 
 
The majority of mine-affected municipalities still remain passive.  Sustainability also depends on a 
proactive urge among final (local) beneficiaries to seek and implement durable solutions to their mine-
related problems. Some municipalities are willing to participate with co-financing (as confirmed by the 
various IPA and other donor actions), but rarely do they seek financial resources for the realisation of 
their own demining projects. Local representatives confirm that they lack funds, but crucially they also 
lack proactivity and awareness of where to obtain funds in order to help their communities. Drivers for 
solving local mine-related problems are not always identifiable, which in turn contributes to the overall 
limitation of progress in mine action. 

A number of local communities have defined local de velopment strategies and provide support 
to local  socioeconomic initiatives . However, there are also cases where local Governments are 
actively managing these issues. For example, the Municipality of Lopare has defined plum orchards 
and plum processing as one of its priorities and continues to invest in the creation of opportunities for 
further development. Still, there is a limit to funding availability and the continuation of support in most 
of the local communities. 

Mine Risk Education projects have implemented a sus tainable concept  that includes working with 
schoolchildren at an early age (puppet shows), peer education (children aged 11-14) and working with 
adults through door-to-door visits and professional association activities, thus ensuring high coverage 
of local community members and sustainability of the activities. The sustainability of minefield marking 
varies among local communities. For example in Celic, out of 10 reviewed permanent marks “Pazi 
mine” 8 were in place, while of 10 reviewed marks in Domaljevac municipality, all were in place. 

BHMAC does not provide information to the public on mined areas, even though this was done in the 
past (with maps of 1:25000 and 1:50000 publicly available). Forestry and power companies have 
since requested the GPS coordinates of minefields from the BHMAC, but the information has not been 
shared.   

Mine Victim Assistance (MVA) also offers sustainabl e results. Due to the approach to business 
development including market research, business planning, grant and sales support, a number of 
initiatives have the potential to remain sustainable (linking greenhouse owners with vegetable buyers 
(see Box 3) and linking milk producers with milk buyers). 

                                                      
2 See also: Study on the Mine Action Organisations’ Capacity to Implement the Mine Action Strategy of Bosna and Herzegovina. 
Final Report, September 2012. There, the evaluators briefly outline short and long term objectives, and suggested steps 
towards achieving the correct conditions for establishment of a BiH National Trust Fund for Mine Action. 
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Table 6: Comparison of the Demining Law 2002 and th e Draft Demining Law 2015  

Issue  2002 Preliminary draft (30 June 2015 ) 
National Mine Action 
Strategy 

No reference Not specifically mentioned but several relevant general references 

Demining Commission Demining Commission established for the 
purpose of implementing the long-term task of 
demining in BiH 

Demining Commission abolished, all documentation handed over to the MoCA 

Donor Board The Board of Donors supports the work of the 
Commission and BHMAC and shall consist of 
representatives of UNDP, OHR and other donor 
countries 

Donor committees shall be established, comprising representatives of the Council of 
Ministers, governments of the entities and Brcko District and other local and international 
organisations, foreign governments and organisations supporting demining programmes 
in BiH 

Country Funding Not mentioned Funds for the financing of anti-mine action are provided from: 
a) the budget of BiH; 
b) special funds for this purpose from the budgets of entities and Brcko District, cantonal 
and municipal budgets; 
c) donations and loans secured for these purposes by international financial bodies and 
foreign governments; 
d) donations from the private sector; 
e) donations from international organisations and foreign governments through 
organisations authorised to represent donors in BiH 

Funding mechanisms Not mentioned The MoCA will open a separate sub-account via the Ministry of Finance and Treasury of 
BiH, called: “Funding for anti-mine action in BiH” 

Land release Not mentioned Not specifically mentioned; however, technical survey/general survey/systematic 
survey/clearance are all defined in the law. 

BHMAC Mine Action Centre as the technical service of the 
Demining Commission 

The Anti-Mine Action Centre in BiH changes its name to the “Centre for Anti-Mine Action 
in BiH” 

Oversight BHMAC Demining Commission MoCA; the Centre is an administrative organisation within the Ministry 
BHMAC organisation Offices in Banja Luka and Sarajevo; BHMAC may 

establish temporary regional offices if needed 
Headquarters in Sarajevo; organisational units in Sarajevo and Banja Luka. The Centre 
may establish temporary regional offices with the prior approval of the MoCA 

Liability No specific provisions; misdemeanour regulations 
for deminers 

No specific provisions; penalties for failures that occur in the process of humanitarian anti-
mine action, the level of responsibility and the severity of penalties in relation to identified 
errors and breaches of duties prescribed by the Mine Action and BiH standards, all with 
the aim of increasing safety. Also, the law provides that the prescribed fines shall be paid 
into a special account of the Ministry and used to fund mine action in BiH 
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Ammunition Destruction 

During the EXPLODE disposal process relevant staff of the BiH Armed Forces are present in 
order to improve their knowledge of the specific di sposal methodologies.  UNDP has arranged a 
number of trainings to increase the capacities and capabilities of the Armed Forces of BiH to assume 
responsibility for these activities in the future. With the upgraded ammunition disposal facilities, the 
disposal process has been simplified and security standards have been significantly increased. This 
will ensure easier transfer of know-how to MoD staff.  

In addition, UNDP has worked with the MoD on the prioritisation of quantities and types of ammunition 
that are to be disposed of. Better prioritisation of this ammunition will ensure that highly complex 
ammunition systems are disposed, as stipulated in the project concept while the more simple types 
are left to the MoD to dispose of using the newly installed machinery.  

At the request of the MoD, UNDP has extended its su pport to improving the capacities of the 
BiH Armed Forces to conduct control and technical i nspection of highly complex ammunition 
systems. Alongside other international partners, EXPLODE contributes to the ongoing development 
of the AFBiH Master Plan for ammunition and weapon life-cycle management, and has hosted special 
events that promote specific topics related to the overall management of the ammunition stockpile. 
This process contributes to increased MoD capacity to implement activities that concern the safe 
handling of munition stockpiles. The infrastructural upgrades have improved storage conditions and 
increased MoD capacity to conduct proper maintenance of both storage facilities and munitions. 
These activities directly contribute to the prevention of unplanned explosions at the two munition sites 
designated for future use of AFBiH out of the total of 17.   

This approach will ensure the sustainability of pro ject activities. The Armed Forces of BiH will be 
enabled to conduct control and technical inspection of ammunition, to dispose of ammunition for which 
they have equipment and knowledge and to plan disposal activities adequately.  

Nevertheless, taking into account the high quantities of ammunition and the different types of complex 
ammunition systems in BiH, there will be need for continuing support before MoD staff are fully 
capacitated to assume this activity themselves.  

 

6.3 Programme/project management 

Mine Action 

At State level, the Demining Law regulates the Demi ning Commission as a central body 
responsible for the long-term conduct of mine actio n activities and the removal of mine danger 
in BiH.  The Demining Commission is a part of the BiH Ministry of Civil Affairs (MoCA) and consists of 
3 members (representing the 3 major nationalities). The Commission proposes the appointment of 
BHMAC senior staff for approval by the Council of Ministers (CoM), reports to the CoM on mine action, 
approves accreditation of demining organisations and facilitates cooperation between the Federation 
of BiH and the Republika Srpska. 

The BiH Mine Action Centre (BHMAC) is the technical  body of the Demining Commission, 
established by a decision of the CoM in 2002.  BHMAC has two main offices (in Sarajevo and Banja 
Luka) and 8 regional offices established across the country (Sarajevo, Banja Luka, Pale, Tuzla, Brcko, 
Mostar, Travnik and Bihac) allowing operational activities to be carried out locally. The main tasks of 
the BHMAC are systematic and general survey, location and marking of suspected areas, database 
daily input and quality assurance of humanitarian demining tasks. 

Clearance and technical survey are conducted by dem ining organisations accredited for work 
in BiH and selected by international calls for prop osals.  Participation in technical survey is set to 
increase by up to 70% in comparison to clearance, which will constitute 30% of humanitarian demining 
operations in mine risk area reduction. Clearance shall be conducted exclusively of mine risk locations 
of top priority, while technical survey shall cover both top-priority (65%) and second-priority areas 
(35%). Further strengthening of the public institutions conducting demining (BiH Armed Forces, Civil 
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Protection) would be helpful, as in the long term this also increases the country’s contribution toward 
solving the mine problem in a sustainable way. 

At the time of this evaluation, overall programme m anagement is lacking clear leadership on 
part of BiH institutions. A major reason for uneven progress is an underlying political lethargy 
around the mine problem in BiH.  

The Parliament has not been able to pass a new demining law and has consistently underfunded mine 
clearance. In recent years there has been increasingly the tendency to leave the mine problem with 
the international donor community. Also the institutional setup in BiH, with vague responsibilities and 
competences – together with the heavily scattered and fragmented overall political and administrative 
setup of the country – has not facilitated a properly coordinated response to, or results-orientated 
management of, the implementation of the goals of the BiH Mine Action Strategies. 

Recent developments with respect to the Demining Co mmission are puzzling. Following 
Parliamentary elections and a change of Government, the term of the current Demining Commission 
elapsed. At the time of this evaluation, the Demining Commission was expected to continue on the 
basis of a limited technical mandate until a new Commission could be appointed. Members of the new 
Demining Commission have been proposed to the CoM; however their nomination is still pending at 
the cut-off date of this evaluation. It seems that there may also be a change in the composition of the 
institutions represented in the Commission. Up to now, the Ministry of Security (MoS) and the Ministry 
of Foreign Affairs (MoFA) have been included (in addition to the MoCA). There is some likelihood that 
the MoFA may eventually be replaced by the MoD3. This could raise discussion of a possible conflict 
of interest, as the MoD (through its Demining Battalion) is also directly involved in Mine Action as an 
operator. Likewise, and in addition to these uncertainties, a Draft Demining Law has been published 
which in essence foresees the complete abolition of the Demining Commission. 

The BHMAC, responsible for overseeing demining, has  been at the centre of an alleged scandal 
since 2014 regarding fraud and political corruption  involving a previous Director.  In 2012, 8 
local companies and NGOs filed a criminal complaint with the State Prosecutor against the BHMAC 
Director, alleging irregularities in the tendering of demining contracts and the sale of official vehicles. 
Reports on the investigation re-emerged in the BiH media in early 2014. In April 2014 the Director was 
arrested by police who, along with the State Investigation and Protection Agency, searched BHMAC 
premises and the Director’s home. The Director of BHMAC was conditionally released from custody in 
May 2014. The investigations are still ongoing at the time of this evaluation and the final result remains 
open. In November 2014 the Demining Commission appointed an Acting Director in order to ensure 
the continuation of BHMAC operations, but a permanent appointment for a fixed term is still pending. 

At international level, the Board of Donors assists  the Demining Commission and BHMAC.  Its 
co-chairs are UNDP and the Office of the High Representative (OHR) while its members include the 
EU and other donor country representatives. Sessions of the Board of Donors are held every six 
months on CoM premises and with the Minister of Civil Affairs as key BIH representative. While the 
OHR is gradually stepping back, co-chairing by the Minister of Civil Affairs may be the way forward in 
donor coordination based on BiH leadership. 

In the last two years coordination and communicatio n with the Donor Board largely stopped 
due to a lack of interest on part of BiH institutio ns.  As a first reaction the donors themselves re-
established the Donor Board at the beginning of 2015. Following general parliamentary elections in 
October 2014 and the inauguration of a new Government in February 2015, it seems that commitment 
by the MoCA toward more effective donor coordination is increasing for the time being. This may be 
substantiated, provided the next Donor Board session (currently foreseen for end September 2015), 
receives adequate representation and an agenda that deals with the core issues facing the sector. 

The BiH Mine Action Strategy requires review and ac celeration following only moderate 
achievements to date. The BiH Mine Action Structure is being reviewed by the BiH authorities. A 
revised Strategy aiming at a five-year extension (until 2024) in order to achieve the commitment to the 
Ottawa Convention of a mine-free BiH is currently expected. However, it is apparent that fundamental 

                                                      
3
 At the beginning of August 2015 (after the report’s cut-off date), a new Demining Commission was appointed 
reflecting the composition envisaged above. 
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changes are required, particularly among BiH institutions, if at least the revised goal is to be finally 
achieved. The donor community in principle is ready to further support Mine Action in BiH, potentially 
even with a temporary increase in external funding; however it is obvious that BiH’s contribution in 
terms of effective leadership staff, structures and resources will be the key to a mine-free BiH by 2024. 

Proper guidance and monitoring by the EUD has deter iorated during the last year. Following the 
May 2014 floods (which forced the Programme Manager at the time to focus on emergency issues) 
also project steering in mine action (and ammunition destruction) by the EUD also suffered. There 
have also been numerous changes to the position of Programme Manager since the end of 2014, 
indicating that project supervision and guidance has been sub-optimal during the last year. A new and 
permanent Programme Manager is due to start at the beginning of September 2015. 

Ammunition Destruction 

Ammunition destruction can benefit from a functioni ng coordination and implementation 
mechanism. Currently, the BiH Armed Forces are responsible for the management of ammunition 
destruction. When taking into account the current level of expertise of the operational and strategic 
management structure of the MoD and Armed Forces, as well as the ongoing training programmes, 
there is a need to provide an advanced certification-training programme for ammunition destruction 
and demilitarisation.  

The EXPLODE project participates in the work of the  Steering and Coordination Committees 
as well as the working groups established thereunde r. As an example, while the AFBiH with 
support from the European Forces (EUFOR) conducts inspection of munitions, UNDP destroys the 
ammunition allocated for destruction. Moreover, the priorities for infrastructural upgrades were 
defined through the working groups supported by EUFOR/NATO Headquarters in Sarajevo.  

This Instrument for Stability (IfS) action is fully compliant with the broader EU and international 
response. EXPLODE is an important segment of the wider EU-led mandate in BiH, more specifically 
the mandate led by the EUFOR Mission in BiH. The MoD, with support from EUFOR/NATO HQ in 
Sarajevo, also established a governance mechanism of the overall management of weapons and the 
ammunition stockpile.  

An essential element of success is the demonstrated  “comprehensive approach”, meaning that 
the EU institutions, namely EUFOR and the EUD (thro ugh EXPLODE) work in a comprehensive 
manner with remarkable success. The project delivers so well because it forms part of a partnership 
among a number of international actors which have complementary capacity, namely EUFOR, the 
United States Embassy and the Organisation for Security and Cooperation in Europe (OSCE) as an 
implementing partner. The Master Plan on ammunition and weapon disposal and destruction is led 
and owned by the MoD (with significant support from EUFOR and NATO HQ Sarajevo) and is by and 
large a political-military planning exercise. It clarifies priorities and lines of engagement and untangles 
the politics that can sometimes slow down or even block progress. 
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7 Conclusions 
This section sets out the conclusions on the strategy and performance of the programme under 
evaluation. The analysis of strengths and weaknesses of the way IPA assistance was planned and 
implemented can help to optimise the approach for future assistance within the overall context of 
technical cooperation. 

7.1 Conclusions 

Conclusion 1: IPA support to Mine Action and Ammuni tion Destruction is highly relevant and 
generally effectively delivered toward beneficiarie s. The mix of different types of assistance, 
including socioeconomic development, has been a cle ar advantage of the current IPA support.  

The IPA Mine Actions evaluated provide an attractive mix of instruments which enables the tackling of 
all relevant aspects of mine action. The evaluated IPA assistance has been in line with sectoral needs 
and is consistent with the findings of the European Commission’s Regular Reports and other strategic 
documents. Since demining is guided by the coherent BiH Mine Action Strategy in place, there is a 
clear logical approach overall. However, implementation of the BiH MAS to 2019 is very unlikely to be 
achieved, mostly due to insufficient BiH funding. 

Conclusion 2: The evaluated sample projects as well  as the overall EU Mine Action and 
Ammunition Destruction programme have been generall y effective in achieving their desired 
results, thus contributing to the fulfilment of the  BiH Mine Action Strategy.  

Except for the pilot Land Release project, which still has to address a couple of implementation 
challenges, almost all projects in the evaluation sample have been satisfactorily completed. Particular 
reference can be made to Mine Victim Assistance, Mine Risk Education and the Explosive Ordnance 
and Remnants of War Destruction Project (EXPLODE). 

Conclusion 3: The chosen implementation modalities have adequately reflected the strengths 
and weaknesses of delivering such assistance in BiH . Further strengthening of the BiH Armed 
Forces and Civil Protection would increase country ownership and sustainability.  

With the exception of the pilot Land Release project, the IPA Mine Action and Ammunition Destruction 
(MAAD) Programme appears to be largely efficient. Inputs usually correspond correctly to the outputs 
produced and the project resources are largely managed in a cost-effective manner. 

The IPA programme has delivered value for money in terms of land cleared of mines and returned to 
use, thereby creating the potential for socioeconomic development within communities. Furthermore, 
the programme has delivered value for money by improving awareness of mine-related risks through 
the delivery of Mine Risk Education and by working with vulnerable groups of mine victims. 

Evidence from the current evaluation indicates that successful IPA interventions largely depend on the 
capacity of the beneficiary institutions and contractors. Concerns remain with the key implementation 
body in the sector, the BiH Mine Action Centre (BHMAC). Capacity building and institutional upgrading 
need to continue if the BHMAC is to be fully enabled to implement Land Release. 

The combination of demining and socioeconomic activities highlights the factual challenges that face 
project design, performance and management due to differing organisational cultures among partners 
(i.e. highly technically specialised demining operators and development-orientated NGOs). Thus, the 
“forced” partnership of basically opposite organisations (demining contractors and local development 
NGOs) can be demanding and does not always add value to the actual project. In future a separation 
of these activities may provide for a more efficient and effective approach. 

In view of the upcoming IPA 2013 programme, Calls for Proposals remain the preferred modality of 
implementation of Mine Clearance and Technical Survey (MCTS) activities. However, the calls should 
be equally open to all accredited demining operators in the country. Contracting directly through the 
BHMAC (as is currently being tested) may be an option for the future, depending on the outcomes of 
the currently ongoing procurement process and the capacity of BHMAC to manage procurement under 
EU rules. This however, has still to be demonstrated. Besides procurement, BiH has sufficient trained 
capacity for the task, with funding remaining the main obstacle to progress. There is however, an 
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emerging need to ensure transparency and availability of data on mined areas by BHMAC towards 
NGO, companies, public and other relevant stakeholders (maps, MRE plans, GPS coordinates). 

Besides the market-orientated organisations, further strengthening of the public institutions conducting 
demining (BiH Armed Forces, Civil Protection) would also be helpful as in the long term this increases 
the country’s contribution toward solving the mine problem. 

Conclusion 4: Expected impacts of the MAAD programm e are becoming increasingly visible, 
particularly at local levels of intervention. 

Impacts in Mine Action have been achieved, but are currently only visible at local level. Limited 
effectiveness, impact and sustainability of the assessed socioeconomic activities can be attributed to 
the narrow focus and simplicity of the initiatives. The expected impact of the pilot Land Release project 
should materialise once the new methodology is fully adopted and rolled out. As regards Ammunition 
Destruction, the EXPLODE needs to improve its current level of delivery and planning to be able to 
sustain previous results and finalize the rest of activities envisaged.  

Conclusion 5: Sustainability of the achievements of  the MAAD programme is largely ensured, 
although sustainable delivery of the overall BiH Mi ne Action Strategy is questionable.  

The safe ground achieved by demining is sustainable and provides a sustainable basis for accident 
reduction and further development investment. In the Ammunition Destruction sub-sector the 
EXPLODE project has already developed first steps towards an exit strategy, which should basically 
allow the BiH Armed Forces to adequately complete the disposal and destruction processes that is 
currently ongoing. 

The BiH Mine Action Strategy is being reviewed by the BiH authorities and a revised Strategy aiming 
at a five-year extension (until 2024) in order to fulfil BiH’s commitment to the Ottawa Convention is 
currently expected. Provided the new MAS is adequately supported by the necessary legal, financial 
and institutional means, it should be possible to achieve the goal of the revised MAS in a sustainable 
manner. 

Conclusion 6: Problems related to the legal framewo rk, funding, lack of trust within the sector 
related to task prioritisation and allocation and t he lack of coordination and communication 
between donors and BiH stakeholders are significant , although there are indications of certain 
improvements.  

Demining entails a very diverse field of stakeholders operating in complex situations, including donors, 
NGOs, private sector and State entities and local governments as well as communities. This increases 
the management challenges associated with linking mine action and development. Moreover, the 
sector as a whole is fragmented, lacks political support at State level and lacks international publicity 
and exposure. 

A major reason for uneven progress is an underlying political lethargy around the mine problem in BiH. 
The Parliament has not been able to pass a new demining law and has consistently underfunded mine 
clearance. BHMAC, responsible for overseeing demining, has been at the centre of an alleged political 
scandal since 2014. Interest from foreign donors, including other governments, has been waning. At 
the time of this evaluation, the situation seems to have improved slightly but commitments still need to 
materialise, particularly from the BiH authorities. 

Besides responding to the immediate emergency following the 2014 floods, the BiH authorities need to 
restore public confidence in the mine clearance effort by passing the new Demining Law, funding their 
own strategy adequately and focusing their resources on the clearance of known mined areas (starting 
with those having the highest impact on communities). Based on such pre-conditions, foreign donors 
may also need to step up with a reinvigorated effort to complete clearance by a new deadline beyond 
2019. At present, a further extension of the duration of the BiH Mine Action Strategy by another five 
years (until 2024) can be expected. 
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8 Lessons learnt and recommendations 
This section sets out lessons learnt about the strengths and weaknesses of how IPA support was 
programmed and implemented. This report recommends three sets of action aiming i) at improving the 
strategic basis of the sector wherein the IPA programme is acting; ii) at making suggestions for the 
programming of future Mine Action assistance; and iii) at ensuring the more effective implementation 
of Mine Action support in the near future. 

8.1 Lessons learnt 

The introduction of new methodologies such as land release requires a change management process 
closely supervised by top management. The process in BHMAC has so far been following a rather 
unstructured approach. In particular, chances to activate and engage employees have been missed 
from the outset. The absence of active and visible participation by senior leaders such as the Ministry 
of Civil Affairs and Demining Commission has been one of the root causes. 

Provided that a mine-free BiH indeed represents an overall mutual political goal that receives full 
support from both BiH policy makers and the international community, the objective would seem to be 
achievable by the end of the likely extension of the BiH Mine Action Strategy to 2024. However, this 
also means that the BHMAC in its current composition and size has been marked with a clear expiry 
date. As a consequence, there needs to be a long-term concept for managing the BHMAC’s change 
process in view of its gradual phasing out. 

As regards socioeconomic development activities, linkages to Local Development Strategies increase 
potential effectiveness, impact and sustainability due to the dedication of local governments to the set 
objectives and priorities (an example of such good practice can be seen in Lopare municipality). 

The seasonability of agricultural production needs to be considered in the design and implementation 
of project socioeconomic activities (e.g., the late distribution of plum seedlings in Lopare municipality 
delayed planting of the plums and led to the withdrawal of some applicants).  

As can be seen from the implementation of the Mine Victim Assistance project, vulnerable populations 
can be supported only on a case-by-case basis. This requires a tailored, individual approach specific 
to each beneficiary. 

Socioeconomic activities increase the visibility of demining. Despite the appreciation in principle of 
demining actions, their recognition among relevant local communities is usually low. This can however 
change quickly when accompanying socioeconomic activities bring immediate, visible and additional 
benefits to the communities. 

The presence of the European Forces (EUFOR) at the last meeting of the EXPLODE Steering Board 
has been extremely useful. EUFOR involvement strengthens the process of technical monitoring of 
Mine Action and Ammunition Destruction, while EUFOR capacity building and training assists the BiH 
Armed Forces to achieve a robust and self-sustainable training structure equipped with appropriate 
staffing mechanisms in respect to the threat from landmines and unexploded ordnance (UXO). 

BiH, like all mine-affected Western Balkan countries, continues to face the problem of mine warning 
signs being removed by local populations or destroyed by severe weather conditions. A good way to 
deal with this problem has been seen in Croatia where new methods of marking in remote areas have 
been adopted, such as painting warning signs on rocks. 
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8.2 Recommendations 

Specific issue /conclusion  Recommendation /proposed action  Addressee  
(Responsibility) 

Deadline for 
implementation 

Strategic aspects 
The Donor Board largely stopped 
operating in recent years. The 
donors have recently re-
established the Board among 
themselves. An effective dialogue 
between donors and BiH 
institutions in Mine Action needs 
to be established. 
 
 

Improve the quality of donor coordination in terms of 
structure, content and communication to domestic and 
international stakeholders. 

Invite to regular donor coordination meetings. 

Ministry of Civil Affairs, 
Demining Commission, 
Board of Donors 
 

With immediate effect 

Invite EUFOR to participate in the next Donor Board 
meeting as part of the EU family. They could assist the 
Donor Board with external technical monitoring. 

Moreover, the involvement of EUFOR would strengthen 
the currently rather weak coordination between 
humanitarian and military demining. 

EUD 
 
 

Next Donor Board meeting 

Transparency related to task 
prioritisation and allocation is key 
to the efficient use of funds in 
Mine Action.  
 

Convene a meeting of donors to agree a method of 
improving the process for 2015 onward using a single 
task list (possibly also reflecting the Land Release 
approach), rather than individual donors continuing to 
conduct their own approach to task selection. 

Ministry of Civil Affairs, 
Demining Commission, 
BHMAC 
 

With immediate effect 

The new Demining Law should 
be fully coherent with the 
requirements of the revised BiH 
Mine Action Strategy. 

A transparent public consultation process on Demining 
Law should be initiated that also includes sector 
institutions and representatives, civil society and donors. 

In order to anticipate the likely consequences of the new 
Demining Law, particularly in relation to the 
implementation of the BiH Mine Action Strategy, the 
required capacities and funding implications, the EUD 
should discuss at the Donor Board the possibility of 
carrying out a regulatory impact assessment. 

Ministry of Civil Affairs, 
Demining Commission, 
Board of Donors, EUD 
 

With immediate effect 

Programming 
Socioeconomic activities provide 
clear added value to classical 
demining. However, the approach 
should be both fine-tuned and 

Separate demining and socioeconomic development 
projects, while still ensuring cooperation between 
demining and socioeconomic development NGOs. 

Programme socioeconomic projects on a basis of at 

EUD With immediate effect 



Self-Evaluation of the projects "Support to Mine Action and ammunition destruction” Evaluation Report 

AETS Consortium – September 2015 41 

Specific issue /conclusion  Recommendation /proposed action  Addressee  
(Responsibility) 

Deadline for 
implementation 

expanded. least two years of duration, to ensure sufficient time for 
economic and social initiatives to be implemented and 
made sustainable. Ensure that individual initiatives offer 
a value chain, for instance by linking market research, 
business training and market access. 

Increase funding per project in order to ensure stronger 
project impact and comprehensiveness. 

Award socioeconomic development contracts to 
qualified and experienced NGOs, based on clearly 
defined and respected grant criteria. 

Explore the linkage of activities to the existing objectives 
and priorities of local governments (a number of local 
governments have adopted Integrated Local 
Development plans supported by UNDP). 

The Mine Victim Assistance 
concept has confirmed its 
relevance and effectiveness. 

The project concept related to economic development 
that is currently being implemented can be maintained 
for new beneficiaries.  

This would include a combination of market research, 
business training, granting and sales linkages; 
strengthening the market linkages, sales and 
cooperatives of the previous users or already existing 
businesses; and providing health assistance to the 
treatment of injuries caused by mines that prevent mine 
victims from functioning normally and benefiting from 
other types of assistance (an idea would be to train 
families to help treat wounds). 

Apart from economic projects, sports, culture and other 
social development projects should also be considered.  

EUD With immediate effect 

Saturation of adults with standard 
MRE activities, including training 
and information. 

A combination of socioeconomic development and MRE 
for adults should be considered. Adults that risk entering 
mine-affected areas due to economic reasons should be 
targeted and supported in creating alternative income. 

EUD With immediate effect 
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Specific issue /conclusion  Recommendation /proposed action  Addressee  
(Responsibility) 

Deadline for 
implementation 

Creative initiatives in the school curriculum such as 
puppet shows and peer activities, including acting and 
role play, are effective in targeting children and should 
be continued. 

MRE activities should be awarded to experienced 
NGOs. However, these projects should be implemented 
in close cooperation with demining operators.  

The current BHMAC SOPs and 
procedures on MRE limit project 
design, performance and the 
management of MRE actions. 

Standard Operational Procedures (SOPs) for MRE need 
to be amended and aligned with contemporary practices 
and methodology. It would be useful to have just one set 
of SOPs for MRE, since currently several sets of SOPs 
need to be consulted.  

In addition, MRE training activities, puppet shows and 
other activities that are not directly related to marking 
require different categorisation and monitoring 
procedures by BHMAC that do not limit implementation 
of the activities or restrict creativity in their design and 
implementation.  

BHMAC 

 

With immediate effect 

Mainstreaming of cross-cutting 
issues, in particular gender 
aspects, in Mine Action is not 
systematically addressed. 

Future IPA assistance should more closely consider 
mainstreaming cross-cutting issues, particularly gender 
issues. Gender in mine action programmes is relevant in 
two distinct ways: i) employment opportunities within 
contracts; and ii) in terms of the beneficiaries receiving 
the outputs of the implemented activities. Contractors 
should also be requested to follow up cross-cutting 
issues as part of their obligatory reporting. 

EUD With immediate effect 
(programming IPA 2015) 

Implementation 

Strengthening the BiH demining 
operators would in the long term 
also increase the country’s 
contribution toward solving the 
mine problem. 

Initiate a discussion at the Donor Board about (funding) 
possibilities to more closely involve other demining 
actors in the country, namely Civil Protection and the 
Armed Forces of BiH.  

EUD 

 

End 2015 
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Specific issue /conclusion  Recommendation /proposed action  Addressee  
(Responsibility) 

Deadline for 
implementation 

The EU Land Release project has 
been suffering from poor 
implementation and monitoring 
has been insufficient.  

Comprehensive reporting on the achievements and 
weaknesses of the Land Release project is needed, 
including a detailed implementation plan for adopting all 
SOPs, standards and prioritisation methodologies in 
relation to Land Release. Furthermore, a strategy for 
rolling out the Land Release approach should be 
presented. 

Attendance of the (Acting) Director of BHMAC is 
required for presenting the status of actual performance 
of the Land Release project. 

BHMAC IPA Monitoring Committee 
(September 2014) 

The pilot tendering in BHMAC 
may set up the procurement 
model for the future of Mine 
Action. However, the 
procurement capacities and 
experience of BHMAC are still 
limited. 

Direct contracting of mine action funds to NGOs 
following a competitive tender procedure (call for 
proposals) should continue at least for IPA 2013.  

The current practice appears to be the most efficient 
model for the funding of MCTS activities. However, calls 
for proposals should be opened to all demining 
organisations, accredited by BHMAC. 

In case a new Demining Law offers the possibility of a 
(joint) fund for Mine Action, compliance with EU rules 
and implementability should be explored. 

EUD Implementation of IPA 2013 
projects 

As experienced in the Land 
Release pilot project, monitoring 
and steering in Mine Action has 
been insufficient. 

Ensure Project Steering Boards are present for all large 
projects in the sector and conduct regular quarterly 
meetings in order to provide for close monitoring and 
speedy decision making.  

The attendance of meetings by the EUD increases risk 
management capacity and enhances the decision-
making process.  

Reporting procedures for all projects in Mine Action 
should be standardised (quarterly reports are 
recommended). 

EUD 

 

Implementation of IPA 2013 
projects 

A possible scenario for the future of EU funding for BiH mine action support is presented in Annex 5 of this report. 
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Annex 1 – Evaluation Terms of Reference 

Specific Terms of Reference 
 

Self-Evaluation of the projects “Support to Mine Ac tion and ammunition destruction” 
 

FWC COM 2011 - LOT 1 
 

Request for Services No. 
2014/349713/1 

 
1. BACKGROUND AND CONTEXT  

The Self-evaluation (i.e. evaluation at project level) was introduced by the DG Enlargement in the course of 
2006. It is complementary project-management tool to monitoring for project managers, but it is quite 
different exercise. Self-evaluation, unlike monitoring, judges interventions on the basis of relevance of the 
objectives, why an activity does or does not attain its objectives, how performance can be improved as well 
as on the basis of results, impacts and sustainability at the level of addressees. On the other hand, monitoring 
simply reports on what outputs have been produced, at what costs (i.e. inputs) over what time period, and by 
whom. 

Self-evaluation is designed to be conducted under the responsibility of the EU Delegation during the 
preparation, implementation and/or completion of an intervention (project) in order to assist the EU 
Delegation to assess the project performance and lessons learnt for future interventions in a particular 
sector to which the project relates to. 

The self-evaluation findings and recommendations should feed into the potential thematic and/or 
programme evaluations conducted by DG Enlargement services in future. 

The subject of this self-evaluation are the projects in Support to Mine Action f unded under 
‘Instrument for Pre-Accession Instrument and ammunition destruction funded under the Instrument for 
Stability. 

Description of the Project 

The Instrument for Pre-accession Assistance (IPA) programmes in BiH envisage support to the 
implementation of the Bosnia and Herzegovina Mine Action Strategy and sub-strategy for Mine Victims 
support. 

Bosnia and Herzegovina (BiH) is heavily contaminated with landmines and explosive remnants of war (ERW), 
including cluster munition remnants, largely as a result of the 1992-1995 conflict related to the break-up of the 
Socialist Federal Republic of Yugoslavia. 

The Bosnia and Herzegovina Mine Action Centre (BHMAC) was established in July 1998, and took over the 
responsibility for coordination of mine action implementation from a: United Nations Mine Action Centre 
(UNMAC) which had been established in the immediate aftermath of the war. Initially, mine action 
implementation was largely conducted by international agencies. Increasingly however, both coordination and 
implementation was undertaken by local capacities. 

The first Mine Action Strategy, covering the period 2002 - 2009 was finalised in 2002. The adoption of the Law on 
Demining during the same year established the BHMAC within the state structure, under the Ministry of Civil 
Affairs. A review of this strategy concluded that it was too optimistic, and introduced a more realistic approach of a 
‘country free of mine impact by 2009’. Unfortunately it became apparent that this target was also overly ambitious. 

The development of a new strategy covering the period 2009 - 2019 was then undertaken. This was linked to an 
extension request under Article 5 of the Ottawa Convention, whereby BiH received an extension until 2019 for the 
removal of all anti-personnel mines within the territory of the country. To date, annual targets contained within this 
strategy have not been met, and it is clear that the planning assumptions within strategy development have been 
flawed. 

The European Union (EU) has for a number of years been a key stakeholder in the mine action sector of BiH. The 
EU has funded projects to the value of €46m since 1996, and continues to be one of the largest international 
donors to the sector. Since 2007, funding has been through the Instrument for Pre- Accession (IPA), which offers 
assistance to countries engaged in the accession process to the EU. 
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The EU Delegation in Sarajevo have requested Landell Mills Ltd to conduct an evaluation of the mine action 
sector in BiH. The specific objective of this evaluation was to prepare a study on how to develop effective Mine 
Action capacities to efficiently implement the Mine Action Strategy in BiH including analysis of the absorption 
capacities in this area. The expected outcome of the study was report with recommendations on how to assist the 
Mine Action Programme of BiH to enhance the overall capacity to carry out their mandate according to relevant 
BiH legislation, and also within the framework of EU rules governing EU assistance. 

The evaluation mission found that whilst there are a number of positive aspects related to the Mine Action 
Programme of BiH, there are weaknesses in planning and implementation which have led to strategy targets 
being consistently missed, significant impact from mines and other ERW more than 15 years after the end of the 
war, and a failure to meet initial targets with the framework of international law. The majority of the 
recommendations relate to strategic planning, coordination and funding improvements required to enable BiH to 
improve the efficiency and effectiveness of its Mine Action Programme, and meet international obligations under 
the Ottawa and Oslo Treaties. 

It is recommended that the EU continues to fund mine action in BiH at existing or increased levels for at least the 
next 3 years. This is in line with international funding targets set out within the current BiH Mine Action Strategy. 
Despite the weaknesses summarised above, any reduction or withdrawal of funding now would have a serious 
impact on the BiH Mine Action Programme given the EU’s role as one of the key international donors. This is 
particularly relevant in light of State and local funding targets consistently not being realised to date. 

Finally, it is recommended that the EU supports country efforts to revise the Mine Action Strategy 2009 - 2019, 
update the demining law, including by encouraging stakeholder participation in the review, and increase country 
ownership of the programme by supporting establishment of a BiH country trust fund for Mine Action4. 

At the end of the war, BiH was left with a large stockpile of small arms and light weapons as well as ammunition 
which far exceeded the needs of the Armed Forces of BiH. The control and storage of this stockpile constitutes 
not only a heavy burden for the budget of the Ministry of Defence but also present a considerable security risk 
because of the age of the ammunition and storage conditions. 

Due to the age and chemical instability of the ammunition in BiH the South Eastern Europe Clearinghouse for the 
Control of Small Arms and Light Weapons (SEESAC) identifies that BiH is facing “a potentially significant threat to 
human life due to the storage conditions and the physical condition of their ammunition stockpile”. 

The ammunition destruction as a part of the SALW strategy in BiH and the EU policies on relevant EU/EC 
legislation and agreements concerning Small Arms and Light Weapons (SALW) - more specifically the European 
Union (EU) Joint Action and EU Code of Conduct for Arms Exports. 

In response to this challenge, the UNDP has developed a Small Arms Control and Reduction Project in BiH and 
the EU provided financing of the project as a direct grant to UNDP, under Phase I (implemented from 28/7/2008 
to 31112/2009 with a budget of ca 2.72 M€) ca 4.800 tons of ammunition were destroyed. Under Phase 2 
(18112/2009- 31/12/2011), with a budget of2.08M€, an additional 3.500 tons were destroyed. 

Phase III follow-on Instrument for Stability project (‘Interim Response Programme’, EUR 3.878 M€ on the 
destruction of UXO and ERW material in BiH to be implemented through a UNDP/OSCE partnership (01/04/2013-
31/07/2015) builds on the work and progress already made within Phases I and II of the Small Arms Control 
Reduction Projects and is important for ensuring the sustainability of this assistance already provided. 

Most of all, the project is crucial to address the threats to safety and security resulting from the rapidly growing 
quantities of unstable ammunition in the country. The Explosive Ordnance and Remnants of War Destruction 
Project (Phase III) has been expanded to include and address stockpile management for four priority sites 
identified in an UNDP/OSCE Assessment. The project will focus solely on high hazardous and unstable 
ammunition that is declared for destruction due to its poor conditions, and will achieve a reduction of unstable and 
surplus ammunition by 18.000 tons. 

Therefore, the findings of the Self Evaluation as a follow up is important so to provide findings and 
recommendations for future areas of interventions based on the lessons learnt from the IPA financed projects and 
IFS listed in the Annex I of the Terms of Reference. 

2. DESCRIPTION OF THE ASSIGNMENT 

                                                      
4 See Annex II of the Terms of Reference 



Self-Evaluation of the projects "Support to Mine Action and ammunition destruction” Evaluation Report 

AETS Consortium – September 2015 47 

The overall objective of the evaluation is to provide the Delegation of the European Union with sufficient 
information to make an informed judgment about the past performance of the different projects (their efficiency, 
effectiveness and impact), to document lessons learnt and to provide practical recommendations for follow-up 
action. 

The specific objectives of the evaluation of are: 

• To assess in particular the efficiency, effectiveness and impact of project implementation, indicating clearly to 
what extent the results, purposes and overall objectives of the selected projects were achieved; 

• To provide comparative assessment of efficiency, effectiveness and impact of EUD interventions based on 
the selected projects, including strengthens and weaknesses of the different implementation methods; 

• To identify and document lessons learned, focusing on the design, implementation and management of the 
selected projects for improving of programming and identification of future actions; and 

• To provide recommendations for practical follow-up action, with the emphasis on actions related to 
sustainability of project benefits. 

The evaluation will determine to what extent the projects have collectively succeeded in meeting the objectives of 
the EU as set out in the relevant country strategy paper and to what extent the projects have increased the 
Government’s ability to meet its objectives within the agreed framework of co- operation with the EU. It is 
therefore important that the review will focus not only on the individual projects being evaluated, but also on their 
overall achievements. 

The services to be provided must be rendered in accordance with the published EC Project Cycle Management 
Guidelines, and will include: 

• Assessments for each individual project with respect to: 
1) Quality of the project design (how well the project was identified and formulated) 
2) Performance of the project (how well the project is doing or did), according to the five criteria: 

a) Relevance (current validity of the project) 
b) Effectiveness (ability of the project to meet its objectives) 
c) Efficiency (adequacy of the resources used to the results achieved) 
d) Impact (project contribution to its overall goal) 
e) Sustainability (likelihood of project achievements to last beyond project closure) 

3) Management (how well the project is being or was handled) 

• Detailed and comprehensive documentation of lessons learned, for the benefit of the EU Delegation to 
Bosnia and Herzegovina and the implementing partners, including comparative analysis of the strength and 
weaknesses of the different implementation methods. 
 

• The provision of recommendations for practical follow-up to ensure sustainability and to facilitate utilisation of 
the project outputs. 
 

• Where appropriate suggestions for corrections or follow-up activities. 

The evaluation will focus both on the beneficiaries’ perceptions of benefits received as well as on the EU 
perspective of achievements. To this end, the evaluation must be participatory and should include a review of 
project documentation (desk phase), interviews with all relevant stakeholders (project managers, 
implementing entities, local counterparts, beneficiaries, etc.) and selected site visits (field phase) and a 
collection of feedback from project stakeholders aimed at validating the evaluators’ findings, conclusions and 
recommendations (synthesis phase). 

Therefore the evaluation approach should be developed and implemented as presented below: 

Once the external evaluation team has been contractually engaged, the evaluation process will be carried out 
through three phases: a desk phase, a field phase and a synthesis phase. 

In the desk phase, the relevant programming documents should be reviewed, as well as documents shaping the 
wider strategy/policy framework. The evaluation team will then analyse the logical framework. On the basis of the 
information collected the evaluation team should: 

• Describe the development of the co-operation context. 
• Comment on the logical framework. 
• Develop the evaluation into sub-questions identify provisional indicators and their verification means, and 

describe the analysis strategy. 
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At the end of this first part of the desk phase an inception report is required. 

• Review systematically the relevant available documents; 
• Present an indicative methodology to the overall assessment of the selected projects. 
• Interview the Programme management, and key partners in Bosnia and Herzegovina. 
• Present evaluation questions, stating the information already gathered and their limitations, provide a first 

partial answer to the question, identify the issues still to be covered and the assumptions still to be tested, 
and describe a full method to answer the question. 

• Identify and present the list of tools to be applied in the field phase. 
• List all preparatory steps already taken for the field phase. 

At the end of this second part of the desk phase a desk report is required .. 

The field phase should start upon approval of the desk phase report by the evaluation manager. The evaluation 
team should: 

• Submit its detailed work plan with an indicative list of people to be interviewed, surveys to be undertaken, 
dates of visit, itinerary, and name of team members in charge. 

• Ensure adequate contact and consultation with, and involvement of, the different stakeholders; working 
closely with the relevant government authorities and agencies during their entire assignment. Use the most 
reliable and appropriate sources of information and will harmonise data from different sources to allow ready 
interpretation. 

• Summarise its field works at the end of the field phase, discuss the reliability and coverage of data collection, 
and present its preliminary findings in a meeting with EU Delegation. 

At the end of the field phase a debriefing report has to be submitted. 

The synthesis phase is mainly devoted to the preparation of the draft final report. The consultants will make sure 
that: 

• Their assessments are objective and balanced, affirmations accurate and verifiable, and recommendations 
realistic. 

At the end of the synthesis phase a draft final report and a final report are required. The following outputs are 
required: 

• Inception Report, updating and detailing the organisation and methodology to be adopted for the assignment. 
• Debriefing Report, indicating the critical findings with respect to the assessments undertaken, and the 

corresponding recommendations; 
• Draft Final Report, documenting all aspects of the review; and 
• Final Report, incorporating comments on the Draft Final Report. 

3. EXPERTS PROFILE OR EXPERTISE 

Number of requested experts per category and number of man-days per expert 

The assignment is foreseen to be performed by 3 experts, as per the following input requirement: 

190 working days out of which I00 working days should be allocated to senior expert and 90 days to junior 
experts. 

Profile and/or expertise required 

The assignment shall be carried out by a team of experts composed of 1 Senior and 2 Junior experts. 

Qualifications and skills: 

Senior expert must have education at least a Master’s Degree Academic level, and at least 10 years’ experience 
in the sectors directly or indirectly related to this assignment In the absence of a Master’s Degree, a relevant 
Bachelor’s Degree and 5 years’ relevant experience over the 10 years above are required 
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Junior experts must have education at least a Master’s Degree Academic level, and at least 3 years’ experience 
in the sectors directly or indirectly related to this assignment. In the absence of a Master’s Degree, a relevant 
Bachelor’s Degree and 2 years’ relevant experience over the 3 years above are required. 

The team as a whole should possess a sound level of knowledge and experience in the following areas: 

Expertise in Evaluation 

Sound knowledge and experience of conducting reviews and evaluations of EU funded projects. As a minimum, 
this expert must have participated in two reviews and/or evaluations of EU funded projects in the last five years. 

Expertise in Mine Action and ammunition destruction Sector 

The expertise ‘must include at least three years of professional experience from working on international aid 
projects in the area of implementation of Mine action and ammunition destruction activities. 

Expertise in Socio-economic development 

The expert must possesses at least three years of professional experience from working on international aid 
projects in the area of socio-economic development. 

Working language(s) 

The language of this specific contract is English while the working language for the assignment shall be also any 
of the official languages of BiH (Bosnian, Croatian, Serbian). All materials and reports with annexes produced by 
the Contractor under this contract shall be available in English in hard copy and digitally.  

 
4. LOCATION AND DURATION 

Starting period 
Expected start date of the envisaged assistance is 15 days from the date of signature of the Contract by both 
parties 
This will be a global price contract. 
The offer must include the proposed organisation and methodology for executing the assignment. 

Foreseen finishing period or duration 
The duration of the assignment is 6 months which includes draft Final report submission and I 0 days for 
comments by Contracting Authority and 5 days for their incorporation to the Final Report by the Contractor. 

> Planning 

A first mission will be used by the experts’ team to get acquainted with the project environment, relevant 
documents and stakeholders involved in EU assistance (and other donors project related assistance) and to plan 
all follow -up actions. The timing of other missions if required will be agreed with EU Programme Manager 
according to the project needs. · 

Location(s) of assignment 
Given that the project will to a large extent involve desk research, the main place will be Sarajevo but travel might 
be required to other cities where the organisations to be consulted have their offices. 

5. REPORTING 

>Content 
The Contractor shall submit to the EU Delegation 3 hard copies of the relevant outputs and reports in English 
language. The Contractor shall also provide electronic copies to the EU Delegation. The format and content of the 
final Report will be· agreed during the expert’s mission(s). 
The Final Report which incorporates the Contracting Authority’s comments should be submitted within 5 days 
from the Contracting Authority comments. 

6. ADMINISTRATIVE INFORMATION 

Interviews if necessary indicating for which experts/position 
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If the evaluation committee finds it as beneficial an interview with Team Leader can be conducted by phone. 

Subcontracting 

n/a 

Language of the specific contract 

The language of this specific contract is English while the working language for the assignment shall be also any 
of the official languages of BiH (Bosnian, Croatian, Serbian). All materials, reports and Guidelines produced by 
the Supplier under this contract shall be available in English in hard copy and digitally. 

Request for succinct methodology when needed 
N/A 

Management team member presence required or not for briefing and/or debriefing 
Briefing and debriefing meetings between Team Leader and Project Manager are expected at the beginning and 
end of the assignment. Ad hoc meetings will be organised in the course of implementation, if required. 

Other authorized items to foresee under ‘Reimbursable’ 
The expenditures to be covered under the “Reimbursables” cover: per diems, international and local travel and 
other costs such as translation/interpretation, printing and organisation of consultation meetings/workshops. 

Operational conditionality for intermediary payment if any 
n/a 

Tax arrangements 
The Contract shall be exempt from all duties and taxes, including VAT 

Others 
n/a 
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Annex 2 – Methodology used 

Methodology – Main Components 
 
The Inception Report of this contract outlined the main components of the evaluation methodology. It main elements were: 

• Framework for answering the evaluation questions 
• Inception stage methodology  
• Field stage methodology  
• Synthesis stage methodology and outputs. 
• Sampling methodology (see Annex 3) 
 

This was underpinned by an evaluation matrix that was prepared specifically for this evaluation and is presented below: 
 
Evaluation Questions  Indicators  Sources  
1. Quality of the Project Design  
Is the intervention logic clear and coherent? - The LogFrame contains all relevant information 

presented in a clear and coherent manner. 
However, there are qualitative and quantitative 
indicators. When measured, these may involve 
more than a yes-or-no response; e.g. they may 
specify which information is missing and what is 
not clear. Only in the case of “absolute yes” is 
there no need for further explanation 

- The project document is well structured and 
provides clear information on operations, budget 
and expected results 

- Relevant cross-cutting issues are taken into 
consideration in the planning of activities (e.g. 
gender balance, the environment, minorities and 
disabled persons) 

- EU policy documents 
- Project documents 
- EU personnel and stakeholders 
- Project managers and staff 

 
Does the current design sufficiently take cross-
cutting issues into account (i.e. gender balance, 
the environment, minorities, refugees, internally 
displaced persons and persons with disabilities)? 

2. Project Performance  
2.1 Relevance  
What was the relevance of the project to EU 
priorities in the mine action and ammunition 
destruction sector? 

- Comparative analysis of the documentation 
indicates that EU priorities and strategy were 
analysed and taken into account 

- EU policy documents 
- BiH policy documents 
- Project documents 
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Evaluation Questions  Indicators  Sources  
What was the relevance of the project to BiH 
needs and priorities in the mine action and 
ammunition destruction sector? 

- Comparative analysis of the documentation 
indicates that BiH priorities and strategies were 
analysed and taken into account 

- Consultations with relevant Government 
institutions, local communities and implementing 
partners were conducted during the Design 
phase (number, timing) 

- EU personnel and stakeholders 
- Project managers and staff 
- Implementing partners  

What was the degree of consultation with 
Government institutions, local communities and 
implementing partners during project preparation 
and implementation? 
2.2 Effectiveness  
To what extent were the project objectives 
attained? 

- Comparative analysis of documentation (grant 
applications, reports etc.) indicates that project 
objectives were attained 

- Analysis of feedback obtained from key 
stakeholders indicates that project objectives 
were attained 

- Comparative analysis of documentation (ToR, 
activity reports etc.) indicates that the project 
was implemented as envisaged 

- Analysis of feedback obtained from key 
stakeholders indicates that the project was 
implemented as envisaged 

- Analysis of documentation and feedback from 
key stakeholders indicates that the project’s 
duration, activities and resources were sufficient 
to achieve project objectives 

- The project sufficiently created value related to 
cross-cutting issues (gender balance, the 
environment, minorities, needs of persons with 
disabilities) 

- Project documents (grant application, reports, 
technical documentation) 

- Stakeholder and other external reports and 
documentation 

- EU personnel 
- European stakeholders 
- Implementing partners 
- Government institutions 
- Beneficiaries 
- Implementation sites 

Was the integrity of the project objectives 
maintained during project implementation? 
Were the project’s activities, resources and 
duration balanced and sufficient to attain the 
project’s objectives?  

Did the project add sufficient value to cross-cutting 
issues? Did the project sufficiently take cross-
cutting issues into account (i.e. gender balance, 
the environment, minorities, the needs of persons 
with disabilities)? (The structure of the Matrix may 
be amended in line with EUD priorities related to 
questions and indicators focusing on cross-cutting 
issues, visibility and other areas. In case these 
areas are seen as high-priority, separate subtitles 
in the Matrix may be introduced) 

2.3 Efficiency  
Was the project budget designed and 
implemented in a way that allowed the project to 
meet its objectives? 

- Analysis of financial and other information 
indicates that the budget was designed and 
implemented to meet project objectives 

- Analysis of financial and other information 
shows that project implementation was efficient, 
cost-effective and financially accountable 

- Project documents (grant application, reports, 
etc., in particular financial and activity reports) 

- Stakeholder and other external reports and 
documentation 

- EU personnel 
- Project managers and staff 

Was the project implementation efficient, cost-
effective and financially accountable? 
How well are outputs achieved and how did they 
contribute to the intended results? 
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Evaluation Questions  Indicators  Sources  
How effectively did Partner 
Contribution/Involvement function 
(Steering/Coordination Committee and partner 
cooperation)? Have all partners been able to make 
their financial and/or human resource 
contributions? 

- Outputs were achieved in accordance with the 
plan and contributed to the intended results  

- The Steering/Coordination Board for the project 
was established and active throughout the 
project (if relevant) 

- Cooperation with key stakeholders is evidenced 
by stakeholder involvement in the project 
activities  

- Partners’ financial contribution has been 
obtained according to the agreements 

- Key stakeholders 
- Beneficiaries 
- Steering/Coordination Board Minutes  
 

2.4 Impact  
 
What were the direct and indirect impacts of the 
project on the Government and on beneficiaries? 

- Increased safety in the demined areas 
- Increased return of IDPs to mine-affected areas 
- Increased wellbeing in mine-affected areas 
- Increased use of demined land for business and 

other purposes  
- Reduced number of social assistance cases  
- Access to housing  
- New housing and infrastructure built  
- Accessibility to the land increased (cleared 

roads) 
- Synergies created through shared initiatives with 

other stakeholders 

- Project documents (grant applications, reports) 
- Key stakeholders in the field (local communities, 

beneficiaries) 
- EU personnel 
- Project management team 
- Government 
- Local communities 

−  
Did the project create, or is it likely to create 
synergies?  

2.5 Sustainability  
Did the project establish processes or systems 
that will continue to have an impact? 

- The project has established processes and 
systems that will continue to have an impact 

- Analysis of information obtained indicates that 
stakeholders are willing and able to build on the 
project  

- On-going or future events and initiatives planned 
and conducted by beneficiaries and build on 
project activities and results 

- Networks, partnerships and professional 
relationships established during the project 
continue in a formal and/or informal manner, 
along with their coordination 

- Project documents (grant application, reports) 
- Key stakeholders in the field (local communities, 

beneficiaries) 
- EU personnel 
- Project management team 
- Government 
- Any supporting documentation 

Are the activities or results likely to be 
independently continued or built on? 
Have there been any policy changes that could 
ensure sustainability of the project or future 
initiatives in the sector?  
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Evaluation Questions  Indicators  Sources  
- Policy changes occurred which will enable 

sustainability of the project or future initiatives  
- Project results continue to be disseminated, in 

particular lessons learnt and best practices 
3. Management of the Project  
Did the project/implementing organisation dedicate 
sufficient and adequate human resources to 
project implementation? 

- Project activities were carried out in accordance 
with the activity plans 

- Recommendations of the interim monitoring 
reports were taken into consideration and 
influenced project operations 

- Challenges facing project implementation were 
identified and resolved in a timely manner 

- The project management team had the 
resources and capacity to conduct monitoring 
and reporting as required  

- Monitoring and activity reports were 
comprehensive and were prepared and 
disseminated as required (number, timing etc.) 

- External monitoring and evaluation was enabled 
if required 

- Relevant and regular stakeholder and 
beneficiary feedback was obtained 

- Risks and problems facing the project were 
mitigated in good time and resolved in an 
appropriate manner 

- EU personnel 
- Project manager and staff 
- Key stakeholders 
- Project monitoring and other reports 
- Implementing partners 
- Beneficiaries 
 

Have previous external or internal reviews led to 
changes in project operations? 

Is the available monitoring information on the 
project progress sufficiently comprehensive and 
reliable to ensure the evaluation of results and the 
learning of lessons? 

Was cooperation with external stakeholders 
satisfactory and continuous?  

Did project management respond to risks and 
problems that emerged during the implementation 
of the project in an appropriate manner? 
 
3. Lessons learned  
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Evaluation Questions  Indicators  Sources  
What are the key lessons learned related to the 
design and implementation of the project (project 
financing, duration, partner requirements, co-
financing requirements and models, partners’ 
cooperation)? 

-  - Project manager and staff 
- Key stakeholders 
- Project monitoring and other reports 
- Implementing partners 
- Beneficiaries 
 

What are the key lessons learned related to impact 
on target beneficiaries? 

What are the key lessons learned related to co-
financing mechanisms and sustainability of the 
projects?  

What are the key lessons learned related to policy 
and strategic framework (obstacles in achieving 
the sector objectives)? 

What are the key lessons learned related to 
coordination with the government institutions?  
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Annex 3 – Scope of the evaluation 

The Programme Mine Action and Ammunition Destruction 
 
The 18 projects of the Programme amount to a total budget (EU support) of 19,630,607 €. See 
following table: 
 

Contract no. Implementing 
organisation 

Start-End 
date 

EU support 
€ %/TOTAL Type/Subject Status 

IPA 2007 
Stop Mines 

11/12/2009- 
1,499,198 8% 

Mine Clearance 
and Technical 
Survey 

Finished 

2009/227-388 11/4/2012 

IPA 2008 
UEM 

17/02/2011- 
 697,169 4% 

Mine clearance 
and technical 
Survey 

Finished 

2011/260-672 17/08/2012 

IPA 2008 Posavina bez 
Mina 

10/01/2011- 
190,018 1% 

Mine Risk 
Education Finished 

2010/259-783 10/6/2012 

IPA 2008 
Pro Vita 

16/02/2011- 
699,994 4% 

Mine Clearance 
and Technical 
Survey 

Finished 

2011/260-793 16/10/2012 

IPA 2008 
Union Auto 

10/05/2010- 
237,410 1% 

Supplies for 
support to 
BHMAC, Vehicles 

Finished 

2010/237-127 1/12/2012 

IPA 2008 
Q&T 

28/05/2010- 
35,960 0% 

Supplies for 
support to 
BHMAC, 
Notebooks 

Finished 

2010/237-211 27/04/2012 

IPA 2008 
Nota Bene 

25/05/2010- 
41,000 0% 

Supplies for 
support to 
BHMAC Finished 

2010/237-498 25/05/2012 Personnel 
Protection 

IPA 2008 Danish 
Management 

07/2010- 
35,100  0% GIS training Finished 

2010/251-254 7/3/2011 

IPA2011 
2012/311157  ASB 

31/12/2012- 
31/01/2015 1,000,000 5% 

Mine Victim 
Assistance On going 

IPA2011 
2012/310576 BHMAC 21/12/2012- 

21/12/2015 1,200,000 6% Land Release 
Project On going 

IPA2011 
2012/311179 

Posavina bez 
Mina 

31/12/2012- 
300,000 2% Mine Risk 

Education Finished 
30/11/2014 

IPA2011 
2012/311178 Doking 

28/12/2012- 

1,125,000 6% 

Mine Clearance 

Finished 
30/10/2014 And Technical 

Survey  

IPA2011 Demira 28/12/2012- 915,312 5% Mine Clearance Finished 
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Contract no. Implementing 
organisation 

Start-End 
date 

EU support 
€ %/TOTAL Type/Subject Status 

2012/311166 
31/12/2014 and Technical 

Survey 

IPA2011 
2012/311180 UEM 

28/12/2012- 

1,050,000 5% 

Mine Clearance 

Finished 
30/09/2014 and Technical 

Survey 

IPA2011 
2012/311185  Stop Mines 

28/12/2012- 

1,125,000 6% 

Mine Clearance, 
Survey, 

Finished 

31/11/2014 Land Release 

IPA Total   10,151,1161    

IFS2009 
UNDP 

18/12/2008- 
2,720,000 14% 

Small Arms 
Control, 
Ammunition 
Destruction Phase 
I 

Finished 

2008/162-944 19/03/2010 

IFS2009 

UNDP 

18/12/2009- 

2,086,000 11% 

Small Arms 
Control  

Finished 
2009/227-825 31/12/2011 

Ammunition 
Destruction Phase 
II 

IFS-RMM 
2013  UNDP 

31/05/2013- 
4,604,830 23% Ammunition 

destruction, 
On going 

2013/319000 31/07/2016 

IFS total   9,410,830    

TOTAL  19,561,991 100%  

 
 
The Sample Project Selection 
 
The detailed selection was made following an initial screening of all projects from the 
programming and is based on the projects’ relevance to the following selection criteria : 
 
• Action location 
 
Bosnia and Herzegovina is a compound state and consists of the Federation of Bosnia and 
Herzegovina (51% of the territory), the Republic of Srpska (49% of the territory) and Brcko 
District. The evaluation aims to analyse mine action activities in all three territorial units. 
 
• Size of funding 

 
For the project selection, preference has been given to big projects (1,000.000 € or above). This 
should allow a better identification of impact both a project and programme level. 
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• Stage of implementation 
 

The distribution of programmes and types of contract/projects are presented in table above. The 
single IPA 2007 project and the seven IPA 2008 contracts are finished. According to the list the 
seven IPA 2011 contracts are on-going. However, the Team has been informed that most of them 
are complete as of the end of 2014 or are expected to be extended by some months into 2015, 
due to the presence of remaining funds. The Mine Victim Assistance contract managed by ASB 
and the Land Release contract managed by BHMAC will continue into 2015. Of the three IfS-
supported contracts, only the EXPLODE project is on-going and has been extended to 2016 due 
to the need for flood response. 
 
In order to properly assess effectiveness, impact and sustainability preference has been given for 
projects that have been (recently) completed. 
 
• Complexity of intervention and type of instrument 
 
Besides the “classical” Mine Clearance and Technical Survey projects, additional projects with 
innovative approaches have been launched in the recent years. The evaluation sample will 
consider all intervention types currently represented in the Programme. 
 
Proposed Sample 
 
Out of the total 18 projects, eight projects have been selected as the sample, representing 54% of 
the total programme allocation (five completed and three on-going projects). The average project 
size is above 1,000.000€. Geographical division of the assistance, as well as the variety of 
intervention types has been appreciated as well. 
 
The sample approach will distinguish between projects for in-depth analysis (six projects) and 
projects evaluated in less detail. The in-depth sample comprises projects that are significant from 
the demining and social economic point of view and are considered representative for the 
character of the Programme, thus allowing extracting findings and conclusions that are 
considered representative at Programme level. 
 
In addition to the in-depth analysis, two additional projects will be reviewed as a way to 
complement the evaluation of the core projects. This should add value to the finding process of 
good practices, lessons learned, good implementation mechanisms and other aspects relevant to 
the Programme performance. 
 
Furthermore, the Evaluation Team will illustrate key points and situations through small case 
studies. These case studies will focus on examples of “success stories” or “lessons learnt” and 
will consist of a collection of specific practices, reproduction of models and systems, quotes from 
interview participants, analysis of specific events and/or direct observations. 
 
Accordingly the sample of projects is presented in the table below: 
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Programming 
year contract 

Project title  Contractor  Budget € Implementation 
status 

Geographical location  Complexity, type of intervention  

In-depth analysis 
 
IPA2011 
2012/311157 

Mine Victim Assistance ASB 1,000,000 ongoing Federation of BiH, 
Republika Srpska and 
Brcko District according 
to the BHMAC priority list 

Mine victim assistance - only project 
of this type. 
 

IPA2011 
2012/310576 

Land Release BHMAC 1,200,000 ongoing Federation of BiH, 
Republika Srpska and 
Brcko District according 
to the BHMAC priority list 

Land release - only project of this 
type. The contract performance is 
coordinated with the four Mine 
Clearance and Technical Survey 
contract of IPA 2011. The project is 
very important with respect to the 
improvement of the speed of 
demining and reaching the goal of 
the Ottawa convention 

IPA2011 
2012/311179 

Mine Risk Education 
(MRE) 

Posavina bez Mina 300,000 finished Federation of BiH, 
Republika Srpska and 
Brcko District according 
to the BHMAC priority list 

Posavina bez Mine is the only 
organization, which has conducted 
MRE. Besides the IPA 2011 MRE 
contract, the organization has also 
performed MRE contract under the 
IPA 2008.  
 

IPA2011 
2012/311185 

Mine Clearance and 
Technical Survey (MCTS) 

Stop Mines 1,125,000 finished Federation of BiH, 
Republika Srpska and 
Brcko District according 
to the BHMAC priority list 

MC&TS - most representative type 
in the programme. 

IPA2011 
2012/311180  

MCTS UEM 1,050,000 finished Federation of BiH, 
Republika Srpska and 
Brcko District according 
to the BHMAC priority list 

MC&TS - most representative type 
in the programme. 

IFS-RMM 
2013 
2013/319000 

Ammunition Destruction 
(EXPLODE) 

UNDP 4,604,830 on-going BiH Only ongoing contract of this type, 
UNDP has also conducted the IFS 
2008 ad IFS 2011 Small Arms and 
Ammunition Destruction contracts. 

Analysis in less detail 
 
IPA2011 
2012/311166 

MCTS Demira 915,312 finished Federation of BiH, 
Republika Srpska and 
Brcko District according 

MC&TS - most representative type 
in the programme. Demira 
participates in the IPA 2011 Land 
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Programming 
year contract 

Project title  Contractor  Budget € Implementation 
status 

Geographical location  Complexity, type of intervention  

to the BHMAC priority list Release pilot project, which is a part 
of the IPA 2011 MC&TS project. 

IPA2011 
2012/311178  

MCTS Dok-Ing 1,125,000 finished Federation of BiH, 
Republika Srpska and 
Brcko District according 
to the BHMAC priority list 

MC&TS - most representative type 
in the programme. 
Dok-Ing participates in the IPA 2011 
Land Release pilot project, which is 
a part of the IPA 2011 MC&TS 
project 
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Annex 4 – Assessment of sample projects 

 
 
Title of the sample 
project 

Land Release  
Contract 2012/310576 

Allocation  1,200.000€ 
Status  Ongoing (22/12/2012-21/12/2015) 
Contractor  Direct grant to BHMAC 
 
 

Design Quality The intervention logic is weak. The Logframe Matrix (LFM) is still flawed, especially in the manner in which the project purpose and 
results are defined, especially the Objectively Verifiable Indicators (OVIs) at the result level. The originally planned timeframe of the 
project was realistic, but in practice it has proven hard to maintain.  
The implementation of the project would have benefited from defining relevant risks and assumptions which could have then been 
used to shape the activities, schedules and resource allocations. As the design recognises systematic clearance of landmines to be 
one of the major safety priorities in the country, selecting BHMAC to be the direct grantee was logical.  
However, more consideration should have been given to increasing the capacity of the beneficiary - both administrative and 
operational - by engaging external expertise and support. Other important actors within the mine action framework are not 
sufficiently dealt with in the project design and were not involved in project implementation. 

Performance  

Relevance A major need of the local communities and the authorities in Bosnia and Herzegovina (BiH) is to have faster and more cost-
effective clearance of land from mines and its return to use. The project is addressing this need by proposing a novel approach - 
reducing the size of large mine-suspected areas to smaller and more precisely targeted mine-risk areas. It tackles the category III 
land, the forested and not easily accessible land, which in practice is the highest priority at the moment according to the number of 
casualties.  
The project is in line with the ratified Ottawa Convention and the BiH Mine Action Strategy 2009-2019, as well as the EC Guidelines 
on Mine Action 2008-2013 and the MIPD for 2011-2013. 

Efficiency The project has been given to an institution that had only very little experience with EU project management and procurement. The 
project has been unsuccessful in the management of resources - both human and financial. The activities are significantly delayed, 
due to the initial lack of interest in participation in the project by the internal project team and also the low internal capacities of 
BHMAC to deal with EC procedures. The subsequent engagement of external expertise to assist with procurement happened later 
than was needed. 
By June 2015, after 29 months of implementation and two extensions of the contract duration the amount spent stood at less than 
350,000 € or less than 20% of the total eligible costs (less than 60% of pre-financing). Altogether five tenders for services and eight 
tenders for supplies have still to be procured and implemented until the project end (21 December 2015). 
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Title of the sample 
project 

Land Release  
Contract 2012/310576 
Management of the various risks that have materialised during implementation has been uneven. Connection with the related 
operations or relevant other actors in the sectors have been made only late. Whilst the BHMAC project team has been working well 
above the scope of their daily duties there has been no proper leadership and no project coordination mechanism at overall level 
such as Demining Commission or Ministry of Civil Affairs, which would have been evidently needed to give the project an 
appropriate political recognition. On top of the implementation problems there has been the investigation against the former 
BHMAC director in 2014 which subsequently led to his arrest and suspension. 
Implementation has improved in the recent months and delayed activities have been accelerated, which has led to the delivery of 
several planned outputs. BHMAC called late for expert support to develop the technical standards and SOPs. Workshops on Land 
Release have been conducted, and Land Release SOPs are about to be finalised.  
By July 2015 major procurement for the IPA funds has been still ongoing. Certain smaller tenders have been often unsuccessful 
due to the lack of interest (e.g. the fuel tender for RS failed three times). Tendering of the four Lots for MCTS activities (total 
amount 416,000 €) has been finally launched and is expected to be finished by early September. It is still possible to complete this 
part but there is only one chance for tendering. In order to cope with the upcoming project end, BHMAC has requested to shorten 
the publication time for the tender from 50 to 30 days. By the cut-off date of this evaluation, this has been likely to be approved. 
This pilot tendering might set up the procurement model for the future in case the BHMAC would be endorsed to procure EU-
funded MCTS activities directly. At the moment it seems that the project will have certain savings however the amount cannot yet 
estimated yet. 

Effectiveness The real purpose of the project, which differs slightly from the one stated in the LFM, is to enhance the overall capacity of BHMAC 
to successfully conduct the land release operations in the category III of land and linked to this the outcomes should be: 
modernised demining regulations and SOPs; operational capacity of the BHMAC staff improved and the selected pilot areas of 
mine-suspected land released. A revision of the BiH Standards is ongoing. Although some progress has been made in the last few 
months, it is not fully evident yet that this all remaining activities (particular ongoing tendering) can be successfully completed within 
the extended timeframe. The Land Release process has been recently expanded from the four pilot Regional offices to all eight 
Regional Offices. BHMAC relies mostly on its own limited capacities in rolling out the new methodology. 
More positively, those areas selected for treatment and release have been treated and piloted as planned by the four selected 
NGOs, however no BHMAC certificates have been issued yet. The treatment of the rest of the area (amounting in total to 70 km2) 
is ongoing. 

Impact Full impact can only be expected if implementation improves significantly. Ultimately, if the new methodology is developed by the 
project and taken on board by the beneficiaries, it would contribute to part on a safer environment for citizens. Impact in the context 
of socio-economic development cannot be expected to be significant, since the project is dealing with terrains of category III, which 
has limited economic potential. It is unlikely that further demining will lead to additional resettlement of people in any significant 
numbers. The direct impact of the project will be local and most visible in the impacted communities who have been made able to 
use the released land. Without a comprehensive roll-out of the pilot model, wider impact of the project will be small given the 
number of mine-contaminated areas in the country. 
In line with the Land Release concept, the BHMAC envisages also a change in the prioritisation approach, by moving from 
individual project priorities to the recognition of mine suspected areas. 

Sustainability The financial sustainability of project results is not very strong, although reportedly it should be possible to secure the budget for 
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Title of the sample 
project 

Land Release  
Contract 2012/310576 
continuation of use of the new approach from State sources if the project proves to be an important strategic advancement.  
The needed involvement of other demining actors in rolling out the project results would largely depend on the capacity of BHMAC 
and on the strategic leadership of the Demining Commission and/or the Ministry of Civil Affairs. 

Project Management Donor coordination and support is still required to a large degree since the gap between the needs and the budgetary capacities in 
the country is huge. The overall strategic communication and donor coordination remains weak.  
The Demining Commission does not possess a sufficient level of strategic leadership and coordination on mine action issues in the 
country.  
As pointed out above, the project has been initially poorly managed by BHMAC. However, ownership of BHMAC to the project 
outcomes has somehow improved and it is likely that the new methodologies devised for Land Release will continue to be utilised 
in the future, especially given the central role of BHMAC in the mine action arena. 
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Title of the sample 
project 

Support to mine action in Bosnia and Herzegovina: M ine Clearance and Technical Survey  
Contract 2012/311-180 

Allocation  1,050,000 € 
Status  Finished (01/02/2013 – 31/12/2014) 
Contractor  NGO UDRUZENJE ZA ELIMINACIJU MINA - UEM 
 
 

Design Quality The intervention logic for the demining component is relatively straightforward which is reflected in the grant project proposal 
(Description of the Action) and the LogFrame. Despite the discrepancies in formulation the overall intervention logic is relatively 
clear and activities, outputs, results and Project Purpose are well connected. The demining activities are very technical and so is 
also the design of the Component 1. The Component 2 (socio-economic measures) is left broad and supports innovative 
approaches. 

Performance  

Relevance Economic development of BiH is severely obstructed by mine/UXO pollution and dependant of progress in clearance. Final 
beneficiaries are various social economic groups in BiH, especially those who live in mine polluted areas. They face these 
problems on daily basis.  
Landmines obviously prolong poverty and greatly obstruct sustainable development. 
The project responds fully to the needs of the target groups which are the mine contaminated communities in BA in accordance 
with the priority lists of the BHMAC, acting as the key state responsible body concerning anti-mine actions, and the criteria of 
provision of conditions for return and sustainable socio-economic development. 
The ultimate final beneficiaries of this project, local population in mine/UXO risk areas that are particularly landowners, agricultural 
workers, forestry industry workers, hunters, collectors of medical herbs and forest fruits, mushrooms and so on, are now free to use 
their land and infrastructure and can feel safe in vicinity of their homes. 
The second objective was to help local residents to start agricultural activities on cleared areas. 
Target regions of the project comprised the area of Mostar (Vranjevići and Svarčići near Blagaj), Hadžići Municipality, Trnovo 
Municipality and the area of Brčko District. 

Efficiency The project had to manage a combination of financial input from two different sources: EU (90%) and local co-finance (10%). UEM 
identified two Municipalities which provide co-financing and one specialised NGO (ECO-LINE) for implementing project activities in 
line with local development priorities. The partnerships were well defined by individual Memoranda of Understanding. The local 
communities benefited from a partner NGO who has specialised experience since it is economy-oriented and focused on 
sustainable development. 
The actual demining work progressed as planned until May 2014. During the floods in May 2014 maximum and urgent support was 
given to the affected population in order to remove mine risk and to enable traffic communication with affected population. 
Large quantities of mines found in certain technical survey tasks led to changes in type of mine actions in which parts of the task of 
Technical survey crossed into the clearing. 
Unforeseen activities caused by bad weather and flooding which led to intermittent operation of demining teams with the unplanned 
rests and breaks and thus led to the need to extend the contract for additional three months. 
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Title of the sample 
project 

Support to mine action in Bosnia and Herzegovina: M ine Clearance and Technical Survey  
Contract 2012/311-180 
In the pilot project of BHMAC targeted technical survey of MSP Podveležje were engaged three manual demining teams at the 
same time with ongoing management operations conducted by Operational officers and Project managers. 
In total a surface of 1,129.246 m2 was cleared (752,900 m2 technical survey; 376,346 m2 clearance); 230 mines and 181 UXO were 
found and destroyed. 
ECO-LINE Mostar explored possibilities for organic farming, certification and procedures, feeding and irrigation agricultural crops, 
protection of crops on organic principles, procedures and standards for good agricultural practices. Also they assisted in the 
establishment and registration of local associations, cooperatives and business organisations in agriculture.  

Effectiveness The project was effective. With total 376.345 m2
 cleared and 752.900 m2

 technically surveyed and by removing of 230 different 
mines and 181 UXO, the UEM project slightly improved the overall mine situation in the country. The project reduced the total 
danger area in BiH and helped local residents, beneficiaries and target groups to go back to their home or to use their land and 
roads safely.  
During the demining actions ECO-LINE made a survey of agricultural situation in those regions and provided solutions for local 
residents in organic and similar production. Food producers were educated for instance in the introduction of standards to organic 
production, and agriculture production and marketing. In this respect also cooperation and coordination between the affected local 
communities was strengthened. 

Impact The project results contribute to the realisation of the BiH Mine Action Strategy 2009-2019. The humanitarian demining and its 
supported mine actions provided positive socio-economic effects and best practices for each of the targeted communities by 
providing favourable surrounding and means for steady income to vulnerable groups.  
The socio-economic measures overall contribute to sustainable resource management, to an adequate living standard for the 
affected rural population and to the transformation of rural areas into attractive places for living and working, with equal 
opportunities for all. 

Sustainability The economic, financial and political situation in BiH provides less than an optimal financial viability for the demining sector.  
A significant financial gap continues to exist between the actual needs for mine actions and the capacity of the country to maintain 
the required pace of demining in line with the BiH Mine Action Strategy. The State budget covers only those demining activities 
conducted by the armed forces of BiH and by the civil protection. The majority of municipalities still remain rather passive. Some 
are willing to participate with co-financing, but rarely they are seeking financial sources for the realisation of own demining projects. 
The local representatives confirm that they lack funds, but namely they also lack the pro-activity and awareness on where to obtain 
funds in order to help their communities. 
International donors and domestic funds are not sufficient to allow a long-term sustainability of the demining NGOs despite their 
extensive expertise and competitiveness. 

Project Management The demining activities were jointly agreed by EUD and BHMAC. Prioritisation was based on annual work plans taking into account 
different criteria. Priority is usually given to high risk communities. Gaps in the current prioritisation system have been noted by all 
sides and prioritisation could be improved by a better feedback from the BHMAC to the local communities once the annual 
prioritisation lists are finalised. 
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Title of the sample 
project 

Support to mine action in Bosnia and Herzegovina: M ine Clearance and Technical Survey  
Contract 2012/311-185  

Allocation  1,125,000€ 
Status  Ongoing (28/12/2012-30/09/2015) 
Contractor  NGO STOP MINAMA - STOP MINES  
 
 

Design Quality Risks and assumptions have been appropriately recognised. The first and utmost requirement in demining is to well analyse and 
define the assumptions and risks on the ground and to develop a risk management strategy for the demining site. The obligatory 
risk management procedures are prescribed by the BHMAC in the Standard Operative Procedures (SOP) and have to be strictly 
respected. 
The expected results indicators are well defined, while overall objectives and specific objectives do not have sufficient indicators to 
measure results. The project design has been fully supported by all stakeholders, including BHMAC, targeted municipalities, and 
final beneficiaries. Activities under Component 2 have been utterly demand-driven and beneficiaries have been involved in design 
and implementation. 
The project proposal anticipates 60 locations in BiH, providing demining of 1.450,000 m2, including 450.000 m2 by clearance 
methods and 1.000.000 m2 by technical survey method. 

Performance  

Relevance The project objectives are fully in compliance with the BA Mine Action Strategy 2009-2019, which targets the “mine-free BiH by 
2019”. The project is also in line with the BiH strategic directions concerning the stabilisation and return of refugees and displaced 
persons, as well as the economic and social development and environmental and natural resources protection. 
The project is a response to the needs of the target groups which are the mine contaminated communities in BiH in accordance 
with the priority lists of the BHMAC, acting as the key state responsible body concerning anti-mine actions, and the criteria of 
provision of conditions for return and sustainable socio-economic development. 
The Mine Action Strategy for BiH defines mine action as “a group of activities that aim to resolve consequences of mine and UXO 
contamination,” for the purpose of re-establishing “safe environment in mine and UXO contaminated areas, while ensuring normal 
living and economic development of population.”  
The current model of priority setting is based on the Law on Demining (2002) and represents a combination of a top-down and 
bottom-up approach, also being subject to survey by the BHMAC and analysis of compliance with the prioritisation criteria. 
In reality, there is no uniform and public list at the State level which would define the order of precedence of mine action priorities. 
Involvement of the impacted communities in mine action priorities settings is still weak and lacking clear criteria. The priority setting 
is mainly directed towards a humanitarian or urgent aspect of demining where the safety of population or enabling of return are still 
treated as a key element, while the aspect of socio-economic development remains a less important issue. 
Concerning socio-economic development, the LMAD Coalition organised a conference titled “Development of Mine Affected 
Communities and Challenges of Civil Society 2009-2019” held in Sarajevo in June 2010. The project is linked to the findings of the 
conference. In line with the conclusions of the conference, the guidelines for grant applicants for the project partners invite local 
communities to identify priorities. Key support was provided to agriculture, cattle breeding and water supplies systems which all are 
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Title of the sample 
project 

Support to mine action in Bosnia and Herzegovina: M ine Clearance and Technical Survey  
Contract 2012/311-185  
relevant to the communities’ needs. 

Efficiency Overall coordination and cooperation of the demining NGOs with BHMAC is established for years. Clear guidelines are produced 
beforehand by the BHMAC and agreed with the EUD as concerns the selection of demining areas. The selected areas must 
comply within the overall BHMAC plan of priorities in order to support the achievement of the BiH Mine Action Strategy. 
The project has to manage a combination of financial input from two different sources: EU (90%) and local co-finance (10%). NGO 
Stop Mines has been offering a full partnership to interested Municipalities in order to implement socio-economic measures in 
return for their share of co-finance. By doing so, the Municipalities have been able to combine the allocated demining and 
development funds and can use them fully in line with their demining and socio-economic priorities. The Contractor, acting as a 
lead partner, has been providing complete technical and administrative support. The financial mechanism and activities have been 
clearly defined by individual contracts/memoranda signed with the municipalities. 
The socio-economic development programme contracted with the Municipality Novi Travnik has been purchasing 19 greenhouses. 
The final users were determined by the Municipality after open selection procedure. In total 19 users have received support worth 
19.487 KM. 
The socio-economic development programme contracted with the Municipality Rogatica ensured the construction of water tank 
capacity 50 m3 in the local community Stjenice. In total more than 2.000 users are benefitting from the support worth about 35.000 
KM. 
In Jajce 5 dairy cows, 2 dairy goats and 1 greenhouse has been purchased. In total eight users received support worth about 
15.000 KM. 
In Orašje the purchase of 500 kg volume box-pallets for fruit has been made. There are nine users which received 144 box-pallets 
in the total value of 14.993 KM.  
In Šamac support to establishing a plant of industrial willow has been supported. In total eleven users received support worth about 
20.000 KM.  
In Tešanj a local road has been reconstructed in a length of about 1000 m worth about 40.000 KM. In total more than 200 users are 
benefitting from the support. 
Initially the project document envisaged cooperation with the NGO Posavina bez mina, however during the implementation Stop 
Mines and Posavina bez mina decided that the cooperation was not necessary. 

Effectiveness A considerable amount of the mine-suspected area has been reduced through technical surveys and effective clearance (Total 
1,566,060 m2); 213 mines/58 UXO have been found. Modern and reliable equipment has been used which enables the operations 
to be safely conducted according to SOP. Also, the demining capacities of the Contractor in terms of project management skills, 
quality of demining operations and improvement of technical resources for demining have been strengthened. The quality 
assurance of the Contractor combined with the regular BHMAC quality assurance in the field contribute to a strong confidence of 
the foreseen users of the demined land. The quality of the results achieved so far including a safe living and working environment 
for the people in the demined areas is deemed satisfactory. 

Impact In terms of visible direct impact, the completed demining directly improves life of the concerned people. The reduction of mine 
suspected areas create significantly safer living conditions for those citizens which have to live in the contaminated area. 
Demined agricultural land provides often the local community with some basic existence, notably in areas where farming is the 
exclusive type of employment. The key value of the implemented socio-economic measures is to contribute to community 
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development and to preferably generate some sustainable income sources.  
The medium and long-term impact will be achieved once the demining process is followed by the implementation of all needed 
socio-economic development measures. In the long term, a safer environment will positively reflect on the economic development 
and will contribute to stability at all levels. 
In the Orasje Municipality, beneficiaries confirmed increased marketability of the products and timely sales due to packing for the 
apples (in previous years buyers had stronger negotiation power and could reduce the price of apples since the fruit producers did 
not have adequate packaging).  
Purchase of the cattle for small owners ensures basic income for families, while the road and water tank construction enhance 
socio-economic status in the supported municipalities.  
Increased interest of the municipalities related to demining and socio-economic development is noted. 

Sustainability Overall, the preconditions for the BiH Mine Action Strategy 2009-2019 were envisaged to be achieved already in 2008 as concerns 
amendments to the BiH Demining Law and continuous funding through State budgets and establishment of the BiH Demining 
Fund. However, amendments to the Law and establishment of the Fund have still not materialised. 
The economic, financial and political situation in BiH provides less than an optimal financial viability for the demining sector.  
A significant financial gap continues to exist between the actual needs for mine actions and the capacity of the country to maintain 
the required pace of demining in line with the BiH Mine Action Strategy. The State budget covers only those demining activities 
conducted by the armed forces of BA and by the civil protection. The majority of municipalities still remain rather passive. Some are 
willing to participate with co-financing, but rarely they are seeking financial sources for the realisation of own demining projects. 
International donors and domestic funds are not sufficient to allow a long-term sustainability of the demining NGOs despite their 
extensive expertise and competitiveness. 
The small assistance in socio-economic development has limited sustainability due to the scope of the assistance. The producers 
need more comprehensive support to plan, produce and market their products.  
Increased interest of local governments in co-financing and allocation of funds for demining can be noted (Novi Travnik and Jajce). 

Project Management At contract level, the project has been administratively followed and closely monitored by the EUD Programme Manager. The 
Contractor appears to be very experienced in dealing with contractual procedures of different donors, including the EC. The project 
management approach had its weaknesses due to higher priority given to demining activities by the Contractor.  
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Design Quality The contract implemented by DEMIRA was one of six demining actions supported under IPA 2011. The project was one of four 
projects under Lot 1 “Demining”. Moreover, this project participated in the IPA 2011 Land Release pilot project. 
The project was mostly of a technical (demining) nature but included a small development component, an innovative feature that 
was introduced with IPA 2011. The focus on vocational training for young unemployed people from rural areas is a highly 
appropriate approach. 
BHMAC and EUD were involved in the general design process, while the Contractor and its Partner NGO applied to the call of 
proposals, taking their specific project design from that stage onwards. 
The overall intervention logic of the project is in compliance with the needs of the demining “sector and the more specific needs of 
beneficiaries in the target region. Overall Objective, project purpose and planned activities are sufficiently presented. Risks and 
assumptions were well identified. The envisaged resources respond to the desired achievements. 
As concerns the socio-economic development component the project documents are characterized by insufficient clarity on the 
intended activities and on the partner roles. Apparently, project planning was carried out in some isolation where each partner 
developed its own component rather independent from each other. 

Performance  

Relevance The project is one of several EU funded actions under IPA 2011, aiming at the reduction of landmine threats in BiH. High relevance 
of the project is confirmed taking into account that BiH is still one of the countries in the world with the highest density of landmines 
and UXO. 
The combination of (classical) demining and socio-economic activities at local level is an appropriate intervention approach.  
The revised Mine Action Strategy for BiH for the period 2009-2019 is the basic document for the planning and implementation of 
humanitarian demining operations and other mine action components. In order to overcome the mine threat solutions have to be 
implemented as outlined by the Strategy. The BHMAC is developing the operational plans in compliance with the Strategy.  
Further policy reference can be given to the Mine Ban Treaty (referred to as the Ottawa Convention on the Prohibition of the Use, 
Stockpiling, Production and Transfer of Anti-Personnel Mines and on Their Destruction). Under Article 5 of the Mine Ban Treaty 
(and in accordance with the 10 years extension request granted in 2008), BiH is required to destroy all antipersonnel mines in 
mined areas under its jurisdiction or control as soon as possible, but not later than 1 March 2019. 
Clearing the land brings direct benefit to refugees, displaced people and returnees whose resettlement - as one of the EU priorities 
- can be encouraged by demining, thus providing safer homes and access to agriculture land and local infrastructure. 
The socio-economic activities are also linked to the EU Youth Strategy which underlines the role of youth work in fighting youth 
unemployment and social exclusion. Reference is made to the policies such as Youth Law of the Federation of BiH, Analysis of the 
Institute for Social Science Research ISSR 2009 and “Youth Policy of Republika Srpska”. At the local level, the project is linked to 
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the Youth Strategy of the Municipality of Zvornik which emphasises youth entrepreneurship. The project is also taking cross cutting 
issues in consideration such as needs of returnees (Krizevici, Osmaci and Sapna municipalities). The gender balance is more 
evident in the agricultural activities, while the carpentry was mainly chosen by mail participants.  
The target group concerning the part of socio-economic measures were youngsters up to 30 years old with completed primary or 
secondary school but no learnt profession, registered at the local labour office with a focus on girls and young women in rural areas 
of the municipalities of Tuzla, Zvornik and Sapna. Education workshops for these young people, focusing on agriculture and 
carpentry were at the core of the socio-economic measures. 
The EC BiH Progress Reports makes regular reference to the situation with regard to landmines, where the implementation of the 
BiH Mine Action Strategy is behind schedule. To meet the goal of clearing the country of mines by 2019, fundraising 
responsibilities, administrative and management capacity and coordination of demining measures would need to be addressed. 
This also confirms the high relevance of the project. 

Efficiency Implementation started at the beginning of February 2013 and ended in August 2014. Floods in May 2014 and ongoing bad 
weather situation was difficulty for implementation and led to an extension of the contract. 
All partners directly involved into project implementation showed adequate capacities to deliver all project activities, in terms of 
resources and technical skills. The two implementing Contractors had extensive experience in their domain of work: DEMIRA in 
demining and the IPAK in implementing socio-economic activities in rural areas. The Contractors ensured that all obligatory co-
financing was made available in time. 
Local municipalities were fully involved in the selection process for those locations where demining and socio-economic activities 
were finally carried out. 
15 individual demining actions with a total cleared area of 877,191 m2 were delivered. In addition there were two surveys which 
allowed covering an area of around 68,000 m2. The surveys were connected to the floods that occurred during May 2014. 
Concerning the socio-economic activities, participants (young people) were selected in cooperation with (youth) organisations and 
trainers envisaged to lead the later workshops. The education workshops started in May and ended in August 2014 with an 
additional cycle for each of the educative components. In total 125 participants took part in vocational training with 63 in agriculture 
and 61 in wood processing, while in marketing and business plan 104 participants. The quality of the obtained training was seen as 
high and useful. Moreover, a youth cooperative for income generation and 8 greenhouses were established. 
Regarding the socio-economic component, most of the activities were carried out within the planned timeframe (carpentry and 
agricultural training). An exception was the activity related to the establishment of the cooperative. The IPAK training activities 
suffered from transport issues. Most of the training participants live in remote villages with no transport available. Thus, the project 
needed to provide transport from different locations.  
Demira was in charge of procurement since IPAK had difficulties with VAT administration since they are not within the VAT system.  
The coordination between Demira and IPAK was not strong. Meetings were held once in two or three months whilst phone and 
email were the prevailing communication tools.  
Demira managed a socio-economic development segment of greenhouses for the high schools in the Orasje area. The schools use 
the greenhouses for agricultural practice for the students and also create small income for the schools. The director, teacher and 
students confirm the benefits of the project.  
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Effectiveness The demining results were well achieved (planned: 800,000 m² and 80 young people trained). 877,191 m2 of land was cleared of 
mines and 68,000 m2 were technically surveyed. The quality of demining was assured by standardised procedures and certified 
through BHMAC. 
Also the socio-economic activities were well received. The quality of training was assessed on quarterly basis together with the 
trainees to assess the progress and satisfaction with the training curriculum. The number of trainees exceeded the plan (planned 
80, enrolled 125). The schools and youth centre effectively use seven greenhouses granted through the project for education and 
generating income, whilst the 8th granted greenhouse was provided to the trainees (based on the social criteria and level of interest 
in the training). The ecological seminars were of interest to the furniture producers since they were in line with new legislation and 
trends in furniture production without harmful products. 
However, the intended cooperative was not established even though the preparatory administrative work was finalised due to lack 
of interest of beneficiaries. The curricula for vocational training in wood processing and agriculture are comprehensive and 
interactive and provide practical learning for youth. 

Impact The project clearly contributed to the desired impact as it gradually removed the threat of mines and UXO from the agreed 
locations.  
The project also contributed to the implementation of the revised Annex VII return implementation strategy of Dayton Peace 
Agreement related to the improvement of the security of returnees. 
The socio-economic activities focused specifically on youth in rural areas and thus on the fight against unemployment and 
migration. In a region with unemployment rates of 55% any initiative is welcome. The production and selling of greenhouses and 
carpentry products should help to generate more stable incomes and economic recovery. The full benefits of the vocational training 
should materialise when the acquired knowledge can be gradually put into practice. 
Direct impact created by the IPAK activities is 13 employments from the trainees in 2014. The greenhouses allocated by Demira 
provide practical education to 80 to 100 students per year and generate income used by the schools for further strengthening of the 
school curriculum. The IPAK greenhouse is used for training purposes in the youth centre.  
As concerns indirect impact, seven trainees in wood processing are utilised as trainers for youth groups on other projects. The eco 
production seminar enabled participants to manufacture wooden products in a more environmentally friendly manner using eco-
friendly materials. 

Sustainability The greatest challenge for the project was to ensure the necessary local financial contribution and to link the project to the local 
policy. Since there is no institutionalised or centralised system that would safeguard this, it was left with the Contractors to ensure 
the co-financing and to establish cooperation with the municipalities. In a way this proved the local ownership and ensured a better 
sustainability of results.  
There is no central (State) budget for demining. BHMAC manages purely technical issues and could not do more in the current set-
up. Insufficient State funding is the key weakness for a sustainable implementation of the BiH Mine Action Strategy. 
Projects like this were vital in providing not only funding, but also confidence to municipalities, that are not left alone. 
IPAK continues to work on vocational training and youth employment projects and plans to continue efforts on cooperative 
establishment on other projects.  
The six green houses in high schools are utilised for school practical training and can maintain this use for a number of school 
generations in the Orasje area.  
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The income from the IPAK greenhouses is used to buy new seedlings for the forthcoming season ensuring sustainability of 
production. The employed trainees (13) entered the labour market which ensures not only their income but increase employability 
due to the gained experience. 

Project Management Mine action in BiH is based on a coordinated effort of donors, including the EU, of State and technical bodies, and of the local 
implementing organisations. 
At the State level, the Demining Law regulates the Demining Commission (a part of the BiH Ministry of Civil Affairs) as a central 
body responsible for the long-term conduct of mine action activities and the removal of mine danger in BiH. The BHMAC is its 
technical body. It has a central and two main offices (Sarajevo and Banja Luka) and eight regional offices established across the 
country allowing operational activities to be carried out locally. Their main tasks are survey, location and marking of suspected 
areas, database inputs and quality assurance of humanitarian demining tasks.  
The new Law on Demining proposes many changes but is under preparation since a couple of years. The demining “sector” works 
well at the purely technical level but implementing the related overall Strategy remains a permanent challenge and does not seem 
to be successful, as concerns achieving the ultimate goal – a mine free BiH by 2019. 
The project faced challenges in partner coordination and cooperation. The quality of the progress reports was not satisfactory and 
did not provide full information on the activities and project progress.  
The payments of Demira to IPAK were delayed and at the time of evaluation IPAK confirmed that there has been still an 
outstanding payment. 
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Design Quality The contract implemented by Dok-Ing was one of six demining actions supported under IPA 2011. The project was one of four 
projects under Lot 1 “Demining”. Moreover, this project participated in the IPA 2011 Land Release pilot project. 
The project was mostly of a technical (demining) nature but included a small development component. Ensuring the local 
contribution and ownership was vital because the project was planned to cover the overall priorities for several local communities, 
without a having a functioning link to the central level in BiH. 
The project was implemented on the basis of the provisions of law and regulations of the Mine Sector of BiH by an accredited NGO 
that was awarded with a contract following a call for proposals. The project envisaged to cover 1.1 km2 of the territory (70% by 
technical survey and 30% by clearance). 
BHMAC and EUD were involved in the general design process, while the Contractor and its Partner NGO applied to the call of 
proposals, taking their specific project design from that stage onwards. 
The logframe submitted by the Contractor as part of the application was in the main adequate. Objectives and desired results were 
not specifically distinguished but the underlying logic was correct. Project activities were properly defined.  
The intervention logic corresponded to the real needs. The call for proposals (and therefore the Contractor’s response) set the 

requirements, based on the BiH Mine Action Strategy: 70% of the 1st and 2nd priority category territory to be covered by technical 
survey, 30% by clearance; 10% by the linked development initiative; 60% in the Federation of Bosnia and Herzegovina, 30% in 
Republika Srpska and 10% in the Brcko district. Resources were planned appropriately to achieve both demining and development 
aims. 
The socio-economic development component is integral part of the overall objective, however there are no specific objectives 
focused on this component.  
The socio-economic development component focuses on agriculture (orchards development) and is relevant to the country 
resources and priorities and in line with local development strategies. The activities in the project implementation differ from the 
originally planned orchards planting and were extended towards support to greenhouse development. Dok-Ing’s partner Urban 
contributed to the project development 

Performance  

Relevance The project was highly relevant as an immediate response to the problem of landmines and UXO. These affect seriously the 
development in BiH. It is estimated that 2.7% of the territory is still contaminated by mines laid during the war 1992-1995. 
The project included a novelty introduced under IPA 2011: linking a small development component to demining. This was highly 
appreciated by all project stakeholders. The target groups recognised mine clearance and the related availability of land for safe life 
and development as one of their priorities. 
However, in this respect local contribution needed for both, demining and development was made obligatory. This change was 
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accepted by those municipalities that recognised that the project is in line with their real priorities. As a consequence, they were 
willing to take early ownership and to adopt a proactive approach. 
The project activities related to the socio-economic development included support to orchards development and greenhouse 
development. Both activities were relevant to the current local development vision and strategic objectives. The activities in Visoko 
Municipality relate to the other donors activities in green house development and local government training initiatives related to the 
vegetable production. The activities in Lopare Municipality were directly linked to the strategic direction in plum production. 
The revised Mine Action Strategy for BiH for the period 2009-2019 is the basic document for the planning and implementation of 
humanitarian demining operations and other mine action components. In order to overcome the mine threat solutions have to be 
implemented as outlined by the Strategy. The BHMAC is developing the operational plans in compliance with the Strategy.  
Further policy reference can be given to the Mine Ban Treaty (referred to as the Ottawa Convention on the Prohibition of the Use, 
Stockpiling, Production and Transfer of Anti-Personnel Mines and on Their Destruction). Under Article 5 of the Mine Ban Treaty 
(and in accordance with the ten years extension request granted in 2008), BiH is required to destroy all antipersonnel mines in 
mined areas under its jurisdiction or control as soon as possible, but not later than 1 March 2019. 
Clearing the land brings direct benefit to refugees, displaced people and returnees whose resettlement - as one of the EU priorities 
- can be encouraged by demining, thus providing safer homes and access to agriculture land and local infrastructure. 
The EC BiH Progress Reports makes regular reference to the situation with regard to landmines, where the implementation of the 
BiH Mine Action Strategy is behind schedule. To meet the goal of clearing the country of mines by 2019, fundraising 
responsibilities, administrative and management capacity and coordination of demining measures would need to be addressed. 
This also confirms the high relevance of the project. 

Efficiency For most of the time, the activities were implemented without delays and the funds were spent in line with progress. However, in 
the period from May to July 2014 due to floods the Contractor could not finish the planned objectives in time. Also, the complexity 
of the implementation of the pilot project Land Release within the clearance and technical survey led to a temporary slowdown of 
activities and the amount of work. Bad weather conditions and natural disasters contributed to the reduced daily output and led to 
the tasks become more difficult than before. Therefore a request for addendum was made which got approved on 22.07.2014. In 
order to speed up implementation, the Contractor introduced a fourth demining team and purchased new equipment (detectors, 
protect vests and visors). 
Both project aspects (demining and socio-economic development) required obligatory local co-financing. It was up to the 
Contractor to identify the municipalities which would cooperate in this way: 18 municipalities were contacted; demining was 
implemented in 8 and development projects in two municipalities. The Contractor ensured the availability of co-financing for inputs. 
Staffing for demining was arranged in line with the standardised procedures, including transparent contracting, reporting and cost 
effective outputs.  
The Partner NGO was involved in development projects in two municipalities (Lopare and Visoko) but much of the work with the 
beneficiary also in this aspect was done by the Contractor.  
The partner coordination between Dok-Ing and Urban faced several challenges in the socio-economic development component 
resulting in delays and challenges in work with beneficiaries. According to the beneficiaries in Lopare Municipality Dok-Ing had put 
additional efforts to support procurement procedure and to insure communication with Urban that showed insufficient dedication to 
timely delivery and implementation of the activities.  
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Thus, the partnership did not add value to the project and was mostly formal, in line with the requirements of the call for proposals. 
The Lopare municipality’s co-financing for its development project was 8000 KM. Combined with the EU funding of 40,000 KM a 
total of 48,000 KM was used to buy young plum tree seedlings. The municipality already had such a project but lacked funding to 
further implement it, so the combination with the EU funds came at the right time. 20 hectares of land were covered with some 
completely new orchards, some old ones renewed, some existing extended, raising the households to fruit producers standards.45 
beneficiaries with over 0.5 hectares of land received the seedlings first and the rest was donated to smaller scale orchardists, 
achieving real value for money.  
In the Visoko municipality, 15 plastic greenhouses were donated to beneficiary families, based on social criteria. This is increased 
the vulnerable families’ household budget and fulfilled a basic economic development purpose. 
The benefiting municipalities were selected based on tied criteria: demining priorities plus development needs/potential.  
The final outputs include: a total of 1.256.546.81 m2 technical survey, clearance and land release was made available to the users 
for safe use. 414 mines and 125 UXO were found and destroyed. 15,100 plum tree seedlings (plan exceeded) covering 20 
hectares of land in Lopare municipality and 15 plastic greenhouses in Visoko municipality.  
As concerns demining, a clear link between the central and local level is missing and this also affected the realisation of the project. 
The implementation of the overall demining priorities is done in fragments, at several local municipalities. Therefore, the 
Contractors have to compensate - to start by approaching the individual municipalities, by establishing cooperation and by ensuring 
their contribution (finance, development planning, implementation support). From these efforts that had to be invested in the current 
project, similar future projects are likely to benefit. The project’s technical aspect (demining) was implemented without any 
problems, even exceeding the planned demining area. The socio-economic development aspect of the project, linked to demining, 
was a novelty but is also well implemented well in the two municipalities (10% of the demined area).  
There were regular coordination meetings between the Contractors and BHMAC and regular communication with the EUD. 
Memoranda of Understanding were signed with all benefiting municipalities, thus formalising cooperation, including the required 
financial contribution, which however was sometimes delayed. 

Effectiveness The demining results that had been planned were more than achieved. 1.256.546,81 m2 of land was technically surveyed and 
cleared of mines. The quality of demining was assured by standardised procedures and certified through BHMAC. 
The plan with fruit trees was exceeded since the planned planting was almost doubled. 20 hectares are now equipped with 15.100 
young new seedling plum trees. The owners will be able to fully benefit from those plums in 4 years, when the trees reach the full 
size and productivity. Among the owners there were fruit producers whose orchards were renewed or extended, which was an 
immediate benefit for them.  
There were also 15 plastic greenhouses delivered, seeds planted and first vegetables sold. This should provide also some income 
opportunities for people in the mine cleared municipalities.  
The project results both, in the area of safety and of socio-economic development are evident on the ground and much appreciated 
by the affected population. 
The project has contributed to the provision of cleared land and thus assisted also in the resettlement of displaced persons. Given 
the achievement and the quality of the results, the project removed the threat of mines from the planned area and offered some 
options for local socio-economic development. Safer communities with some basic economic development potential should provide 
benefits to their population and should also attract displaced persons, motivating them to come back. 
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Impact The project clearly contributed to the desired impact as it gradually removed the threat of mines and UXO from the agreed 
locations. It also contributed to local development in some of the mine cleared communities. The project is likely to produce socio- 
economic longer term effects in the two municipalities where the development projects were piloted.  
The project also contributed to the implementation of the revised Annex VII return implementation strategy of Dayton Peace 
Agreement related to the improvement of the security of returnees. In the longer run, completed demining and socio-economic 
development are expected to attract displaced people and to motivate them to return back. 
Early ownership and involvement of the municipalities in the implementing the demining and taking account of their development 
priorities was key for achieving local impact.  
Due to the time required for orchards maturation (four to five years), impact still cannot be measured in Lopare Municipality. 
However, the interest of the Municipality in supporting this area as well as current adequate upkeep of the orchards may insure 
economic impact on the families and on the municipality development in its plum production orientation.  
An indirect impact has been created in Visoko Municipality – due to providing green houses and income generation opportunity 14 
families were unlisted from the social assistance in the Municipality. 

Sustainability The greatest challenge for the project was to ensure the necessary local financial contribution and to link the project to the local 
policy. Since there is no institutionalised or centralised system that would safeguard this, it was left with the Contractor to ensure 
the co-financing and to establish cooperation with the municipalities. In a way this proved the local ownership and ensured a better 
sustainability of results.  
In the Lopare Municipality and neighbouring local communities, there are plants for fruit drying and cooling and preservation. In 
addition, the Municipality plans to further support fruit processing and fruit sales through linkages with the buyers. The orchard 
products thus have a higher marketability once the fruit trees become productive (in three years).  
A competitive advantage is that the plums in this region come to fruition a couple of weeks early which enables higher pricing.  
The green houses installed in Visoko Municipality by Bios (greenhouse supplier) came with the agreement that Bios also offers to 
link the beneficiaries with the vegetables’ sales market. 
There is no central (State) budget for demining. BHMAC manages purely technical issues and could not do more in the current set-
up. Insufficient State funding is the key weakness for a sustainable implementation of the BiH Demining Strategy. 
The project required linking quite opposite organisations (demining contractor and local development NGO partner) into one project 
partnership. In this particular project, the partnership did not add much value. For the demining contractor the project was the first 
priority while for the Partner NGO it was not. The Partner NGO’s contribution was not substantial and came later than expected. 
The demining contractor compensated this but would be keen to explore different kinds of partnership for future projects, e.g. direct 
partnership with the benefiting municipality, without involving any NGO for the development part. 
Local development strategies and capacities of local authorities to implement their strategies are uneven. Municipalities with clear 
development priorities, possibly already on-going implementation of their action plans are better capable to benefit from the 
available development options of demining projects. In such cases the project, despite its limited resources, can contribute more 
towards achieving sustainable results for the community. 

Project Management At contract level, the project was well managed by the Contractor and appropriately supervised by the EUD. Dok-Ing as an 
experienced project implementer in demining managed the project properly with a focus on results to be achieved. 
Dok-Ing provided regular quarterly reports that listed key challenges in the implementation. They also identified and implemented 
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activities that mitigated the risks and challenges related to lack of the commitment of the partner on the project – Urban. 
The business model where the demining and socio-economic development NGO’s were partners on the project did not prove to be 
a successful model.  
Overall, mine action in BiH is based on a coordinated effort of donors, including the EU, of State and technical bodies, and of the 
local implementing organisations. 
At the State level, the Demining Law regulates the Demining Commission (a part of the BiH Ministry of Civil Affairs) as a central 
body responsible for the long-term conduct of mine action activities and the removal of mine danger in BiH. The BHMAC is its 
technical body. It has a central and two main offices (Sarajevo and Banja Luka) and 8 Regional Offices established across the 
country allowing operational activities to be carried out locally. Their main tasks are survey, location and marking of suspected 
areas, database inputs and quality assurance of humanitarian demining tasks. In respect to the contract, BHMAC has performed 
adequately. 
The new Law on Demining proposes many changes but is under preparation since a couple of years. The demining “sector” works 
well at the purely technical level but implementing the related overall Strategy remains a permanent challenge and does not seem 
to be successful, as concerns achieving the ultimate goal – a mine free BiH by 2019. 
The demining contractors (NGOs and private companies) are experienced and their combined capacity exceeds the available 
funding for demining. This causes strong competition among them with drastically reduced profit margins. 
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Title of the sample 
project 

Support to mine action in Bosnia and Herzegovina: M ine Risk Education  
Contract 2012/311179 

Allocation  300000 Euro  
Status  Finished (01/02/2013-30/11/2014) 
Contractor  Posavina bez mina 
 
 

Design Quality The logframe was well designed with clear overall and specific objectives, indicators and activities.  
The Contractor faced challenges in proposal writing due to the fact that Mine Risk Education (MRE) plans developed for the 
municipalities by the BHMAC were not available in the project preparation phase. Only once the project was approved the BHMAC 
plans were shared with the Contractor and often did not match the developed project plans. However, BHMAC requires strict 
adherence to the developed plans which does not align with the project. For example: the plan required construction of a 
playground and even though the project did not plan for the construction of the playground in the affected community, BHMAC 
insisted on its inclusion. This caused implementation and budgetary challenges.  
The Contractor has a strong experience in MRE and has built the project design based on their previous experience including 
marking, training, door to door activities and puppet shows for children. The project was developed in full cooperation with the 
Partner Organisation Genesis.  

Performance  

Relevance The locations of many minefields are still unknown. Not all minefields were recorded at the time the mines were laid; others had 
records that were lost or destroyed during the war. The known mined areas still remain largely unmarked. The mountainous and 
heavily forested terrain makes location and clearance of minefields particularly difficult. It will be many years before the country is 
free from contamination. 
There is a vital need for MRE and marking of suspect areas, which aim is to reduce the number of victims and to indicate on the 
long term danger posed by landmines. The population continues to be at risk of fatal and serious injuries. Sustainable livelihoods, 
access to housing areas and farmland are denied. 
MRE and marking of suspected areas should be one of the main methods for mine risk mitigation. Due to the fact that not all 
People, even in high affected communities have been exposed to mine risk education campaigns, there is a need to assist affected 
communities in developing the approaches to reduce the risks posed by landmines. 
In 2009, a new methodology was developed for municipal mine risk assessment and planning in order to ensure that all (high, 
medium and low) impacted communities in the related municipality are included in the process of assessment, planning and 
implementation of MRE activities.  
The project is aligned with the strategic priorities defined by the BiH strategic framework and the 2009-2019 MRE Sub-strategy.  

Efficiency All activities were performed timely, apart from changes related to the floods from May 2014.  
The budget expenditures were within the planned budget however the project faced challenges in small purchases (material for 
concrete) due to VAT procedures.  
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Support to mine action in Bosnia and Herzegovina: M ine Risk Education  
Contract 2012/311179 
The project staff faced challenges in reaching some marking locations (inaccessible mountains and forests, bears, snakes), 
however they succeeded to adhere to the plan. The project staff questions the prioritization of remote and inaccessible locations.  
The MRE activities are treated as demining by BHMAC and thus the project faced a complex approval processes, monitoring and 
inspections. The BHMAC administrative procedures prescribe that even the trainers and actors in puppet shows need to undergo 
annual medical checks for working on MRE projects as if they were staff working on demining and marking. BHMAC general 
inspectors were present at the training activities and any change in dates required approval three days in advance, thus creating 
administrative challenges to the project.  
The ZeDo Canton Pedagogical Institute did not approve cooperation with the NGOs in schools which implementation difficult. 
Alternative solutions were sought and cooperation with the local communities was found as a proper alternative.  

Effectiveness The planned results were achieved. 170 MRE workshops for children were carried out; 12 MRE presentations/training for education 
of schoolteachers; and 36 MRE live, interactive puppet show performances. The number of beneficiaries targeted through the 
Genesis Project MRE activities include: 433 children in MRE workshops for education of children; 227 teachers in MRE 
presentations/training; and 2089 children in the puppet shows. 
Urgent marking in the municipalities of Pelagicevo, Knezevo, Glamoc, Bosansko Grahovo, Celic, Domaljevac Samac, Ostra Luka, 
Bihac and Ravno; permanent marking in the municipalities of Pelagicevo, Tesanj, Knezevo, Glamoc, Bosansko Grahovo, Celic, 
Ostra Luka, Bihac and Ravno was completed, together with mine risk information Billboards. 
Marking has been checked in the Celic and Domaljevac Municipalities - all billboards are in place (total 6 checked in Celic and 
Domaljevac area). Permanent signs in Celic area – out of 10 checked, 2 signs removed. In the Domaljevac area, out of 10 
checked, all in place. According to the beneficiaries and project staff, the removal of the signage is related to the local mentality 
and further work on rising awareness of marking importance in some communities is required. The puppet shows were visual and 
created interest and understanding of mine threats. Materials for acting and drama classes prepared and handed over to schools. 

Impact Strong local impact on children was made through the applied puppet show, as well as through peer to peer training and curriculum 
development. Research findings by independent professionals confirm an increased understanding and knowledge related to MRE 
after the activities.  
The outcome of the project has increased safety for all population from 11 municipalities. Over 7,500 beneficiaries were reached 
through door to door education and workshops. 433 students received knowledge how to be peer educators. Education material 
was developed and disseminated to end-beneficiaries. Associations received maps with the updated mine situation. 

Sustainability The MRE activities carried out through school peer to peer education, curriculum development and puppet shows show strong 
sustainability. Peer selection (6 grade pupils) ensured that the included pupils in the project were in the school for at least another 
two to three years. Local associates were trained to continue MRE after the end of the project mostly through raising awareness 
about importance of keeping marking signs in their place and not entering suspect areas. 

Project Management The project was managed well and cooperation with Genesis was continues and constructive, by aiming at results and timely 
solution of emerging challenges.  
The initially planned cooperation with Stop Mines on marking activities was not carried out since the cooperation was not found 
necessary. However, information with Stop Mines was exchanged.  
Regular monthly reports on project progress were prepared for the BHMAC, while two reports were developed for the EUD (annual 
and final). Quarterly reports may be a more efficient reporting mechanism. 
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Title of the sample 
project 

Socio -economic empowerment of mine victims and their fami lies through provision of business trainings and 
employment opportunities in BiH 
Contract 2012/311157 

Allocation  1,000.000 € 
Status  Finished (01/02/2013-30/06/2015) 
Contractor  Arbeiter-Samariter-Bund Deutschland e.V. (ASB) 
 
 

Design Quality The project logframe is well designed with clearly defined overall and specific objectives. The detailed Action Plan, measurement 
and monitoring are incorporated in the logframe. The project addendum for extension was submitted to EUD on 6 November 2014 
due to procurement procedures for a specific grant allocation (seasonal) and due to the request of local governments to increase 
the number of grants. The project budget is realistic only minor reallocations took place.  
Risk and assumptions were identified appropriately. The project design including the well-defined and comprehensive procedures 
for grant and trainee selection ensures that risks related to the selection of grant applicants are mitigated. 
Two more partners (Eco Sport Group and Izbor Plus) participated in the project design and possessed of adequate capacity for 
project implementation. Izbor Plus has a strong experience in business support and Eco Sport Group is experienced in dealing with 
mine victims (with the president of Eco Sport Group being mine victim himself).  
The underlying project concept – market research, business training, selection of good business plan and granting, followed by 
linking beneficiaries with the potential buyers - is comprehensive and ensures social integration as well as potential sustainability of 
the activities.  

Performance  

Relevance The high number of mine victims, victims of cluster ammunition and UXO’s victims accounting for 8,350 in the period of 1992-2014 
remains to be a challenge in Bosnia and Herzegovina. The mine related accidents continue to occur every year and the main 
cause of the accidents in the recent years is a challenging economic situation. The 2014 statistics shows that the all 16 mine 
victims were involved in the economic activity (collection of secondary materials, cutting the wood, construction works and work on 
the private estates). 
The needs of mine victims range from medical, psychological, social and economic support. The ASB project identified socio-
economic empowerment of mine victims and their families through provision of business trainings and employment opportunities in 
BiH as one of the key priorities that also tackles social reintegration aspect. 
The project is relevant to the BiH Mine Action Strategy and tackles the needs of a vulnerable population (mine victims) and their 
families. It properly assists with their psychosocial revitalisation through work and income generation. 
The project approach was designed to cover full range of business development activities including market research and business 
training in the beginning of the project and linking the beneficiaries with the potential buyers toward the end. The process of grant 
beneficiaries’ selection incorporated competitive elements making sure that the beneficiaries were motivated to pursue the 
business activity. The selection of the grantees was based on combined criteria of economic viability (60%) and social status 
(40%). Parallel to the grant allocation, the ASB project provided assistance in market linkages thus tackling the sustainability of the 
business initiatives. 
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Socio -economic empowerment of mine victims and their fami lies through provision of business trainings and 
employment opportunities in BiH 
Contract 2012/311157 

Efficiency The project defined procedures and SoPs for Mine Victim Assistance (MVA) since no such procedures currently exist within 
BHMAC.  
The activities related to application, training, business plan selection, grant allocation and linking with the potential buyers have 
been carried out well taking into consideration challenges related to the beneficiaries’ difficult situation: assistance has been 
provided in the application process; during the training, the family members were involved to support mine victims; granted 
equipment and goods were delivered directly to the mine victims.  
The objective selection criteria were difficult to develop, however the project used a pilot activity (in Gorazde municipality) and 
developed a comprehensive selection criteria system.  
The Project Steering Committee was formed and held regular meetings where the progress was presented and all pending issues 
were resolved (such as changes in beneficiaries’ numbers, project extension).  
The project partners’ cooperation was efficient. It required strong coordination due to the high number of training events at different 
locations, the need to provide assistance to mine victims in the application process and continuous mentoring in business 
development process. The partners submitted their budget reports monthly to the ASB.  
Difficulties were noted in acquiring timely the financial contribution of the several involved local governments (Bihac, Cazin, 
Bugojno, Banja Luka). The floods in 2014 also influenced the prices of bees, motocultivators and cattle, however the budget was 
planned in a flexible manner and could accommodate such changes. The procurement of electronic equipment faced difficulties 
due to the need to comply with the requirement of EU origin. 
The involved municipalities appointed coordinators for cooperation with the project and these coordinators were from war veteran’s 
offices, social, economic development and health care departments. In Doboj, the interest in participating in the MVA project 
vanished due to political reasons.  
Letter of Interest were submitted by the local governments prior to the project application submission. Cooperation agreements 
were signed at the start of the project and contracts when the funds finally were allocated. The contribution of the local 
governments was 1,080 BAM per beneficiary (a unified approach for all local governments was adopted).  
Savings in procurement were possible due to aggregated purchases of similar products and the willingness of the companies to 
reduce the prices as a contribution to support the mine victims.  

Effectiveness Mine victims and/or their families increased their entrepreneurial skills through specialised business training which increased their 
potential for employability or self-employability. Furthermore, active public/private/civil partnership for more jobs and market 
linkages were established in the target areas.  
Out of four interviewed beneficiaries, two beneficiaries are generating income from the investment (greenhouses), while two are 
expecting to generate income in the future (aronia plants and motocultivator). The green house owners have a clear vision of the 
business expansion, have linkages with the buyers and see further potential for growth. The training has increased their capability 
in business planning and they collect and analyse information on the expenditures and incomes.  
Apart from the greenhouse owners, there are other reported business linkages (dairy products, meet processing, windows 
manufacturing). 

Impact The business planning training and income generation enhances the socio-economic integration of the mine victims. Indirectly, by 
improving their employability and activation at labour market through this project, mine victims have also increased their self-
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employment opportunities in BiH 
Contract 2012/311157 
confidence and self-respect and that creates a positive psychosocial impact. 
165 registered new mine victims in the BHMAC database through the project provides for an unplanned impact.  

Sustainability Due to the approach to the business development including market research, business planning, granting and sales support, a 
number of initiatives have potential to remain sustainable (linking greenhouse owners with vegetable buyers, linking milk producers 
with milk buyers). 
Out of four interviewed beneficiaries, two showed a strong potential for development and sustainability of the economic activity 
(greenhouses). Other examples of sustainable businesses include milk and meat industry where beneficiaries have contracts with 
the buyers – Meggle (Krajina), Central Bosnia Milkos and others. Government incentives for milk and other agricultural production 
exist and represent additional income for mine victims. Another example is a beneficiary running a window manufacturing where 
capacity extension ensured also increased competitiveness.  
The criteria for selection of the beneficiaries were composed of economic viability (around 60%) and social factors (40%) ensuring 
sustainability through economic focus. 

Project Management The project management was efficient. The partner cooperation can be evaluated as exceptionally good and constructive (field 
work coordination, monthly budget reports).  
Regular Project Steering Committee meetings ensured progress monitoring, changes in the project design due to client 
requirements as well as dealing with all challenges and project needs (floods, change in beneficiary numbers).  
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Explosive Ordnance and Remnants of War Destruction (EXPLODE) 

Allocation  4,604,914.18€ 
Status  Ongoing (01/04/2013-30/05/2016) 
Contractor  UNDP 
 
 

Design Quality A full presentation of the intervention logic is given in the application and it is realistic and clear. EXPLODE can be perceived as a 
Phase III which builds on previous Small Arms Control Reduction project, Phases I and II. The design approach evidently builds on 
the achievements of the previous phases and on similar past and current projects, funded by other donors. In comparison with the 
Phases I and II, EXPLODE has an additional Component 3 which aims at upgrading safety standards in order to reduce the risk of 
explosion (infrastructure upgrades and fire and flood protection systems). 
The design explicitly states the risks and the measures to mitigate them (funding shortfalls, safety hazards, environmental damage, 
and government decisions). For example undesired explosion during ammunition destruction or demilitarisation would result in a 
temporary suspension of activities, an investigation, safety improvements, and delay in the activities’ implementation. This risk is 
reduced through an expedited process of ammunition destruction and through safety upgrades. Contingency plans are developed 
by the Ammunition Technical Officer in coordination with BiH stakeholders. 
The design is flexible to adapt to the context, i.e. the decisions made by the BiH Ministry of Defence (MoD) and the Coordination 
Body which has a clear overview of the initiatives around surplus ammunition disposal and is leading the coordinated activities of 
all actors. 
The project has been designed through a consultation process with the MoD. It takes into account the Ministry’s mid-term plans 
and other initiatives aimed at supporting the Ministry and the Armed Forces of BiH. 

Performance  

Relevance BiH’s Development Strategy calls on the country’s acceleration to EU accession, combating crime and corruption and the 
enhancement of social policy. Dealing with remnants of war and ammunition contributes to achievement of these aims. Failing to 
address this issue in BiH poses a danger to the society, undermines the rule of law, and presents a potential threat to regional 
stability. Also the perception of BiH as an unstable country has a negative impact on tourism, foreign direct investment and other 
drivers of economic growth. 
Approximately 18,000 tons of military ammunition surpluses in BiH present a safety hazard for local population and impede their 
development prospects. Disposing this ammunition is needed as it is chemically unstable and hazardous and, if it falls into the 
wrong hands, criminal and terrorist activities could appear. The project is relevant since the problem of high levels of explosive 
remnants of war still adversely affects safety and economic and social development of Bosnia and Herzegovina (BiH) and its 
citizens. There is a need to continue with the disposal of explosive remnants of war to prevent devastating consequences to people 
and property. 
In line with the priorities of the MoD, the safety standards of storage facilities need to be improved and the MoD’s capacities need 
to be boosted to ensure appropriate standards for the storage facilities. The ammunition stocks are stored in 19 locations, taking 
1.5 M€ of the defence budget and 850 soldiers for guarding and maintenance. Only 5 ammunition and 2 weapons storage sites will 
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be required by the Armed Forces in future, so continuous efforts to destroy the surplus defence stockpile are necessary. 
As part of a regional project, UNDP in cooperation with OSCE is implementing activities to upgrade safety at selected prospective 
sites. According to the OSCE assessment and recommendations that were endorsed by the MoD, storage sites require significant 
upgrades of security and safety measures.  
The project builds on the phases I and II of the Small Arms Control Reduction project funded with 4.5 M€ from the EU Instrument 
for Stability. EXPLODE (Phase III) has been expanded to include and address stockpile management for the four priority sites 
identified in the UNDP/OSCE assessment. 
In 2014, EXPLODE was amended to include support to the MoD in the post-floods recovery focusing on building capacities of the 
Demining Battalion and the landslide remediation in the military ammunition disposal facility, TROM.  

Efficiency The project is implemented through the country implementation modality as there is an adequate capacity within the government 
and the MoD to carry out functions and activities of the project. The project foresees strong support to capacity development of the 
MoD, specifically training of strategic level personnel in the area of ammunition demilitarisation. A solid base was made in the two 
previous phases and good coordination with other projects in this area made it possible to identify and support a specific area; so 
EXPLODE can now focus on improving the capacity of the MoD with enhanced effect. 
The project is cost-effective and all procedures are strictly adhered to in decision making systems, command lines, implementation, 
keeping track of progress. The management of the resources is transparent and appropriate for the type and number of the 
activities implemented.  
The well running coordination mechanism is led by the MoD. The lead organisation for Component (C) 1 and 2 of the project is 
UNDP, for C3 in partnership with the OSCE Mission to BiH. Under the direct supervision of the Project Board, the project manager 
oversees implementation, including reporting. The project staff comprises: Ammunition Technical Officer, Stockpile Management 
Specialist, Infrastructure Advisor, Capacity Development Coordinator, Project Associate and Procurement Associate. The 
Ammunition Technical Officer directly liaises with MoD experts and ammunition disposal facilities ensuring timely implementation of 
the destruction activities. The Stockpile Management Specialist focuses on safety upgrade of storage sites and stockpile 
management. The Infrastructure Advisor provides construction engineering advice. In C3 the OSCE Regional Advisor advises for 
activity plans and implementation mechanisms for stockpile management and safety standards. The Capacity Development 
Coordinator is a contact for the implementation of the C2, responsible for the coordination of training events, conferences and 
workshops; and for the coordination of activities with the contractor’s experts engaged in upgrading the TROM (Tehnicka Radionica 
za Odrzavanje Municije - Technical workshop for ammunition maintenance) facility in Doboj. 

Effectiveness The results to date have been achieved with remarkable efficiency. Significant quantities of high hazardous and chemically 
unstable ammunition and remnants of war were destroyed assisting the MoD to implement over 110% of its plan for ammunition 
destruction in 2014. The Project got engaged in the planning process for 2015 and increased the plan of disposal from 880 tons in 
2014 to 2,300 tons in 2015. The pace of disposal has been increased from 40 tons per month to 140 tons employing different 
ammunition disposal technologies and capacities. Over 10 million pieces of ammunition has been disposed of in a safe and 
environmentally benign method including unsafe small arms ammunition, conventional artillery ammunition and large calibre 
ammunition from the military surpluses.  
The results being achieved directly reduce the quantities of unstable and surplus ammunition, increase the safety of the selected 
weapons and ammunition storage sites; improve weapons control mechanisms and the country’s compliance with relevant UN 
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Conventions. 
The improved ammunition disposal mechanism strengthens the capacities of the MoD and enhances inter-agency cooperation for 
further disposals in BiH. In the long term, it will contribute to autonomous ammunition disposal to be conducted by the local 
authorities. In terms of capacity development and infrastructure safety upgrades, the project is repetitively involved in training of 
senior officers and officials of the MoD and the Armed Forces and has trained over 75 individuals on contemporary international 
standards on ammunition stockpile management. Fifty facilities within four prospective storage sites storing several thousand 
tonnes of ammunition were upgraded from the safety prospective. Military ammunition disposal facility was improved in terms of 
occupational safety, risks of unplanned explosion and general safety perspective.  

Impact The project already makes positive impact as it contributes to the immediate physical elimination of threats posed by high 
hazardous ammunition and to upgrading the related verification, inspection and security standards. This is indicated through 
verifications done by the MoD Commission and by the Coordination Board’s conclusions, records and plans. 
 Safety hazards are reduced by decreasing the risk of accidental explosions through destruction and demilitarisation of chemically 
unstable ammunition. In the longer term, structures of BiH will be strengthened to more independently implement measures for 
control and disposal of explosive remnants of war and ammunition, but for this currently there is not sufficient funding available. 
The project is contributing to a long term aim, i.e. a safe BiH, with improved international rating that may attract investments and 
boost socio-economic reforms as well as Euro-Atlantic integration. 
The MoD already adopted new and high standards in the process related to ammunition verification, inspection, security and 
disposal and made those mandatory in practise. Operational standards (ammunition disposal verification and inspection) were 
raised and the quantities processed have increased. 

Sustainability If the benefits are to be continued at a similar rate once the project has ended, much more than the current BiH defence budget 
support is going to be needed. Surplus unprospective ammunition will not be completely dealt with by then. Another four years of 
external support are estimated to be needed to complete this exercise. It is estimated by the MoD and the Coordination Board that, 
once only prospective ammunition remains, the MoD would have all sufficient resources to undertake the required activities.  
A possible reduction of available funds before this threshold is reached (no unprospective ammunition in four years) would mean a 
significant slowdown of the demilitarisation process. EU funds are not likely to be sufficiently available. 
The project initiated a Master Plan related to the overall ammunition stockpile management. This process contributes to increased 
capacities of the MoD to individually implement activities that come under safe handling of munition stockpiles. 

Project Management Excellent cooperation of all international military bodies with the MoD enables coordinated decision making and unobstructed 
implementation of prioritised, complementary activities.  
Reporting serves as a management tool for the Coordination Board and is well adapted to that purpose. It covers all related 
activities and MoD and EXPLODE and other members of the Coordination Board use it to check. The contractor should follow the 
usual EU reporting format once they prepare the annual or final report.  
The Project Board is directly responsible for the efficient delivery of the project, provides overall direction and management and 
meets quarterly to review progress. It consists of the MoD as the executive. UNDP, OSCE, Chairperson of the Small Arms and 
Light Weapons Coordination Board and the representative of the Joint Committee for Defence and Security of the BiH 
Parliamentary Assembly as the suppliers, the Armed Forces and the MoD as the beneficiaries and the EUD as monitor.  
In 2006, NATO Head Quarters Sarajevo, EUFOR, OSCE and UNDP formed an Expert Working Group to provide guidance and 
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support to the MoD in the disposal of ammunition surpluses and stockpile inspections. The Expert Working Group is involved in 
implementation of this project to conduct overall scrutiny of the ammunition disposal processes and to act as the knowledge hub. It 
ensures that there is no overlap between other initiatives in this field and is an additional control mechanism to minimise risks. 
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Annex 5 – Possible scenario for future EU funding f or BiH mine action 

Future EU funding for BiH Mine Action – a possible scenario among others 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Post -2015 
 
EU pre-accession direct support 
continued 
 
Land Release concept gradually 
being implemented 
 
“Classical” MCTS/MRE/MVA 
directly EU-procured 
 
Further strengthening of country 
operators (Armed Forces BiH, BiH 
Civil Protection) 

Post -2020 
 
Gradual phase-out of EU pre-
accession support 
 
Direct contributions to BiH 
Demining Fund (if established) 
 
Procurement based on BiH 
Demining Fund (through 
BHMAC?) 
 
Increased technical 
survey/clearance by Armed 
Forces BiH, BiH Civil 
Protection 

Post -2024/25 
 
EU pre-accession support 
terminated 
 
BiH funds sufficient to cover the 
residual problem 
 
Armed Forces BiH, BiH Civil 
Protection deal with the residual 
problem (mostly Category III) 

Size of problem  

Time 



Self-Evaluation of the projects "Support to Mine Action and ammunition destruction” Evaluation Report 

AETS Consortium – September 2015 91 

Annex 6 – Actors Interviewed 

 

Institution Person Title/Position 
EUD Massimo Mina Head of Operations Section III 
EUD Sanja Tica  Programme Manager 
EUD Dominika Skubida Programme Manager 
EUD Marinela Domancic Programme Manager 
EUD Mihaela Osorio Political Advisor, EUSR/COM EUFOR  
EUFOR Colonel Martin Trachsler Special Advisor to COM EUFOR 
EUFOR Colonel Juergen 

Schlechter 
Chief Joint Military Affairs 

EUFOR Zeljko Kalinic Fields Operations Manager 
EUFOR Major Bernhard 

Weingartmann 
Senior Officer 

BHMAC Milan Reza Acting Director 
BHMAC Tarik Serak Project Manager 
BHMAC Mirjana Maric Planning Officer 
BHMAC Slaven Vidovic Staff Officer 
BHMAC Mostar Adel Dokara Head of Office 
BHMAC Mostar Seco Imamovic Staff Officer 
BHMAC Tuzla Irfan Pehlic Head of Office 
BHMAC Tuzla Almir Muladic Staff Officer 
BHMAC Tuzla Miralem Hukic Staff Officer 
BHMAC Brcko Esed Aletic Head of Office 
BHMAC Brcko Vedran Petrovich Staff Officer 
OSCE John Martin Deputy Head of Mission 
OSCE Gerhard Faustmann Arms Control Project Officer 
OSCE Vera Orlof Policy and Information Officer 
OSCE Sanja Catibovic Project Officer 
UNDP Jasmin Porobic Programme Manager 
UNDP Lillian Palmbach Team Member 
UNDP Amela Cosovic-Medic  Sector Leader, Justice/Human Security 
UNDP Nudzejma Salihagic Project Associate 
UNDP Tarik Uchanbarlic Ammunition Technical Officer 
UNDP Vedad Pinjp Cap. Development Coordination 
UNDP Haris Fejzbegovic Explosives/Infrastructure Engineer 
UNDP Ervina Meric Ammunition Technical Officer 
ITF Gregor Sancanin Head of Office, BiH 
Embassy of Slovenia David Brozina Minister Plenipotentiary 
Embassy of Switzerland Claudia Buess Deputy Head of Mission & Human 

Security Adviser 
Embassy of Switzerland Haris Lokvancic Adviser 
German Embassy Lt.Col. Rupert Steeger Defence Attaché 
German Embassy Biljana Besic Mine Action Programme 
US Embassy Amel Fako Political Section 
US Embassy Liam O’Flannagan Political Section 
Ministry of Civil Affairs Zlatko Horvat Head of Cabinet 
Demining Commission Franjo Markota Member 
Demining Commission Mustafa Pasalic Member 
Demining Commission Kemal Salic Member 
Demining Commission Mitar Kujundzic Member 
ASB Elmir Bojadzic Regional Director SEE 
ASB Istvan Kolar Job Creation Officer 
ASB Rusmir Hanic Project Manager 
ASB ESG Sead Muratovic Chair 
ASB Izbor Elmida Saric Executive Director 
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Dok Ing Nedeljka Gvozdenovic Director 
Dok Ing Dragan Colakovic  Administrator 
Dok Ing Igor Gvozdenovic  Project Manager 
Dok Ing Cabo Ukutinhr Head of Operations 
Stop Mines Radosav Zivkovic President, Project Manager 
Stop Mines Tomislav Savic Head of Operations 
Stop Mines Ranko Kovac  Quality Assurance Officer 
Stop Mines Andjela Kusmuk Finance and Admin Clerk 
Mine Detection Dog Centre Nermin Hadzimujagic Director 
Mine Detection Dog Centre Marija Trlin Public Relations Officer 
Norwegian’s People’s Aid Darvin Lisica Regional Director South East Europe 
UEM Nusret Comor Project Manager 
UEM Mirza Dzipa Operations Officer 
UEM Salko Osmanspahic Quality Assurance 
UEM Selma Kaltak Admin and Finance Officer 
UEM Muhamed Mumunovic  Assistant Project Manager 
ECO-Line Esref Maksumic Director 
Municipality of Novi Travnik Arijana Šabanović Officer 
Municipality of Novi Travnik Mr. Herceg Head of Department 
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BiH Armed Forces Col. Miroslav Sain Commander Ammunition Storage Site 

Kula 
BiH Armed Forces Col. Savo Anicic Commander TROM Doboj 
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Site Krupa 
BiH Armed Forces Sgt. Dragan Duykovic Weapon Storage Site Derventa 
AMSOL company  Giorgio Protic Team Leader Ammunition Destruction 
Municipality Orasje Ilija Kobas Coordinator 
Association Voćar, Orasje Marko Ivanović President 
Posavina bez mina Svjetlana Pavlovic Director 
Orasje Municipality Luka Zivkovic Beneficiary 
Matici, Orasje Municipality Ivo Mikic Beneficiary 
Donja Mahala, Orasje 
Municipality 

Ilija Jezidzic Beneficiary 

Orasje Municipality Goran Zivkovic Beneficiary 
Lopare Municipality Zeljko Kerovic Head of Economy and Finance 

Department 
Lopare Municipality Ljiljana Kerovic Economy and Finance Department 
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Priboj, Lopare Municipality Radislav Lukic Beneficiary 
Priboj, Lopare Municipality Jelena Manojlovic Beneficiary 
IPAK Lahira Sejfija Director 
ESG Sead Muratovic Director 
IP Elmida Saric Director 
Palanka, Brcko District Hakija Muratovic Beneficiary 
Coseti, Brcko Disctrict Dzevad Halilovic Beneficiary 
Brka, Brcko District Irfan Hajdic Beneficiary 
Posavina bez Mina Ivo Markovic Field Project Coordinator 
Posavina bez Mina Ivica Markovic Field Project Coordinator 
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Genesis Svjetlan Cup Puppet Show Actor 
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Domaljevac 

Ivica Mijic Beneficiary 
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Brcko District Andja Nikolic Ministry of Health Representative 
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